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EE xx ee cc uu tt ii vv ee   SS uu mm mm aa rr yy   

 

Evaluation objectives 

In 2003, Search for Common Ground (SFCG) launched the Radio for Peacebuilding Africa (RFPA) 
project. After its first three years of activities, the project was adapted to reinforce in-country activities 
and  linkages  with  SFCG’s  national-level programming. A second phase, implemented from 2006-2009, 
underlined the fact that the project had managed to build up new levels of cooperation, that had not be 
seen previously, between the government, media, and civil society. The second phase both increased the 
stations’  capacity to do radio programming on reforms and fostered a greater involvement of SFCG with 
government authorities.  

The third phase of the project concentrated on the development and strengthening of a web-based 
resource (www.radiopeaceafrica.org) for journalists, which provided guidebooks, sample programming, 
bi-weekly updates and annual awards competitions with in-country programming in the eight countries 
where SFCG runs specific national programs. The overall objective of the project is to improve the 
population’s  access  to  information  about  policies  and  decisions  that  affect  their  lives.  The  stated  
objectives of this particular phase were to: 

 Further strengthen the professionalization of African media practitioners to provide accurate, 
credible, balanced and useful information to the populations they serve; and, 

 To reinforce the skills and motivation of government authorities to effectively communicate on 
key policies to their constituents. 

Methodology 

Following the SFCG and OECD_DAC Evaluation Guidelines , Universalia implemented an evaluation 
methodology that combined both quantitative and qualitative research techniques in order to assess the 
effectiveness, relevance and impact of the evaluation. Within that framework, Universalia conducted an 
extensive desk review, mainly of key internal documents provided by SFCG as well as a review of the 
pages and contents of the web-based resource, conducted interviews with key stakeholders both at HQ 
level and on the field through two field missions which took place in May and June 2013 in Guinea (in a 
difficult and tense local environment) and Burundi, respectively. In these two countries the Evaluation 
mission met SFCG teams, local governmental representatives as well as media producers and journalists. 
Once questionnaires intended for SFCG members were developed (in English and French) , Universalia 
launched an on-line survey from May 27 to June 17, 2013. Although the response rate could be 
considered low, the information and opinions that the answers hold, both interesting and valuable, have 
helped supporting evaluation findings. Data analysis began immediately after the field missions. 
However, there were some delays as SFCG provided more accurate data over the summer (data that takes 
into account some interesting statistical figures from 2012 and 2013). 
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Findings of the RFPA Web-based component 

The quantitative and qualitative review of the web-based component of the RFPA clearly showed that the 
global audience of the RFPA website has increased significantly in the third phase of the project, 
particularly among African members. From the end of Phase II to the end of Phase III, the number of 
subscribers from African countries registered a sharp 140% increase. The frequency of visits to the 
website also demonstrates a continuous and renewed interest from its customers. As the number of visits 
increased, the number of page views by African members also grew significantly. Guidebooks and 
training manuals are the most popular knowledge and management products among RFPA users and 
represent the greatest number of downloads from the RFPA website. Guidebooks are strategic in helping 
with capacity building and the professionalization of African producers and journalists. With this in mind, 
the SFCG team in Burundi produced two key guides on sustainability and gender sensitivity management 
for the RFPA audience. It is difficult to measure to which extent RFPA  strongly promotes its own 
products: field visits tend to prove that most downloading are the results of individual searches rather than 
part  of  SFCG’s    journalists’ training strategy, although its role in terms of availability and content 
production is key. 

In general terms,  the  RFPA  website  is  largely  perceived  as  being  a  “user  friendly  tool”  and  its  knowledge  
products, produced both in English and French satisfy the vast majority of its users. Even if the RFPA 
website is not yet open to social media and/or the power of new mobile phone innovations, the level of 
satisfaction of its RFPA customers remains very high, thanks especially to the quality of its content and 
the accuracy of the information presented (not only on the website but also in its derived products such as 
the bi-weekly  newsletter).  As  a  “whole  of  Africa  tool”  the  newsletter is also perceived by the profession 
to be a unique source for professional development, as it informs on available scholarships and trainings 
and offers  an  insider’s  perspective  into  other countries’ contexts and radio stations. 

Findings of the Country reviews 

The evaluation could assess the  results  of  the  RFPA’s  other initiatives in Guinea and Burundi only. That 
said, the mission in Guinea took place in a particularly “hot”  and  difficult  political climate. The 
information the mission was able to gather on other SFCG offices relies only on secondary sources and is 
no more than a summary of the main findings highlighted by SFCG in its annual reports. The evaluation 
concludes that, overall, the RFPA seems to have done well in the project’s  targeted countries most 
notably by improving communication by, and with, policy makers about development priorities, reforms 
and/or local or national initiatives through radio programs, workshops, discussions forums and other 
public communication initiatives. The project generated increased knowledge and skills among its 
members and affiliates on concepts, techniques and formats to produce informative and engaging 
programming on government policies and the accountability of government authorities. In line with 
SFCG mandate and principles, the RFPA tackled key and sensitive issues, which can threaten peace, 
human security, the rule of law or other electoral or political processes. 

In Guinea, the RFPA initiatives have been praised for better communicating their policies to their 
constituents particularly in rural areas. In Burundi, rapprochements between government spokespersons, 
local media and radio stations and journalists have generated a change in the way the government is 
interested in being represented in talk shows on public affairs. The Accountability Initiative generated not 
only unexpected positive decisions at the local level but also paved the way for similar initiatives through 
the broadcasting of national talk shows that demonstrated how local governments and populations could 
and should deal with one another on local development, economic and social issues. These RFPA 
initiatives have proven to be innovative and to generate a local and national leverage effect that could be 
sustainable if the organization could find the means to multiply and expand them. The short term 
effectiveness and success of the Accountability Initiative could be challenged on the long term by a lack 
of financial support by other local donors or stakeholders – not the least being the Ministry of Good 
Governance. In Guinea, SFCG has played a key role in continuing to train and educate media 
professionals as well as supporting programs for peace and educating on means to tackle local political 
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and electoral challenges. Pilot projects led by SFCG Guinea demonstrate how effective dialogue and 
increased understanding and transparency between local leaders and populations can be. 

Impact and relevance  

Two countries can hardly speak for all, but the impact of the governance initiatives undertaken in both 
countries has proven to be fruitful and consistent with the stated objectives of the project. In Guinea as 
well as in Burundi, the RFPA initiatives have proven to be innovative in bringing together both state and 
local authorities and local associations and citizens. However, the impact of the governance initiatives 
undertaken in both countries will be proportional to the leverage effect that both models may have at the 
local and national levels. The main limiting factor to any potential long-term impact would be the 
possibility that any of the RFPA initiatives be replicated as projects only. Both initiatives could be seen as 
pilot initiatives, which could very well be replicated through another business model to ensure their 
sustainability. For example, it seems that SFCG Burundi is increasingly working through partnerships in 
which it simply takes on a leading, mentoring, and coaching role, leaving the implementation role to other 
partners under its supervision. 

With regards to the future of the web-based resource of the RFPA, it is important that SFCG supports its 
technical maintenance and commits itself for the long term to continue supporting the professionalization 
of African media through knowledge and information tools and communications. The continuous 
improvement of local journalists, media and radio stations will only be relevant if the organization 
maintains a level of support, funding and commitment to the professionalization of new young journalists 
in conflict prone and in-transition countries. The RFPA website proved to be a unique mix of knowledge 
management and training tools, very distinct in its presentation and clientele, but it needs to be 
encouraged and championed by the national SFCG offices in order to remain an instrument of reference 
and peacebuilding. 
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11 ..   II nn tt rr oo dd uu cc tt ii oo nn   
In 2003, Search for Common Ground (SFCG) launched the Radio for Peacebuilding Africa (RFPA) project 
with  the  support  of  the  United  Kingdom’s  DFID.  With the second phase, which began in 2007, the project 
complemented its continent-wide efforts with specific activities targeted at seven countries in Sub-Saharan 
Africa to strengthen communication capacities in order to  improve  the  population’s  access  to  information  
about policies and decisions that affect their lives. The same approach was kept through the third phase, 
which started in January 2010. Phase II and III have been funded by the Finnish Ministry of Foreign 
Affairs. 

The third phase focused on deepening the impact of programme activities, linking them more intensively to 
other SFCG activities in the seven targeted countries in order  to  “reinforce communication efforts on key 
government policies that underpin stability in fragile conflict and post-conflict  states” while keeping the 
same  overall  objective:  to  improve  the  population’s  access  to  information about policies and decisions that 
affect their lives. 

The primary objectives of the Third phase were as follows: 

 To further strengthen the professionalization of African media practitioners to provide accurate, 
credible, balanced, and useful information to the populations that they serve;  

 To reinforce the skills and motivation of government authorities to effectively communicate on key 
policies to both the media and their constituents; and  

 To promote the production of and access to programmes that engage media and civil society 
around conflict and peacebuilding issues. 
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22 ..   RR aa dd ii oo   ff oo rr   PP ee aa cc ee bb uu ii ll dd ii nn gg   AA ff rr ii cc aa   (( RR FF PP AA ))   ––   
CC oo nn tt ee xx tt   aa nn dd   LL ee ss ss oo nn ss   LL ee aa rr nn tt     

22 .. 11   TT hh ee   RR FF PP AA   PP rr oo gg rr aa mm mm ee   ww ii tt hh ii nn   SS FF CC GG   PP rr oo gg rr aa mm mm ii nn gg   ii nn   
AA ff rr ii cc aa   

Search  for  Common  Ground’s  general  goal  is  to  help  societies  in  conflict find non-adversarial, non-violent 
solutions to divisive problems. The organization's long-term objective is to transform the way the world 
deals with conflict - away from adversarial approaches and instead toward cooperative solutions. SFCG 
acts as a social entrepreneur designing and implementing multi-faceted programmes using innovative 
techniques to reframe issues and channel conflict towards constructive, win-win outcomes. In Africa, 
SFCG has been running a number of large-scale radio projects in deeply ingrained conflict areas. For 
example, it has been operating in Burundi since 1995, Angola since 1996, Liberia since 1997, Sierra Leone 
since 2000 and DRC since 2001. SFCG has also been working in Ivory Coast since 2005 and Rwanda since 
200, and in Nigeria, beginning with production of a television series. 

The Radio for Peacebuilding Africa (RFPA) was launched by Search for Common Ground in 2003. After 
three years of implementation, the project was adapted to reinforce in-country activities and linkages with 
SFCG’s  national-level programming. A second phase of the project was implemented from 2006-2009, and 
the third phase was wrapped in June 2013. The project is a combination of a web-based resource 
(www.radiopeaceafrica.org ) for journalists, which provides guidebooks, sample programs, bi-weekly 
updates and annual awards competitions with in-country programming in eight countries where SFCG runs 
national programs. 

The RFPA project has been working towards an overall goal:  to  improve  the  population’s  access  to  
information about policies and decisions that affect their lives, with two clear objectives: a) to further 
strengthen the professionalization of African media practitioners to provide accurate, credible, balanced 
and useful information to the populations that they serve; and b) to reinforce the skills and motivation of 
government authorities to effectively communicate on key policies to their constituents. 

The RFPA has managed to work with more than 50 participating stations in more than 20 countries in 
French-speaking and English-speaking Africa. Each year, the RFPA Awards Ceremony celebrates high 
quality programmes that contribute to peace in Africa, illustrating  the  power  of  Radio  as  “a  tool  for  
peacebuilding”  and  its  capacity  to  contribute  to  the  culture  of  peace  and  the  transformation  of  conflicts.   

The  methodological  matrix  of  SFCG’s  RFPA  Programme  has  taken  the  form  of  a  series  of  interlinked  
elements that complement each another. Through individual assessments of the current media environment 
in the core countries of the project, the RFPA project has produced a series of case studies, media sector 
mapping as well as media practitioners guides (in various languages) which serve both as practical 
everyday guides for those already familiar with the edited subjects and as an introduction for those 
unfamiliar with media and radio broadcasting practices. The various guidebooks created for radio 
broadcasters help practitioners improve their skills and capacities on the role of media in identifying 
development priorities and communicating policies to their audiences. The award competitions organized 
by the project celebrates the radio programmes that best reflect the guidebook  and  training  module’s  
themes and approach. 

The development of particular communication strategies with policy makers centered on communication 
flows between the governments, the media and the civil society aims at creating new opportunities to 
engage with government and other key stakeholders on policy issues. The creation of media and 
policymakers forums also establishes working relationships between the latter two groups. The different 
events organized by RFPA manage to bring together representatives from the program’s core countries to 
discuss the challenges they met and the experiences they garnered during the project.  

http://www.radiopeaceafrica.org/
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22 .. 22   FF rr oo mm   RR FF PP AA   PP hh aa ss ee   II II   tt oo   PP hh aa ss ee   II II II   
Beginning with the second phase, which started in 2007, the project complemented its continent-wide 
efforts with specific activities targeting seven countries in Sub-Saharan  Africa  “to  strengthen  
communication  capacities  in  order  to  improve  the  population’s  access  to  information  about policies and 
decisions  that  affect  their  lives”.  The  media  sector  mappings  that  were  conducted  in  the  second  phase  
indicated that most governments in the target countries had not changed their way of communicating, 
thereby ensuring that their efforts of communication were generally less effective. 

At the end of RFPA Phase 2, the RFPA had registered 3,289 members, indicating a steady increase since its 
launch in 2005. SFCG country officials concluded1 that the RFPA project was seen as an added value and 
an opportunity for leveraging other programme activities conducted by SFCG in Africa. The project also 
successfully contributed to strengthen relationships, linkages and networks among government, media and 
civil society. The participants also mentioned that the Media Sector Mappings previously conducted in the 
framework of the project were particularly useful in terms of identifying actions and possibilities (what the 
issues are, what types of interventions are necessary, etc.), as well as gaps and challenges (poor 
communication on the part of government, lack of public trust in the information provided by the 
government and the media, etc.).  

Achievements and outputs of RFPA Phase 2 took different forms and included2:  

 Extended analysis that did not exist previously on media sector and communication;  

 Building up of constructive relationships including with governments;  

 Increased common understanding of the roles and responsibilities of media, government and civil 
society in the transformation of society;  

 Increased ownership of local populations over developed public policies;  

 Radio broadcasters have access to more information and training materials to improve their 
programme content and quality;  

 Increased capacity of radio stations to do programming on reforms.  

More complete details on the overall findings of the results and lessons learned from Phase Two were 
submitted in the final report provided in March 2010. 

The next phase of the RFPA project began with a Process Evaluation and Planning Meeting to discuss the 
next steps for Phase III. SFCG directors delineated  expected outcomes andagreed on a common 
understanding of the definition of success and possible indicators for measuring it. Country Directors in 
particular discussed tools and activities related to the various outcomes and how they would contribute to 
move the overall country programmes forward. The dialogue was a first step towards the adoption of a 
work plan for each country to further the implementation of the third phase of the RFPA project with new 
national orientations and directions.  

With regards to the RFPA global governance, the Project Team decided that an external consultant would 
no longer be responsible for the overall management, but instead responsibility would rest with the Africa 
Director and the Africa Programme Manager. Consultants would be hired for two specific tasks, namely the 
management of the website and the newsletter.  
 
  

                                                 
1 Report to the Finnish Ministry of Foreign Affairs, 2010, pp. 7 and 8. 
2 Ibidem. 
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33 ..   MM ee tt hh oo dd oo ll oo gg yy   SS uu mm mm aa rr yy   oo ff   tt hh ee   RR FF PP AA   EE vv aa ll uu aa tt ii oo nn   
The methodology proposed for the evaluation of the RFPA consisted of a mix of qualitative and 
quantitative data collection, with attention to forward looking, improvement oriented questions and to the 
assessment  of  outputs,  outcomes  and  potential  impact  of  the  project.  The  evaluation  followed  the  SFCG’s  
objectives: 

 Is the right thing being done? (Effectiveness) 

 Is  the  project  relevant  to  SFCG’s  mission?  (Relevance) 

 Is the project breaking new grounds? (Impact) 

In short, (a detailed Methodology is presented in Annex II of this report), the Evaluation team used a series 
of methodological tools: 

 Desk Review: Documentary and literature review generated information to address the key 
evaluation criteria and issues central to the questions raised by the TOR. The central document 
review covered key internal documents provided by SFCG, in particular those covering Phase II 
and Phase III project proposals, both at the Headquarters as well as the Country Office levels, 
including strategy, planning, progress reports and evaluations. A more systematic review and 
analysis of progress reports and evaluations was conducted for the period 2010 to 2013. At the 
country level, the Evaluation team requested documents linked to the RFPA project. 

 Interviews with Key Stakeholders: Prior to and after the field missions, the Evaluation team 
interviewed key stakeholders at SFCG central level in W.DC in order to better understand the 
workings of the SFCG RFPA projects“:  functions,  roles,  constraints  and  challenges. Interviews 
with key stakeholders, either at W.DC and/or on the field were relying on a series of questionnaires 
that had been prepared by the Evaluation team prior to deployment. 

 Elaboration of Questionnaires and On-Line Survey: The Evaluation team prepared a series of 
questionnaires (In English and French) that were tailored to the different categories of stakeholders 
relevant to the evaluation, e.g. a) SFCG staff at HQ and on the ground; b) Journalists and other 
broadcasting staff relevant for this evaluation; c) Participating government officials and their 
institutional representatives; d) Other NGOs or institutions working in the same sector.An on-line 
survey was also conducted by Universalia from May 27 to June 17, 2013. Although the response 
rate came to be very low (6%),some interesting and valuable information and opinions support 
some of the evaluation findings. 

 Measuring Web-based Resources: The project is a combination of a web-based resource 
(www.radiopeaceafrica.org ) for journalists that provides guidebooks, sample programs and bi-
weekly updates. In this context, the Evaluation team has led semi-directed interviews with SFCG 
senior project staff at the HQ and field level to assess their understanding and perception of 
potential outcomes and impact that the web-based resource may have generated for their clients in 
Africa. 

 Field Missions and Country Reviews: As anticipated by the TORs, the Mission undertook two field 
missions. M. Yvan Conoir travelled to Burundi in mid-June 2013 while M. François Bugingo 
headed to Guinea at the end of the month of May 2013. Through a series of field visits in-country 
as well as face-to-face interviews or focus groups, the mission tried to assess the development of 
the RFPA country projects and their development from their inception up to 2013; the challenges, 
constraints, successes or failures encountered by the project in support of local broadcasters, 
journalists and other public/private media; the evaluation of the in-country project strategy for 
engaging with government and media stakeholders and how local SFCG teams and other 
stakeholders perceived the way the project succeeded in improving communication on key policies 
in-country? The field missions also tried to look for intended or unintended consequences of the 

http://www.radiopeaceafrica.org/
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project in general and specific terms, and particularly how, or to which extent, was the project an 
agent of change in the targeted countries, what are the indicators that could support this vision, and 
what are the elements that did change in favour, or against, the projects stakeholders.  

 Data Analysis: Data analysis is based on the triangulation of data collected during the data 
collection phase. The main activities related to the analysis and synthesis of the data collected from 
interviews, documents, and survey responses. The main objective was to develop a common 
understanding of the findings related to the results, management, and future directions of the RFPA 
project. 

 Constraints and Challenges to the Evaluation. 

The Evaluation team encountered a few particular constraints in the development of its evaluation, e.g.: 

 Lack of appropriate information prior to deployment (e.g. absence of final reports for Phase I and 
II; absence of national workplans for the two anticipated field missions); 

 Low response level to the international survey launched for the RFPA; 

 Insecurity and local logistical constraints (Guinea); 

 Absence of funding documents for Phase III to assess country offices’ efficiency in the 
management of RFPA Project resources. 
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44 ..   FF ii nn dd ii nn gg ss   aa nn dd   AA nn aa ll yy ss ii ss   

44 .. 11   EE ff ff ee cc tt ii vv ee nn ee ss ss   

RFPA web-based component 

Finding 1:  The global audience of the RFPA website has clearly increased in the third phase of the 
project (2010-2013), particularly among African members, and the frequency of use of 
the website demonstrates continuous and renewed interest. 

Close to two thirds of RFPA users3 discovered the RFPA website after the launch of the third phase of the 
project and a similar number has now an account to sign into the website4. The frequency of use of the 
RFPA website can be categorized as high and regular, as close to half of the respondents use the RFPA 
website on a daily (8%) or weekly (40%) basis while the other half uses it on a monthly (39%) or quarterly 
(8%) basis5. 

To confirm these data, more than half of the respondents have used the RFPA website more than 20 times 
(25%) or between 10 and 19 times (29%) in the past 12 months, while 3 out of 5 (41%) use it between only 
1 to 9 times a year6. Those numbers clearly indicate that the RFPA website has been used in a continuous 
(52%) or constant manner (38%)7 which shows regularity, confidence and continuous interest in the 
proposed tools and features exposed on the website. 

Between January 2010 and June 2013, the website received 7,050 visits from African members, which 
represents 39% of the total number of visits (17,987), almost twice as the number of hits from Europe 
(4,380) or the Americas (4,331)8. Close to two thirds of these visits came from new visitors who had not 
visited the website before. 

                                                 
3 RFPA Survey – “Since  what  year  have  you  been  using  the  RFPA  website?” 
4 RFPA Survey – “Do  you  have  an  account  to  sign  to  the  RFPA  website?” 
5 RFPA Survey – “How  often  do  you  use  the  RFPA  website?” 
6 RFPA Survey – “How  many  times  did  you  use  the  RFPA  website  in  the  past  12  months?” 
7 RFPA Survey – “Since  you  began  to  visit  the  RFPA  website,  has  your  use  of  the  website  been...?” 
8 Completion Report, op.cit., p.23 
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Exhibit 4.1 A majority of Francophone African visitors visit the RFPA website 

 
 

Exhibit 4.2 Audience overview – RFPA 2012 (© Google analytics) 

 
 

Over the course of 2012, the RFPA website successfully attracted a growing number of viewers as 
evidenced by weekly and monthly visitors tracking via the Google Analytics system put in place in March 
2010. In 2011, the RFPA website received 5,995 visits from 137 countries or territories9 up from 2,523 
members from 120 countries in 2010.  

                                                 
9 RFPA  Final  Report,  2011,  p.  10,  although  the  same  2011  Report  creates  some  confusion  assuming  that  “In 2011, the 
RFPA  network  had  4,017  members  from  137  countries  globally,  up  from  2,523  members  from  120  countries  in  2010”  
(p.26) 
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Exhibit 4.3 Audience overview – RFPA 2012 (Until April 29th 2013) ((© Google analytics) 

 
 

The number of visits and page views by African members in 2011, or members in Africa, has also 
increased significantly over 2010. Top visits to the site from Africa emanate from Kenya, Ivory Coast, and 
Rwanda. The following table outlines the growth in visitors, page views, and downloads between January 
and December 2011: 

Exhibit 4.4 Detailed evolution of the RFPA visits (June – December 2010) 

 July August September October November December 

# of Visits  348 328 405 458 470 295 

# of Unique 
Visits  

260 250 269 319 348 227 

# of Total Page 
Views  

1842 1804 2405 2439 2627 1408 

# of PDF 
Downloads  

98 103 122 200 302 98 

# of MP3 
Downloads  

17 25 16 26 41 10 

# of PowerPoint 
Downloads  

8 1 1 10 6 0 

Guidebook Downloads:  

Strategic 
Communication  

28 38 50 58 82 38 

Target 
Audiences  

0 0 0 14 84 9 

Rumour 
Management  

12 29 14 19 28 6 

Talk shows  6 NR 4 NR NR NR 

 

From one year to the next (FY 2010 to FY 2011), the number of Visits as well as the number of Total Page 
Views have increased by 40%, the number of PDF downloads has tripled and the number of MP3 
Downloads has been multiplied by 2.5. 
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Exhibit 4.5 Detailed evolution of the RFPA visits (January – December 2011) 

  Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

# of Visits 602 637 742 376 400 348 594 658 402 393 388 456 

# of Unique Visits 341 397 560 253 279 247 382 519 292 305 293 317 

 # of Total Page 
Views 2998 3699 3699 1923 2870 1870 3336 2767 2319 1769 2209 2390 

 # of PDF 
Downloads 144 203 280 167 114 175 332 599 317 182 126 387 

 # of MP3 
Downloads 42 142 60 33 22 19 74 48 53 56 50 27 

 

In June 201310, the RFPA website registered 4,708 members. Members hail from 144 different countries, of 
which 42 are on the African continent. In 2013, SFCG reports 2,932 members from African countries, 
which represents a sharp increase of 140% from 998, the number of subscribers from African countries at 
the end of the second phase of the project (2007-2009). This means that out of the 1,419 new members who 
registered between January 2010 and June 2013, 98% are African11. 

Exhibit 4.6 There has been a net increase of African Members from Phase II to Phase III12 

 
 

Finding 2:  Guidebooks and training manuals dominate RFPA user searches 
Guidebooks and training manuals are the most popular knowledge and management products among RFPA 
users and represent the greatest number of downloads from the RFPA website. Throughout the third phase 
of the project, the Library section of the Website was improved and developed, with a new series of useful 
handbooks and reports relevant to African journalists. 

                                                 
10 Completion Report to the Ministry for Foreign Affairs of Finland, Department for Africa and the Middle East Unit 
for Southern Africa (ALI-43), Draft, August 15, 2013, p. 8. 
11 Ibidem. 
12 Ibid., p. 23 
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Exhibit 4.7 Guidebooks  and  Training  Manuals  take  the  lead  in  RFPA  users’  choices13 

 
 

Demand for guidebooks and training manuals is in line with Training and Capacity building demand from 
RFPA website users, which  is  highly  reflected  in  the  “free  comments”  section of the Survey. Out of 331 
items available for download between 2010 and 2013, the following documents were downloaded14: 

 Guidebooks and manuals: 8,350 downloads 

 Audio: 1,539 downloads 

 PowerPoint: 172 downloads 

Exhibit 4.8 Top 5 PDF downloads in 2012 are dominated by Manuals and Tip Sheets downloading 

 
 

Of the different training, reading, and audio material available on the RFPA website in 2011, the most 
popular were the downloadable training manuals. In 2011, a total of 1,368 copies of the guidebooks were 
downloaded via the RFPA website, a significant increase compared to 2010 (+54%). Among the training 
guides, “Strategic Communication for Peacebuilding” has been the most accessed. 

                                                 
13 RFPA Survey – “What  data  or  information  are  you  seeking  when  you  use  the  RFPA  website?” 
14 Completion Report, p. 25 
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Exhibit 4.9 Top Guidebooks produced by the RFPA(2011)15 

Title of the Guidebook # of Copies Downloaded 

Strategic Communication for Peacebuilding 450 

Target Audiences for Peacebuilding Radio 246 

Covering Trauma 216 

Rumour Management Manual 129 

Youth Radio for Peacebuilding 90 

Radio Talk Show for Peacebuilding 86 

How to produce a Radio Soap Opera for Conflict Prevention 82 

Responsible Media Coverage of Election 69 

 

In 2011, RFPA produced two new guidebooks for media practitioners: 

 The first one, entitled “Covering  Trauma:  A  Training Guide” is designed to give journalists 
concrete tools for understanding the effects of trauma and for conducting sensitive reporting and 
writing on trauma stories. It provides concrete tips on how to carry out interviews in difficult 
situations, and framing stories so as to protect victims and not sensationalize violence. The guide 
also explores how journalism can help communities heal after trauma. “Covering  Trauma”  was 
validated in Ivory Coast, during a training held by SFCG for 22 radio professionals from local 
radio stations. 

 ,The second guidebook produced by RFPA in 2011, entitled “Responsible Media Coverage of 
Elections”, relies on election reporting and related activities conducted  by SFCG has in Burundi, 
Guinea, Ivory Coast, the DRC, Liberia, and Sierra Leone. It is designed for journalists covering 
elections, particularly in situations of extreme tensions or post conflict reconstruction. It draws on 
examples from the African continent and aims to encourage good journalistic practices during pre-
election, election, and post-election periods in order to limit the risks of conflict which can arise at 
such times.  

Both of these guidebooks, as well as popular previous manuals, are widely accessible through the RFPA 
website. They contribute to strengthening the professionalization of African media practitioners by 
providing them with practical tools that will help improve the quality of their programming. 

Other guides, contributed by other organizations, are collected and shared with journalists via the Library 
section of the RFPA website, updated and improved in 2011. More recently, between April 2012 and May 
2013, five modules of  a  new  training  guide:  “Sustainability  for  Community  Radios” became available, both 
in English and French. The manual covers the different aspects of administrative management, 
management of community radio stations, HR resources management, characteristics of community radio 
stations and how to involve community members in production and programming. Another guidebook 
published by SFCG was also recently added to the website, “Community Radio, Gender and ICT in West 
Africa”16. 

 
  

                                                 
15 Report to the Finnish Ministry of Foreign Affairs, 2010, pp. 7 
16 Completion Report (2013), op.cit., p. 9 
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The office of SFCG in Burundi has played a key role in producing and narrating (in English and in French) 
two audio guides to complement these manuals. The first introductory guide  “Conflict  and  Media”  presents  
a comprehensive overview of conflict-sensitive journalism for media professionals while  “Gender-based 
Violence  Sensitive  Media  Coverage”  tackles  the  issues  of  how  to  cover  victims  and  instances  of  gender-
based violence. 

In addition to the new manuals, SFCG also produced Tip Sheets to provide useful tips and guidelines to 
help journalists improve the quality of their work. Recognizing that many staff at community radio stations 
are volunteers or have not had the opportunity for formal journalism training, RFPA has created these 
resources with these amateur journalists in mind. The Tip Sheets include pointers on how to find a great 
story, how to identify sources, how to produce a radio broadcast, and how to write an article. 637 
Journalism Tip Sheets were downloaded in 2011. 

Finding 3:  Promotion of the RFPA website seems to be the result of individual searches by external 
visitors rather than the result of a deliberate promotional policy by SFCG local teams 

A majority of RFPA website new subscribers during its third phase of implementation learnt of the RFPA 
website through search engines, friends and colleagues (who can, of course, be journalists, radio producers, 
etc.) as well as social media. Another third was acquainted with the project through radios or other regional 
media or through associations or other social civil groups. 

A qualitative – and non exhaustive - analysis of the knowledge of the RFPA website among professional 
journalists in Burundi, including the newly created Center for Media Training (CFM - Centre de Formation 
des Médias) led to the conclusion that the RFPA website was poorly known among Burundian journalists. 
The Center for Media Training in Burundi (2013) is currently the only professional programme (funded by 
the EU and implemented as a two years project by the Panos Institute) that delivers continued professional 
training and formation for radio/TV/Ppress journalists in preparation of the upcoming 2015elections . The 
director of the CFM was not aware of the products or of the potential the RFPA knowledge management 
products may generate for its facilitators although – SFCG Burundi point of view – it is true that some of 
these facilitators are former Studio Ijambo or Radio Isanganiro journalists and familiar with the SFCG tools 
and techniques. A similar test with recent Burundian graduates of a local Faculté de Communication, 
currently working as journalists for SFCG, confirmed that the RFPA tools were rarely explored, although 
the newsletter was perceived of real use by many of them, as they are in constant search of training or 
capacity building regional initiatives. 

,The evaluation may briefly conclude that the ”  RFPA  Library,  Training  and  Knowledge  Products  pages  
penetration rate in Burundi was somehow low and that further efforts would be required through national 
journalist professional associations and networks. Similarly, one could think that SFCG local offices should 
play (or should have played) a greater role in promoting the RFPA website tools and techniques. 

In the same vein, it appears that throughout Africa (excluding specific country training programmes –
which, in  people’s  minds, are not associated to the RFPA but more to SFCG), very few respondents have 
had the chance to take part in a workshop or a training offered by SFCG about the RFPA project. 

Exhibit 4.10 Very few RFPA Evaluation respondents have attended a RFPA workshop or training17 

  

                                                 
17 RFPA Survey – “If  so,  how  many  workshops/training offered by Search for Common Ground did  you  take  part  in?” 
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Nevertheless, the Evaluation team recognizes that many activities undertaken by local SFCG teams may 
very well fall under  the  umbrella  of  the  RFPA  although  it  may  not  have  been  explicitly  labelled  “RFPA”.  
And two thirds of the respondents who have had the chance to participate in a SFCG workshop or training 
considered that these were strengthening the professionalization of African media practitioners18 
effectively:  “The Bujumbura training on peacebuilding and talk shows was very good. It formed the 
foundation of my media peacebuilding work like reporting, training and productions up to date. But just 
imagine the training was a decade ago; surely there should have been some follow up training on new 
trends or even a refresher course to bring me and others up to speed. i feel there was a need for some kind 
of a follow up training. That would have helped me much better.19” 

Finding 4:  In general terms, the RFPA website is largely  perceived  as  being  a  “user  friendly  tool” 
which products satisfy two thirds of its regular users  

The most popular products of the RFPA website20 are by descending order, the guidebooks and training 
manuals (83%) and the bi-weekly updates (newsletter, 75%). These two sections are (with the exclusion of 
the Announcements) the on the website. 

Exhibit 4.11 Most visited sections of the RFPA website (Survey)21 

 
 

The Annual awards competitions have generated a fair interest among RFPA website users (64%) as have 
the links presented on the website (69%). The Annual awards have proven22 to be a unique recognition tool 
for radio journalists as well as an excellent opportunity to network, share concerns and recognize the 
universality of radio as a mean to reach people and participate to their intellectual and civic development. 
Just in 2012, SFCG received 24 applications for the RFPA Awards in its three categories (Gender; Youth 
and  Jury’s  Special  Prize). 

                                                 
18 RFPA Survey – “Do  you  consider  that  the  workshop/training  you  have  received  so  far  is  sufficient  to  further  
strengthen  the  professionalization  of  African  media  practitioners” 
19 Additional comments to the survey question are presented above. 
20 RFPA Survey – « How are you satisfied with the following products of the RFPA website »? 
21 RFPA Survey – “Which  sections  of  the  website  do  you  visit  the  most?” 
22 Interview with 2013 RFPA Award Winner, Ms Hortense Iradukunda (Burundi) 
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Most of the respondents of this evaluation survey concluded overwhelmingly that it was easy (66%) or very 
easy (19%) to find specific information on the RFPA website. The information contained on the RFPA 
website also proved to be helpful (90%), easily accessible (93%), clear and understandable (89%), and that 
the presentation of the website was professional (69% - with  a  surprising  31%  of  “Neutral” answers to this 
question)23. Although the guidebooks  represent  the  most  popular  product,  it  also  appears  that  “information 
and documents are so heavy and long that they pose a challenge for some of us in rural Africa in terms of 
downloading, printing, etc. I would love if the site encourages some abridged versions of the major 
documents24”. In short, the overall satisfaction rate of the RFPA website is83%, with virtually no negative 
answer which can be seen as an indicator of success.  

Finding 5:  The most important attribute of the RFPA website is the quality of its content followed 
by the accuracy of its information 

For  a  website  dedicated  to  professional  radio  journalists  and  producers,  it’s  important  to  recognize  the  fact 
that the two most important features of the RFPA website are the quality of its content and the accuracy of 
the information presented.  

Exhibit 4.12 Quality of content and ccuracy of information dominate the levels of satisfaction of RFPA 
customers  

 
 

                                                 
23 RFPA Survey – “Indicate  your  level  of  agreement  with  the  following  statements” 
24 RFPA Survey – Comment to the question: « Do  you  have  suggestions  to  improve  the  RFPA  website”?     
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It is worth noting that the website is not an African peer-to-peer website and that its producers are based in 
the US/Europe, it illustrates the fact that the work undertaken by the RFPA content support team is deemed 
serious and professional. The fact that a majority of RFPA website users have negative or neutral feelings 
about Customer support can be explained by the fact that the website is a “self-serve” website that was not 
designed to be interactive and participative). 

Finding 6:  The newsletter is appreciated by most recipients, mostly as a grant, scholarship or 
training resource 

In 2011, RFPA published 44 bi-weekly newsletters, 22 in English, and 22 in French, sent out to the RFPA 
network members. In 2012-201326, their total had reached a peak of 72 bi-weekly newsletters, equally 
divided in French and English. In 2011, SFCG diversified the features included in the RFPA newsletters. 
They included articles on radio stations promoting peace and development and various radio for 
peacebuilding-type projects in the field. In 2011, RFPA also continued to publish profiles of community 
radio stations in the DRC, Liberia, Rwanda, and Sudan. These profiles contribute to experience-sharing 
between media practitioners in Africa and worldwide. This approach continued through the end of the 
project. 

The RFPA Newsletter is a high regarded product although its first value seems to be mostly perceived as a 
training and job opportunity tool27 for most recipients – something which appears clearly in respondents’ 
comments28:  “Continue to share the successes which the project has had with other media, explore more 
opportunities to advance the knowledge of the journalists, some of whom may not afford to go for college 
or  universities.”29. 

Indeed, the newsletters have offered a wide variety of professional opportunities for the readers, with the 
goal of contributing to further strengthening the professionalization of African media practitioners. These 
opportunities include fellowships, awards, webinars, training opportunities, conferences and employment 
opportunities on the continent. The newsletter’s  Francophone readers are somehow frustrated by the fact 
that most of the newsletter’s hyperlinks are in English and request “que les opportunités de bourses 
puissent  être  accessibles  aux  francophones”; others  ask  for  a  better  regional  balance  between  Africa’s  

                                                 
25 RFPA Survey – Comments to the question « Please  rate  the  following  attributes  of  the  RFPA  website” 
26 Completion Report, op.cit., p. 9 
27 A total of 82 professional opportunities were listed in the 2011 RFPA newsletters, including grant and fellowship 
awards, training, and job opportunities relevant to African media practitioners. Although previously distributed, 
newsletters are now available via an archive on the RFPA website. That being said, the RFPA website is not updated 
on a regular basis, therefore not guaranteing unlimited access to all RFPA newsletters. 
28 RFPA Survey – Comment to the question: « Do  you  have  suggestions  to  improve  the  RFPA  website”? 
29 Ibidem. 

Comments from RFPA website users25: 

“The  site  provides  useful  information  that  can  be  useful  in  professional  decision  making.” 

“C'est un outil précieux que nous pouvons consulter et nous enrichir pour ses ouvertures. S’il venait à 
manquer il serait regrettable pour les agents de communication. » 

“I  could  have  forgotten  about  some  of  the  useful  information  that  RFPA  provided  since  I  began  following  the  
postings on my mail. But I do not want to miss on any information when ever posted because my career in 
Peace Journalism has been enhanced. “ 
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regions30 and others invite the RFPA to pursue its training and capacity building work: “RFPA doit mettre 
l'accent sur la formation et permettre que beaucoup de stations radio puissent bénéficier des différentes 
formations31”. Creating more awards for best articles is perceived as a mean to support and enhance the 
quality of journalists and support community development32. Also in some areas new radio stations and 
programmes seem to need further support like in Ivory Coast33. 

Finding 7:  The linguistic balance of the RFPA knowledge products and website is a reality although 
non French or English speakers would appreciate a wider linguistic representation 

The RFPA website proves to be well balanced in terms of linguistic representation. The website is available 
in both French and English and there seems to be a perfect balance between both versions in terms of 
contents and representation. However, a certain number of Francophone readers are eager to point out that 
the RFPA newsletters publish too many articles and hyperlinks in English which can hardly be of interest to 
them. 

For some interviewees, it appears that the introduction of Spanish and Portuguese, or even local languages, 
as Swahili, would help reach a greater audience, as the RFPA also targets countries whose official language 
is neither French  nor  English  (e.g.  Angola’s  official  language  is  Portuguese). 

Although most of the recipients appreciate receiving the RFPA Newsletter and being in touch with the 
latest developments in the field of journalism in Africa, many Francophones complain  that  “Le site est bien 
mais les liens donnés sont souvent en anglais donc non destinés aux membres des pays francophones34.” 

Finding 8:  As for the RFPA Newsletter, Training and Capacity building remains at the heart of 
RFPA respondents and subscribers interests  

The feedback analysis of all RFPA website comments posted between September 2008 and May 2013 (a 
total of 155 feedbacks have been shared with Universalia by SFCG) clearly supports the previous finding 
that RFPA web-based resource is expected to be more proactive with regards to training, additional 
information and increased technical assistance. The Request for more information represents 25% of the 
feedbacks while job search comes in second representing 18% of all feedbacks. 

                                                 
30 «Pensez  aussi  à  des  formations  en  faveur  des  agents  d’Afrique  centrale.  L’Afrique  de  l'ouest est beaucoup plus 
favorisée que l'Afrique centrale qui a besoin des issues pour la consolidation de la paix et du développement à travers 
les média », Ibidem 
31 Translation:  “RFPA  must  focus  on  training  and  allow  that  many  radio  stations  may  benefit  of  various training 
opportunities” 
32 “La seule chose que j'ai à partager c'est surtout de vous encourager à multiplier davantage les sessions de 
formation des journalistes de journalistes des différents médias (radio, télévision et presse écrite) à se mettre au 
service des communautés et non à servir toujours de tribune à certains débats politiques stériles. Les encourager 
notamment à travers des concours de meilleurs articles sur l'agriculture et l'élevage et aussi les questions de 
recherche pour le développement », Ibidem 
33 « Que  SFCG  s'approprie  et  s’imprègne  davantage  des  nouvelles  radios  créées  en  Cote  d'Ivoire.  Beaucoup  a  été  fait  
pour les radios mais tous les jours ,il y a de nouveaux projets de radio qui naissent »Ibidem 
34 RFPA Survey – Comment to the question: « Do  you  have  suggestions  to  improve  the  RFPA  website”? 
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Exhibit 4.13 Type of feedbacks sent to RFPA through its website 

 

 

It is important to mention that most SFCG offices have have addressed this concern by organizing training 
and capacity strengthening activities to increase the knowledge and improve the skills of African journalists 
and toincrease the professionalization of African media professionals in the countries targeted by the 
project, either through the RFPA projector through other funding channels (see next Finding). More 
specifically, in Guinea, SFCG worked in cooperation with the Association des Professionnels de la 
Communication (APAC) to organize discussion forums on peacebuilding and development. In Rwanda, as 
in Burundi, land issues are an extremely sensitive and SFCG organized training workshops for media 
professionals  to help them address them. Another sensitive issue are elections: in Liberia, SFCG supported 
the Association of Liberia Community Radio to build radios’ capacities in news gathering and sensitive 
reporting in the context of elections while in Burundi, SFCG partnered with the Association Burundaise des 
Radiodiffuseurs in order to train media practitioners and journalists on how to report in a sensitive electoral 
environment  to  ensure  “des  élections  apaisées”... 

Finding 9:  The RFPA website is not accessible to social media and hardly harnesses the power of 
new mobile phones innovations. Professionals and other website users also ask for an 
open exchange forum 

The review of the RFPA website concluded to the absence of social media links. Although the  project’s  
aim is to provide an online resource for African journalists to produce radio programming, the website does 
not include any icon or hyperlinks that would refer to a Facebook page, a Twitter account or a Youtube 
Channel. These social media might be useful tools to achieve the objectives of the project and would 
definitely  help  reach  a  wider  audience:  “Que le site fasse davantage d'autopromotion sur les réseaux 
sociaux35.”  This  may explains why the  “Contact”  section of the RFPA website garners a relatively 
important  number  of  “Somewhat  unsatisfied”  and  “Neutral”  responses36.  

                                                 
35 RFPA Survey – Comment to the question « Do  you  have  suggestions  to  improve  the  RFPA  website”? 
36 RFPA Survey – « How are you satisfied with the following products of the RFPA website »? 
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Also, less than a majority of respondents agree that the RFPA website contributes to better capitalize on the 
power of new mobile phones innovations37. 

Others note the absence of a Forum page on the RFPA website where all journalists could interact to better 
share  their  experiences:  “Mettre en place un réseau virtuel des internautes et des visiteurs du site pour 
mieux partager les expériences38“  or  “Créer  une  rubrique  "forum"  où  les  membres  pourront  échanger  des  
idées les questions de paix, de justice et sur des sujets typiquement professionnels39 » 

Another respondent goes even further and suggests an increased integration of professional journalists and 
SFCG programs and operations: «Je suggère : 1. que chaque membre ayant un compte identifiant puisse 
avoir sa page professionnelle dans le site RFPA enfin d'y publier ses idées et échanger avec les autres; 
2.(…);; 3. Création d'une Web radio dans la quelle chaque membre serait partie prenante afin que celle-ci 
reflète les valeurs de SFCG.40 » 

In-Country Reviews 

Finding 10:  From 2010 to 2012 (1st and 2nd year of the third phase) the RFPA –has achieved most of 
its objectives in the project’s  targeted countries.  

The main objectives that have been met in the last phase of the RFPA can be summarized as follows:  

 Improved communication by policy makers, particularly at the county/district level, about 
development priorities, reforms, and initiatives through town halls (for ex. Burundi) radio 
programmes (for ex. Burundi, Ivory Coast and others), public communications and round tables 
discussions (for ex. Ivory Coast), discussions forums on peacebuilding and development (for ex. 
Guinea). 

 Increased knowledge and skills of radio broadcasters and civil society members on concepts, 
techniques, and formats for the production of informative, engaging media programming on 
government policies and their accountability; Between January 2010 and June 2013, SFCG 
conducted 18 training sessions involving journalists and civil society members in Democratic 
Republic of Congo (DRC), Guinea, Liberia, Rwanda and Sierra Leone for more than 250 
participants. Pre- and post-tests conducted before and after some of these trainings have shown an 
increase in the skills and knowledge of participants.  

                                                 
37 RFPA Survey – “Please  rate  your  appreciation  of  the  following  declarations” 
38 Comment from the Survey 
39 RFPA Survey – Comment to the question: « Do  you  have  suggestions  to  improve  the  RFPA  website”? 
40 Ibidem- Translation:  “I  am  suggesting  1)  that  any  RFPA  member  with  a  valid  account  number  could  create  his/her  
professional page on the RFPA website in order to publish his ideas and exchange with others; 2 (...): 3) the creation 
of a Web radio of which each member could be part so it would reflect SFCG’s values  ” 
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Exhibit 4.14 Training support skills enforcement of journalists and civil society41 

 
 

 One of the most relevant aspects of SFCG and RFPA work in this regard has been to tackle key and 
sensitive issues which threaten peace, human security, the rule of law or electoral or political 
processes. SFCG Rwanda trained media professionals and governmental authorities representatives 
of on land issues; SFCG Sierra Leone trained female journalists in order to strengthen their 
capacity to address gender issues related to marriage, divorce, domestic violence or inheritance; 
SFCG Liberia trained community radios journalists on conflict sensitive reporting while SFCG 
DRC trained community  radio  stations  in  strategic  communications  in  order  to  “strengthen  
accountability  and  support  civic  education”. 

Although  it  can  prove  to  be  difficult  to  assess  the  “improved performance of radiobroadcasters in 
developing and producing programmes that provide information and foster discussion around conflict and 
peacebuilding  issues”, field  visits  in  Burundi  and  Guinea  conclude  that  a)  for  measuring  an  “improved  
performance”  better benchmarks would be required in order to present results that would demonstrate a 
difference; and b) that SFCG radio programmes keep being oriented on peacebuilding issues on a regular 
basis through weekly talk shows, field reports and election coverage.  To  mention  only  one,  the  “Synergies”  
initiative in Burundi, which gathers seven radio stations and presents national election processes and results 
at the same time throughout the election process. 

Finding 11:  However, for RFPA website members, the programmatic approach of supporting  better 
governmental communication towards their constituency seems to be poorly appreciated 
or insufficiently understood 

Generally speaking (and this opinion may differ from national in-depth reviews), RFPA web survey 
respondents are not convinced that the RFPA project really helped the targeted countries’ governments 
better communicate their policy initiatives. Only 2 out of 5 of those surveyed agree that it helps, while 
almost  half of the respondents adopt a neutral position, which possibly expresses the fact that they have 
little or no opinion on this matter. The same ambivalence appears42 when the respondents are asked 
whether or not “the  RFPA  project  resulted  in  concrete  changes  in  the  way  that  government  and  the  media  
interact  in  the  targeted  countries”. Half of them answered “Neutral”  whereas  41%  agreed  to  this  statement.  
Unfortunately, it is would prove quite difficult to determine why, and in which particular country, some 
agree and others disagree with this statement. 

                                                 
41 Completion Report, p. 28 
42 RFPA Survey – « Please rate your appreciation of the following declarations » 
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These comments, however, somehow contradict field realities. In Guinea, local perceptions seem to 
contradict the overall survey analysis. Although a lot still needs to be accomplished at the national level, 
one of the issues for which the RFPA project has been widely appreciated and recognized was on helping 
decision makers better communicate their policies to their constituents. In rural areas, series of workshops 
held by SFCG have drastically impacted the perception of governing leaders’ role in their communities. In 
the Kindia province, after a successful workshop, local authorities agreed to launch a common call to 
defuse tensions a day before a very feared opposition demonstration. This led to a peaceful political rally. 
Days after the Governor, the Préfet and the Mayor of Kindia all went on to participate to a news radio 
program to explain their role in the community. The success was instant as the show’s  host and his 
technician were swamped by telephones calls and SMS from listeners who congratulated them, saying: 
“Nous  comprenons  mieux  maintenant  la  division  des  tâches  de  nos  dirigeants  et  nous  respectons  beaucoup  
plus leurs responsabilités43”. 

In Burundi, interviews with local journalists confirmed a change in the way the government is interested in 
being represented in radio talk shows on public affairs. Although such a trend cannot be attributed to a 
single determining factor, journalists from Studio Ijambo and Radio Isanganiro confirm that more 
spokepersons or senior officials from various ministries ask to be invited on talk shows to discuss topics of 
interest to them. 

Burundi 

Finding 12:  In the context of Burundi, the RFPA’s “Accountability  Initiative”  proved  to  be both 
innovative and relevant at the local and national level 

The  methodology  of  the  RFPA  “Developing  Radio  as  a  Tool  for  Communication  around  Conflict  and  
Poverty Reduction in Conflict and Post-Conflict Countries in Sub-Saharan  Africa”  (later  called  “The  RFPA 
Project”)  was based on two main objectives. One was to further strengthen the professionalization of 
African media practitioners (analyzed in the first part of this evaluation) and the second one was to 
“reinforce  the  skills  and  motivation  of  government authorities to effectively communicate on key policies 
to  their  constituents”.  It  relies  on  the  assumption  that  “peacebuilding  is  about  ensuring  people-centered 
processes are in place so that the population can feel a part of the recovery and state building  process”.  It, 
thus, aims at reinforcing the skills and motivation of government authorities to effectively communicate on 
key policies to their constituents. 

In  2010,  Burundi’s  context  and  programming  was  dominated  by  the  electoral  process  (Assembly,  
Presidential and Communal) and SFCG Burundi decided to postpone the launch of the  “Accountability  
Initiative”  RFPA  activities  until  after  the  elections  both  “to  ensure  that  the  local  authorities  participating  in  
the project would stay in office, and also to  maximize  the  project’s  impact  and  visibility”.  It proved to be a 
wise decision.  

Later on, SFCG Burundi started a first series of public workshops with the Observatoire de  l’action  
gouvernementale(OAG) aiming at promoting good governance and accountability mechanisms in two key 
provinces of the country, Cankuzo and Bururi (Commune Mugamba). Later on, SFCG Burundi launched a 
series of RFPA activities in three areas: the Cankuzo province, where the ruling party dominates political 
life; the Gihanga Commune (Bubanza Province where opposition representatives were obstructing its civic 
and democratic development ); and the socially diverse Mugamba Commune (Bururi Province) where the 
local decision making process seemed to be more open. It is worth noting that the events did not only bring 
together local representatives but other observers from each Province , from each Governor’s  Office  (and  in  
some cases, the Governor himself) and from other communes as well. 

                                                 
43 Translation: « We now better understand the division of labor between those who lead us and we have now more 
respect for their responsibilities » 
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In all three communes, SFCG used the same 5-phased methodology: 

1) PHASE I - Day 1 - Briefing, introduction and presentation of general principles, concepts and 
legal representation of accountability within the framework of the Loi  sur  l’administration  
communale (2010) in Burundi; 

2) Day 2 - Open debate between local administrators (e.g. the Administrator, the President of the 15 
members of the Communal Council) and their constituents on accountability issues relevant to 
their commune – all stakeholders take advantage of the forum to present and announce 
recommendations and specific commitments on how things could or will be improved; 

3) Day 2 - SFCG, in cooperation with Radio Isanganiro44, organizes a first open radio talk show with 
institutional and local participants (Chefs de collines, Chefs de zones, Administrator or Governor, 
Citizens, Associations); a period of implementation of the decisions and commitments made after 
the first townhall meeting organized by SFCG begins; 

4) PHASE II - 5/6 months later – Day I: A new townhall meeting brings together the same 
stakeholders in order to assess the level of implementation of the decisions and commitments 
made in Phase I, encouraging the  various  constituents  to  assess,  review  and  discuss  the  “pros”  and  
“cons”  of  the  decisions  made by the Conseil Communal and its Administrator; 

5) Day II – Radio Isanganiro broadcasts nationwide another open radio talk show to comment on the 
second townhall meeting results with local institutional and ordinary guests  

The initiative was innovative and produced some leverage effects: 

1) SFCG was both the host and the local organizer. On such a sensitive governance initiative, the fact 
that a CSO was able to take the lead in inviting local and regional politicians and citizens in an 
open forum of this kind seems to be a good indicator of the level of confidence and credibility that 
SFCG has developed in Burundi with all political and civil stakeholders of all levels; 

2) The initiative seems to have generated a strong leverage effect at the local and provincial levels. 
SFCG did not have the financial means to organize similar events in a greater number of 
municipalities but it seems that other senior officials from neighbouring communes have been 
sufficiently inspired by the initiative to replicate it in their own commune; 

3) By inviting a nationally renowned radio, Radio Isanganiro, to broadcast town hall exchanges in 
the three selected communes throughout the country, a number of Communal Council and 
administrative  authorities  became  aware  of  the  potential  represented  by  “Article  15”45 and made 
specific administrative provisions which led to a greater cooperation and participation of civil 
society through regular communal bi-yearly gatherings; 

Finding 13:  The RFPA “Accountability  Initiative”  in Burundi led to some unexpected innovative and 
productive effects 

 
  

                                                 
44 Radio Isanganiro is a historical product of SFCG Burundi. Radio Isanganiro was supported for four years by SFGC 
before running independently of its own both in financial and editorial terms, although Radio Isanganiro remains the 
main  broadcaster  of  SFCG’s  Studio  Ijambo’s  radio  productions,  produced  with  SFCG  journalists  and  personnel.  
45 This article describes the process through which the Local Council should present at least twice per year the 
decisions and commitments made under its authority. It also invites local citizens to attend (without the right to speak) 
the Commune Councils’  regular sessions. 
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The  RFPA  “Accountability  Initiative”  generated  some  unexpected  decisions  at  the  local  level  which  clearly  
illustrated the potential and the usefulness of the implementation of more transparent governance toolsand 
mechanisms between local authorities and their constituencies: 

1)  Some key political and administrative decisions were subsequently made by authorities and 
constituencies as a follow up to the RFPA Accountability Initiative in Burundi: 
– A local administrator as well as President of the Communal Council saw their mandates put to 

an end in order to solve intractable governance and interpersonal relations (Gihanga); 
– For the first time, evaluation procedures were introduced by the Governor of the Province of 

Bubanza in order to monitor and evaluate the work of the five administrators under his 
authority; 

– Very specific executive decisions of general interest were made as the result of open discussions 
between local populations and communal authorities: immediate decisions were made in order 
to put a stop to some  social  misconducts  within  the  local  population,  e.g.  illegal  “concubinage”  
(polygamy), illegal alcohol production and consumption, critical land issues, mismanagement of 
public domain by businessmen, allegations of corruption,  

2) An  emerging  “accountability  culture”  seems  to  emerge  through  an  increased  participation  of  local  
CSOs and ordinary citizens in official meetings of the Conseil Communal as well as the bi-yearly 
compulsory meetings between the Commune administration and the citizens of the Commune. 
Local focus groups within two of the three communes targeted by the project led to believe that 
this new governance culture may have long term incidence: 
– On the development of local Social-Economic Development Plans; 
– On the work, mobilization, transparency and work of the local Communal Councils; 
– On a wider openness and transparency of the Burundian political scene; 

3) A declared interest from the side of the Ministry of Good Governance of Burundi although, SFCG 
may have in the futuremore resources to launch and initiate  similar  “Accountability  Initiative” 
than the Ministry itself. The Ministry of Good Governance sees the SFCG initiative as a 
complement to the operationalization of its upcoming accountability national strategy.  

Finding 14:  For the implementation of the RFPA Accountability project, SFCG Burundi invested on 
key corporate assets: corporate experience and national legitimacy  

SFCG in Burundi creates and encourages the development of partnershipswith local radio stations. Its own 
local radio studio, “Studio Ijambo”, trains young and senior journalists who will one day fill similar or 
senior positions in other national/local radio stations.  Studio  Ijambo’s  radio  productions  find  a  “natural 
host” with Radio Isanganiro as well as with other local radios. The « Synergy Radios » created during the 
2005 elections - organizing the presentation of electoral results in a timely and similar way on seven local 
and national radios in the country - is an illustration of the mobilization and organizational capacity of 
SFCG  Burundi.  Clearly,  the  organization’s  credibility  in  implementing  the  RFPA  “Accountability 
Initiative” in Burundi relied and capitalized heavily on the experience and reputation of the organization in-
country. For its implementation, the project relied on well trained internal resources familiar with SFCG 
peacebuilding techniques and used to deal with similar field organizational challenges. 

Finding 15:  The RFPA project complements other public and private opportune efforts to increase 
accountability culture in Burundi 
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The RFPA project is not alone in bringing together local and provincial authorities in order to build up 
better transparency and accountability in governing structures and processes. In Burundi, accountability in 
public and local governance is an emerging paradigm which is enshrined in recent legal documents (Loi sur 
l’administration  communale, 2009) and within the more recent National Strategy on Good Governance and 
Fight Against Corruption46. Later this year, a new Law on decentralization – which is still being debated at 
the National Assembly - should also give increased powers, responsibilities and resources to communal 
administrators, expanding the scope of their responsibilities and the need for a more transparent local 
governmental accountability. At the core of the misunderstanding between local/provincial authorities,civil 
society and local constituencies often lies a bad or wrong interpretation of some of the tools supposed to 
embody and generate a new spirit and practice of dialogue, transparency and accountability between 
citizens and their  elected  administration.  The  famous  “Article  15”  embedded  in  the  Loi  sur  l’administration  
communale has been sometimes reluctantly applied by some local administrators while, at the other end of 
the spectrum, some take full advantage of it to design communal development and socio-economic policies 
for their commune. 

In line with the improvement and a closer monitoring and evaluation of the work of the communal 
administrators, the Ministry of Local Development (who financially supports– to a limited extent –local 
administration infrastructure projects in more than 120 communes throughout the country ) has recently 
released (May 2013) a new Manuel  d’évaluation  de  la  performance  des  communes47 which describes with 
in great details the indicators related to Good Governance, Local Development and Social and Gender 
Inclusion within the Development Plan of the Commune. 

Using a methodology relatively similar to the townhall meetings organized by SFCG Burundi, the 
COSOME (Conseil  de  Surveillance  de  l’Organisation  et  Monitoring des Élections48) also brings together 
representatives from the spectrum of public and civilian constituencies in order to ensure the proper 
monitoring and organization of elections in Burundi. Similarly, other relevant initiatives undertaken with 
the support of the European Union through the Observatoire  de  l’action  gouvernementale  or through the 
Panos Institute, supporting the two years training initiative of the Centre for the Media Training - which 
will train/refresh Burundian journalists to the technics of journalism in a sensitive electoral context - 
contribute to support the fact that the launching of the Accountability Culture Initiative came at the right 
moment  in the Burundian local contextand complemented similar monitoring, transparency and 
accountability initiatives. 

Guinea 

Finding 16:  The  RFPA  has  been  a  leading  and  decisive  initiative  in  country’s  peace  building. 
SFCG’s  activities  in  Guinea  since its arrival in the country have focused on media professionals. The role 
of journalists in conflict prevention and the promotion of peace and management of messages in the media 
have been emphasized throughout  journalists’ training49. Yacine Diallo, radio owner and head of URTLG 
(Union des Radios Télés Libres de Guinée) was full of praise when he remembered the role played by 
SFCG during the 2010 presidential elections. “Il y a bien sûr cette formidable synergie des médias dans la 
transmission des résultats et du processus électoral. Mais plus important encore, SFCG a réussi à engager 

                                                 
46 Stratégie nationale pour la bonne gouvernance et la lutte contre la corruption (SNBGLC) 
47 Performance and Evaluation Manual for Communes 
48 Monitoring of the Organization and Implementation of the Elections Council 
49 Completion Report, p. 17 
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le gouvernement,  les  partis  d’opposition,  les  leaders  religieux,  etc.  tous  à  œuvrer  pour  la  paix  et  tenir  des  
discours cohérents vers cet objectif50”. 

After a delicate electoral process in late 2010, the activities implemented, beginning in 2011, aimed at 
promoting national reconciliation and to engage in a dialogue with the newly elected authorities to support 
the still-fragile democratic system. In 2012-2013, SFCG Guinea continued to support local actors through 
dialogue by organizing trainings for local authorities on strategic and institutional communication by, 
simultaneously, producing and broadcasting 30 radio shows (Basse Guinée) and launching a new radio 
show to facilitate exchanges between local authorities and the population over the role of local radios in the 
prefecture of Kindia. 

The RFPA project’s  different  components have helped Guinea progress through this ongoing period of 
transition with minimum difficulty. Its radio productions for peace are broadcasted in many influential 
radios and admired for their efficiency. Although, some radio owners complain about how small the 
financial incentive awarded to the broadcasting of the program is and others question the centralization of 
the production in Conakry (rural radio leaders said they would prefer most of the programs to be produced 
directly by local radios under the supervision of SFCG as to avoid some dialectal misunderstandings), the 
majority recognizes that these radio shows embodied the professionalism needed to guide the country 
towards peace.  

The trainings of media professionals have produced a new generation of more responsible and mature 
hosts, aware of their impact on their country’s advancement. Julien Bolamou in charge of the SFCG 
programs’  evaluation in  Guinea  said:  “La pratique journalistique elle-même  a  changé  depuis  l’implantation  
du  projet  RFPA.  Bien  que  beaucoup  reste  à  faire  pour  atteindre  l’objectivité  totale,  je  sens  les  médias  
aujourd’hui  plus  équilibrés  et  moins  animés  d’une  partisanerie  aveugle51.”  The workshops set for the 
leaders in order to improve their communications skills with the population have also been very successful 
especially in  provincial  areas  where  the  political  and  local  leaders  have  started  to  enjoy  “enriching and 
constructive relations with our constituents who have come to understand the burden of our duties and our 
commitment  to  improve  their  wellbeing”  (Préfet  of  Kindia). 

Finding 17:  In Guinea, the radio is the main focus and the main threat to social peace and political 
harmony 

Although Internet and television seem to be gaining some grounds, radios is still the main influential force 
in the country. In addition, in Guinea, especially in its capital, Conakry, radio has been a polarizing media 
throughout the ongoing crisis. While some applaud that local radios opened their airwaves to opposition 
leaders, others deplore that it has sometimes become a clear tool for fuelling violence. A European Union 
representative even said that he fears it could end being like the hate media in Rwanda during the genocide. 
With their unmatchable popularity, phone-in  programs  are  drawing  most  of  the  criticism  (“Je  n’hésiterais  
pas à dire par exemple que les Grandes Gueules sur Espace FM ou la tribune de Mandjan Sidibé sur 
Planète FM sont des émissions poubelles, des vrais incitateurs à la haine” said journalist Amadou 
Kendessa  Diallo),  followed  by  the  live  coverage  of  demonstrations  (“D’une  manière  irresponsable,  ils  
racontent  les  événements  sans  aucun  filtre  sachant  que  ça  peut  susciter  plus  de  colères  et  plus  d’envies  de  
vengeance” believes Mohamed Condé at Ministère de la Communication).  

                                                 
50 Translation : « Of course prevails this wonderful media synergy in the presentation of the process as well as 
electoral results. But more important SFCG managed to commit the government, opposition parties, religious leaders, 
and other, to work for peace and present coherent  arguments  in  this  regard” 
51 Translation:  “Journalistic  practise  has  changed  since  the  implementation  of  the  RFPA  project.  Although  a  lot  
remains  to  be  done  to  reach  complete  objectivity,  I  feel  that  today’s  medias  are  much  more  balanced  and  less  blindly 
passionned” 
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In this sensitive context, SFCG had to continue educating media professionals, monitor their work on a 
daily basis and produce its own programs for peace. The task remains unfinished as the financial instability 
in the media business drives away the best practitioners while bringing in new and untrained hosts. At the 
same time, the issue of radio ownership arises: while the law prevents church and political leaders to own 
radios, it is a known fact to many Guineans that some of those medias have clear affiliation to political 
parties. However, legal  authorities  don’t  interfere by fear that it could trigger more political clashes and 
because they are lacking sufficient means to investigate. 

Finding 18:  RFPA has had distinct successes in Conakry and the countryside. 
While in Conakry, the country capital, the overall work of SFCG is less visible both due to the popularity 
of some controversial phone-in radio programs and the lack of commitment of high ranking governmental 
authorities (including the President himself), in rural areas the RFPA project has been declared by both 
local and provincial leaders a resounding success by improving the leaders institutional communication 
skills with their constituents . Less politicized and more concerned by their daily wellbeing (health, 
agriculture, education, etc.), villagers didn’t  often  give  into political divisions. Nonetheless, they were 
adamant in condemning the work of their local leaders. The director of Radio Rurale had the conviction 
that  “medias are foes you have to run away from” but now considers that doors have clearly opened to 
more dialogue. Through multiple workshops on the theme of Institutional Communication, SFCG gathered 
media professionals, prefects, mayors and governors to mend their differences and start to work together.  

In Kindia province, the workshop led to the creation of a program called NYA MANE BAN KHI FALÉ, 
which  means,  “Let’s  talk”  in  Soussou.  The  bi-monthly program, hosted by Salifou Touré, allows authorities 
to explain their work to their constituents and even respond to questions from listeners. After interviewing 
the institutional leaders, the show started to tackle other issues such as women leadership, youth 
responsibilities, etc. The program succeeded in defusing conflicts and developing a more understanding 
relationship between media, leaders and populations:  “At a time, Salifou Touré told us, it felt as our people 
were being tempted to replicate in villages hate and divisive speeches imported from Conakry. With our 
show,  we  managed  to  bring  all  of  them  together  and  focus  more  onto  our  common  interests”. It also 
generated an unexpected positive results confirms Salifa Touré: “I believe the authorities are getting less 
corrupt now that they know they are under media and population scrutiny”.  Radio Rurale believes its 
ratings have increased and the number of SMS, emails and phone calls received are the indication of an 
increased  fame.  “. “Governors and mayors of other regions who want also to be interviewed now besiege 
the radio program: every day they are calling our offices to ask when are we coming to record their 
participation  to  our  program” says Salifa Touré. The governor of Kindia suggested RFPA should develop 
a section both at the country level and on the Web in order to specifically address rural regions’ needs, 
challenges and strategies. 

Finding 19:  The lack of a self-regulatory body in Guinea is one of the main obstacles to media 
accountability 

In 2010, the transitional president Konaté ratified a decree creating the HAC (Haute Autorité des 
Communications), a self-regulatory body for the media and public communications. This organization was 
due to replace the much-criticized CNC –Conseil National des Communications- (the former CNC 
president has been replaced by a well-known pro-Condé supporter, the country’s  current president) and 
work under the Parliament’s authority. But since the Parliament  hasn’t  been  elected,  CNC  remains  the  
ruling body and its decisions have been sharply denounced. On June 3rd, Reporters without borders issued a 
press release which stated :  “Reporters Without Borders urges the National Communication Council 
(CNC),  Guinea’s  media  regulator,  to  immediately  rescind  the  outrageous  order  it  issued  on  30  May  
suspending Radio Planète FM and one of its programme hosts, Mandian Sidibé,  for  a  month.  “No  current  
legislation allows the CNC to issue this order”(...). “It  is  based  on  a  1991  press  law  that  was  rendered  null  
and void by Organic Laws 002 and 003, which Gen. Sékouba Konaté promulgated on 22 June 2010, during 
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the transition. In other words, the CNC has acted outside the law. Furthermore, the CNC has given vague 
and general reasons, without specifying which comments by Sidibé and which broadcasts caused offence, 
and instead of just punishing him, it has suspended the entire radio station, putting all of its employees out 
of work for the duration of the sanction and depriving the Guinean public of a source of news and 
information.”   

SFCG has supported the creation of a couple of media  professionals’  networks  such  as  Association des 
journalistes pour la prévention des conflits et la promotion de la paix, l’Association des journalistes contre 
la corruption, the Réseau des journalistes ruraux or even the Association of Women Media Professionals. 
Some of these networks haven’t  really been able to fully take off while others have been short lived. Each 
of these organizations has been viewed locally as a lobbying structure rather than an independent and moral 
leading organization. Therefore, until a self-regulatory body becomes prevalent in Guinea, suspicions of 
unfairness will mar relations between media, local population and authorities. 

Finding 20:  Guinea media are on the threshold of a new era during which RFPA contribution is 
much needed 

Private and public universities are multiplying media and communications faculties, but their teachers are 
underpaid and non-qualified. Internet and new technologies are gaining success among the younger 
Guineans, and yet many denounce the inflammatory discourses of many medias on the Web. Regardless of 
the outcome of the June 30th elections, Guinea will enter a new era when it will be questioning its 
democracies and learning to forge its peace tools. From all the people we interviewed, it is clear that SFCG, 
via its RFPA program, will be asked to play a greater role. Were SFCG not able to fund a new phase of 
RFPA in-country program, neither UNESCO nor any other organization seems to have built sufficient 
leadership to take over that kind of responsibility. 

44 .. 22   EE ff ff ii cc ii ee nn cc yy   

Finding 21:  There are some deficiencies and differences of treatment in the uploading of RFPA 
products on the website  

When the RFPA Evaluation started, a number of RFPA products were no longer available on the website. It 
is not clear why this was the case although personnel turnover or lack of personnel or lack of follow-up 
from senior management may account for some of the contributing factors. To give a couple of examples: 
only nine newsletters were archived on the website52, covering a period between December 17, 2010 and 
March 8, 2011; Recent announcements have been posted between June 2011 and November 2012. 
Publications have been updated on a more regular basis: 69 documents have been uploaded between 
November 21, 2006 and December 19, 2012. It would be relevant to create a chart of the total number of 
announcements per year (from 2005 to today) so as to have an idea of the activities and trends. 

On a more positive note, between mid-2010 and early 2013, 87 SFCG audio programmes (either in French 
or English) have been uploaded in 30 months while only 23 audio programmes had been posted between 
November 21, 2006, and September 25, 2012, which shows a significant increase. 

Finding 22:  There is a need to remind SFCG country leaders of the value of the RFPA role and 
programs with regards to the professionalization of journalists 

The RFPA project has proven to be an indispensable tool in time of political tensions, democracy building 
or elections aftermath management. But once the country moves away from a crucial political deadline, 

                                                 
52 Since then, SFCG created a new website. The Newsletters archives are now fully available  at 
http://www.sfcg.org/programmes/rfpa/newsletter-archive.html (consulted 08/05/2013) 

http://www.sfcg.org/programmes/rfpa/newsletter-archive.html
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interest and follow-up fade away. As the head of SFCG Guinea said:  “Only recently did I remind myself the 
width of RFPA on national, regional and continental level”.  In  the  same  country,  networking  initiatives  
among journalists are short-lived. The lack of sustainability and promotion of the RFPA projects affects the 
RFPA’s efficiency and management since all the training workshops need to be taught from the beginning 
when another decisive deadline approaches. In Burundi, young SFCG journalists were simply not aware of 
the web component of the RFPA and its potential usefulness in their daily life as programme managers or 
journalists at Studio Ijambo. Although it seems that a lot of the journalists who lead peacebuilding radio or 
communication programme53 in the country are aware of SFCG peacebuilding or media techniques, they 
mostly ignore, or are not aware of, the RFPA website, nor are have they been using RFPA self-training 
tools for their own professional development or for the training of fellow journalists as they register for 
upgrading or refreshing courses at the Centre de Formation des Médias (CFM) 

44 .. 33   II mm pp aa cc tt   aa nn dd   SS uu ss tt aa ii nn aa bb ii ll ii tt yy   

Finding 23:  The impact of the governance initiatives in both countries has proven to be fruitful and 
consistent with stated objectives.  

In both countries, the RFPA initiative was innovative by establishing closer links between state and local 
authorities and local associations and citizens. It generated great interest in the highest political spheres: in 
Burundi, ministry and presidential officials became closely interested in the improvement of local 
administrations. In Guinea, it changed perceptions as people came to understand that relations between the 
media, central authorities and local constituencies need not be confrontational. The RFPA initiatives have 
achieved something quite unusual in many respects: to prove that local regional or communal elected or 
non elected authorities could be confronted by their constituents or by national or local media players 
through transparency, dialogue and information sharing, which are the main principles presiding over the 
concept  of  “accountability”. The fact that this could happen through the mobilization of local civil society 
movements and organizations is a testimony not only to the maturity of the people and their local 
administrations but also to the respect that SFCG seems to enjoy in the countries that have been visited by 
the Evaluation mission.  

The impact of the governance initiatives undertaken in both countries will be proportional to the leverage 
effect – hardly measurable – that both models may get at the local and national levels. The main limitation 
to any potential long term impact would be if, instead of becoming part of a sustainable structure or 
programme, the RFPA initiatives were to be renewed as short-term projects. This is not to say that similar 
nationwide initiatives could not be launched (one could, for example, see UNDP in any of the respective 
countries resuming a similar methodology) but the full value of the RFPA experience lies in its active 
combination of solid local programmatic, media and peacebuilding experience provided by the local SFCG 
offices paired with an innovative, socially dynamic and people oriented initiative. It is unclear whether UN 
institutionally driven projects could take on such a similar approach as it would need the required 
independence and flexibility which is needed in these sometimes sensitive – and of course highly political – 
contexts. 

                                                 
53 A few examples: The  leader  of  the  EU  project  on  “Élections apaisées”  is  a  former  Studio  Ijambo/Radio  Isanganiro  
journalist; the Communication officer of the Projet de démobilisation et reconstruction transitoire (PDRT) is a former 
SFCG  and…  the RFPA Award Nominee 2012 declares that she never had to turn  to the RFPA tools for her 
professional development. 
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Finding 24:  Questions could be raised in Burundi about the mid- and long term sustainability of the 
RFPA  “Accountability Initiative”  project, although local population and institutional 
entities are interested in seeing it continue. 

The initiatives undertaken in Burundi have raised considerable interest at all levels. Many Burundians met 
during  the  evaluation  expressed  the  feeling  that  “accountability was in their minds and spirits although they 
did  not  know  that  it  was  also  prevailing  in  local  laws  and  national  governance  strategy”. After three pilot 
initiatives driven by SFCG Burundi on Accountability, the question remains to see if this initiative will be 
short lived or will inspire future commitment, of whom and under which form. 

As the RFPA project ends, there does not appear to be a project, programme or initiative that could 
immediately follow up on what has been done. That being said, the communication work led by SFCG 
journalists and other radio stations (Radio Isanganiro) will continue to capitalize on the findings, the 
commitments and the willingness expressed by interested stakeholders during the town hall meetings. 

Although the Evaluation team did not have time to meet with many donors in Burundi (like UNDP), the 
key questions regarding the sustainability of the RFPA project undertaken from 2011 to 2013 are: 

 SHOULD the project continue? All interested governmental and civil society groups in Burundi 
concluded that the initiative undertaken under the auspices of the RFPA should be seen as a 
(successful) first step. Two questions remain central in this debate: 
– to see to which extent the project could be presented to further donors or interested local or 

international stakeholders; 
– what could be, in the context of a new initiative, the role of representative Ministers working on 

this issue under the auspices of the National Strategy on Good Governance and Fight Against 
Corruption (e.g. Minister of Good Governance, Minister of Local Development, Minister of 
Interior) ? 

 HOW should it pursue its work? The RFPA initiative can really be seen as a pilot initiative which 
will need another business model to ensure its sustainability as well as an increased coverage at the 
provincial and national levels respectively. More and more, SFCG seems to be to working under 
“multi-partner”  schemes  where  it  takes on a leading, mentoring and coaching role (Good 
governance initiative/UNDP; other initiatives of similar kind with the EU, the Dutch Government, 
as  well  as  other  radios).  Therefore  an  “Accountability Culture” Project, Phase II, should consider a 
more ambitious geographical and programmatic scope; 

 WHO could support a new initiative? The evaluation does not have an answer for this question 
although it appears clearly that the RFPA initiative is a pilot initiative that falls right under the 
current concerns of Burundi’s  international technical and financial partners (See Finding No 15). 

 WHAT should be the role of the SFCG bureau in Burundi ?The SFCG office has a twofold role to 
play in this regard:  
– Build up a consolidated presentation audio/radio package (CD/Video) of all past three pilot 

initiatives for presentation to potential donors; 
– Propose a new programmatic initiative to donors who support institutional capacity building of 

local authorities programmes and policies; 
– Identify local civil society partners who could support the programmatic and geographical 

extension of the Accountability project under the supervision, coaching and mentoring of 
SFCG. 

Finding 25:  The RFPA project in Guinea also faces challenges for its long term sustainability 
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As mentioned previously, the June 30 elections will represent a new milestone in the building of Guinea’s 
democracy but are not going to end social tensions and ethnic divisions. , Too many Guineans still look at 
themselves and their social difficulties through the lenses of their ethnicity. In media, the perception of 
political and ethnic affiliation is aggravated by the lack of ethnic diversity within the newsroom. This 
stresses again the need to pursue the RFPA initiative in Guinea so as to strengthen  its gains, to address its 
weaknesses and to implement what remains to be done. 

At the same time, the country authorities and NGO have always relied on outside sponsors to launch these 
kinds of social initiatives.  

1) SHOULD the RFPA project continue? All interviewed stakeholders said yes. It is essential to 
proceed with all the trainings programs targeting the authorities at both the national and local 
levels, to guide media professionals in setting up their self-regulatory body, to increase trainings 
on media accountability, etc. As the Ministry of Fishery admitted in an impromptu discussion at 
the  Conakry’s  airport: “the government will not have time nor means to take care of this business 
even  if  we  must  admit  it’s  a  matter  of  urgency”.   

2) HOW should the program be pursued then? SFCG would have to take on a leadership role by 
drafting a Phase IV of the RFPA for Guinea with a clear exiting plan in order to avoid being 
dependent on foreign NGOs. This phase should be of mid-term length (3 years). The first year, the 
project would be launched. The second year would be dedicated to organizing and choosing a 
local trusted body, already existing or about to be created, which would take over the 
implementation of the RFPA in Guinea. The third year would be used to help the new 
administrating body build its financial and strategic plans. 

3) WHO could fund this new initiative? Unfortunately, due to the short stay of the Evaluation mission 
in Guinea and because of local logistical challenges, the evaluation is unable to answer this 
question, although it appears that most of Guinea’s partners and international funders have voiced 
their concern on the very same issues we are addressing. 

Finding 26:  In Guinea and Burundi, the evaluation could not conclude that the RFPA web-based 
component had a thorough impact on the professionalization of local journalists. Its 
sustainability relies on a stronger promotional and advocacy role of the SFCG country 
offices 

Country reviews showed that the RFPA web-based component was poorly exploited by country offices 
even within SFCG offices. The RFPA web-based component should be part of the general programming of 
SFCG as a single stand-alone entity which would support RFPA offices that would be interested in 
investing in on-going journalism training and capacity building. Being integrated within further 
peacebuilding proposals in Africa, the RFPA component could be a useful tool to further fundraising 
initiatives. In Guinea, the French Embassy was interested in pursuing the RFPA journalism training 
component. In Burundi, the SFCG office could have supported the promotion of RFPA web-based tools 
and content through the Centre de Formation des Médias had the two institutions been introduced to one 
another. 

A lot of comments generated through the Evaluation Survey expressed that the RFPA web-based 
component had a bright future if the local SFCG representations in Africa were to continue to use it as a 
continuous education tool for journalists, promote it as a learning and training capacity for young and new 
radios  as  well  as  sometimes  “on  the  job  trained”  journalists.  It  can  also  easily  complete  itself,  and  support,  
other media capacity building initiatives undertaken by other relevant donors and programming institutions 
as long as its coherence, usefulness and added value for training and professional training programmes is 
clearly highlighted and promoted on a regular basis by SFCG professionals. 
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55 ..   RR ee cc oo mm mm ee nn dd aa tt ii oo nn ss   

Recommendation 1:  SFCG RFPA should process to a complete update of its database of 
correspondents. 

The results of the web-survey conducted for the RFPA evaluation presented a very poor response rate of 
6%. Once removing the duplicate names of the list presented by SFCG to Universalia, 4,380 remained 
valid. Once the bounced emails (1,177, e.g. close to 27%) were removed from this figure, 3,203 potential 
respondents remained out of which 191 people completed or at least began the survey (African and non 
Africans), which corresponds to a response rate of 6%. Although the reasons explain this apparent 
disinterest to this survey of SFCG’s  RFPA are not clear, an extended RFPA should update and adapt its 
members list, which is used to send the RFPA newsletters and inform on other training/communication 
tools, instruments, and knowledge management products 

Recommendation 2:  SFCG should continue the implementation and management of the RFPA 
website in order to continue supporting capacity development of national 
journalists in Africa. 

Conclusions from the field visits in Guinea and Burundi support the idea that SFCG should pursue its 
efforts in feeding and promoting the RFPA website in order to pursue the on-going training and 
professionalization of local journalists. Radio stations – as seen in Ivory Coast or DRC, as well as in 
Burundi – continue to multiply although there are few academic or training programs that support their 
formation and on-going professionalization. This should, of course, go along with a clear and active 
promotion of the program throughout all other programs of SFCG in a given country. Unless there is a 
constant reminding of the existence of the website, it will be hard to build a cohesive and impactful 
community of users. In addition, while the main focus of RFPA implementation in transitional countries 
such as Guinea has been to defuse violence and enhance peace discourses, comes now the time to reflect on 
medias financial, material and economic sustainability. The lack of means and income is the principal 
threat to the medias’ respect of ethics rules, objectivity, and professional attitude. Some guidebooks on 
RFPA website address this point and must be put forward for future users in various countries. 

Recommendation 3:  SFCG should take into account new influential media tools and structures 
(such as the web based media) which influence is growing among the young 
and the expatriate Guineans and Burundians.  

Info websites and personal blogs are fast growing in Guinea. In addition, the younger people are mostly 
communicating via cell phones and social media. While all the trainings provided either by SFCG or all 
other structures such as UNESCO and Panos Paris have been targeting the traditional media, it is now time 
to take into consideration the new media tools and structures. Having such great influence on the youth and 
the Guineans from abroad, they play a major role in informing about what happens in the country. At this 
time, most of the blogs and websites are managed by amateurs and work freely. But sources in the 
government have told us the authorities are growing impatient and unless someone takes on to train and 
professionalize those media, the government will resolve to censor or close them. 
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Recommendation 4:  SFCG should continue with the RFPA Awards competition 
The RFPA Awards competition proves to be an efficient way of:  

 stimulating the participation of medias and medias professionals to a winning initiative 

 promoting the continental and regional aspect of the whole project as an emulating tool to 
overcome local divisions 

 bringing the existence of the RFPA project to a larger audience 

 engaging local authorities by including them in the award ceremony 

Recommendation 5:  In Guinea, SFCG should start train a local structure that could take over the 
RFPA project and guide it to potential long committing sponsors.  

Although the majority of people interviewed in this survey admit the RFPA project has a positive impact in 
Guinea, the country’s political situation being so volatile, its gains remainfragile. It still needs to be 
strengthened by a long-termcommitment to trainings, workshops, monitoring and many other activities 
conducted by SFCG. By the same token, , Guineans need to rely less on foreign structures and 
organizations. They need to build their own structure which will be long lasting and could rally all the 
sponsors’ good will within the country. Therefore, it is recommended that a Phase IV for the RFPA project 
be planned to carry on with the successful projects and build a sustainable local structure. 

Recommendation 6:  In Burundi, SFCG should prepare the strategic and programmatic follow up 
of the RFPA “Accountability  Culture” initiative 

This recommendation could take different forms, including:  

 Building up a consolidated presentation audio/radio package (CD/Video) of all past three pilot 
initiatives for presentation to potential donors; 

 Propose a new programmatic initiative to donors who support the institutional capacity building of 
local authorities programmes and policies; 

 Identifying local civil society partners that could support the programmatic and geographical 
extension of the Accountability project under the supervision, coaching and mentoring of SFCG. 

Recommendation 7:  In Guinea, SFCG should accompany the country in its process of setting a 
self-regulatory body for the media.  

This will be a huge step in defining the media accountability, in monitoring the media production on a 
regular and credible basis. The existing body, CNC, has faced numerous criticisms and is due to be 
replaced by the HAC once a parliament is set. But, many journalists are questioning the impartiality of the 
new structure if the president party wins legislative elections with a vast majority (since the opposition 
parties vowed to boycott the process). Therefore, a trustworthy organization as SFCG could be a deal 
breaker for a credible new self-regulatory body. As proven by the virulent reactions to the monitoring 
report made by SFCG, Guineans media are not ready yet to face the critics. It will be even harder for them 
to accept remarks had they to believe the regulatory body is not unbiased enough. And note that many other 
electoral rendez-vous lie ahead, which could prove to be socially and ethnically divisive unless the medias 
fully play a peace-helping job. 
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Recommendation 8:  In Guinea, SFCG should pursue its communication trainings for local, 
national and even opposition leaders in order to make their public 
appearances more impactful and enriching for the sake of peace and stability 
in the country.  

Thanks to Western countries lobbying, the coming elections are expected to be fair. But considering the 
possible boycott of opposition parties, the social mood may take time to quiet down. Efficient and 
constructive communications still need to be delivered by ruling authorities. In addition, with their new 
acquired legitimacy, they might be tempted to exclude critics and political opponents. This is when the 
must-appreciated trainings provided by SFCG should provide the skills required to bring citizens, media, 
and political leaders together. 

Recommendation 9:  SFCG should invite media owners and leaders (not only professionals) to 
training sessions on economic sustainability as a tool to improve their ethics 
and social responsibilities. 

All the media professionals met in Guinea have confirmed that the main threat to professional, credible, 
and  responsible  media  is  their  lack  of  financial  and  material  means.  “Every journalist here has a price”,  as  
one analyst put it during our discussion in Conakry. Most of media professionals are under if not non-paid. 
Therefore, their bosses feel they have no right to pressure them to abide to high professional standards. 
Instead, they will turn a blind eye or even encourage briberies, infomercials, etc. RFPA project has 
developed some media financial and economic sustainability guidebooks that need to be brought to the 
media owners’ attention.  
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Consultant for a Final Evaluation in Radio for Peacebuilding in Africa 
Summary In 2003, Search for Common Ground (SFCG) launched the Radio for Peacebuilding 

Africa (RFPA) project. After the first three year phase, the project was adapted to 
reinforce in-country  activities  and  linkages  with  SFCG’s  national-level programming. 
A second phase was implemented from 2006-2009, and the third phase will be 
wrapping up in June 2013. 

SFCG is seeking an independent evaluator or Evaluation team to conduct a final 
evaluation of the RFPA project. 

1. Project Background 

SFCG has been implementing the RFPA project since 2003 and in its current format 
since 2006. The project is a combination of a web-based resource 
(www.radiopeaceafrica.org) for journalists that provides guidebooks, sample programs, 
bi-weekly updates, and annual awards competitions with in-country programming in 
eight countries where SFCG runs national programs. 

The RFPA project has been working towards the overall objective: to improve the 
population’s  access  to  information  about  policies  and  decisions  that  affect  their  lives.  It  
has two objectives: 

 To further strengthen the professionalization of African media practitioners to 
provide accurate, credible, balanced, and useful information to the populations 
that they serve; and 

 To reinforce the skills and motivation of government authorities to effectively 
communicate on key policies to their constituents. 

The project has three key target groups: 

 Media practitioners from across Sub-Saharan Africa, with an emphasis on radio 
journalists; and 

 Local authorities in selected districts responsible for the implementation of 
government policies; and 

 National-level government officials, including Ministry Spokespeople and 
similar position-holders. 

2. Evaluation Objectives 
SFCG is commissioning this evaluation to achieve the following objectives: 
A. To measure and document the intended and unintended results achieved by this 
project, including both the web-based and the in-country components 
B. To capture the strengths and weaknesses in terms of effectiveness and results in 
using web-based resources for the targeted audience 
C. To learn how the RFPA initiative leveraged and reinforced existing SFCG 
programming in the targeted countries. 

The evaluation intends to target the web-based aspect of the project as well as two 
countries where programming took place. 
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These objectives should be answered adhering to SFCG Evaluation Guidelines and 
utilizing the OECD_DAC evaluation Peacebuilding Criteria of effectiveness, impact 
and relevance (including the latest Guidenotes from OEC-DAC). 
SFCG is interested in an evaluation methodology that combines quantitative and 
qualitative research techniques in order to answer the following key questions: 

Effectiveness: 
A. To what degree have the project objectives and expected results been achieved? 
a. The response to this question should include data collection on the project indicators 
as well as success stories and other qualitative examples of results 
B. What other results were achieved, outside of the original project framework? 
C. To what degree are these results sustainable, particularly in the target countries? 
D. To what degree has the website and email updates been useful in engaging the target 
audience? 
E. What has been the value of the RFPA project in creating new opportunities for 
engagement with government and other key stakeholders on policy issues? 
F. How could the project have been improved to be more effective? 

Relevance: 
G. Did the project (web and in-country) respond to the needs of the identified target 
groups? 
H. Was the in-country project strategy appropriate for engaging with government and 
media stakeholders? 
I. Did the project adapt appropriately to the specific country context as well as changes 
taking place over the length of the project? 
J. Did the project succeed in improving communication on key policies in-country? 
K. Did the project complement other in-country SFCG activities? 
L. Did the website activities complement other international initiatives supporting 
media development? 
M. How did the project evolve over the second two phases? 

Impact: 
N. What were some of the intended and unintended consequences of project generally 
and particularly produced by the activities? 
O. Has the project resulted in any concrete changes in the way that government and the 
media interact in the targeted countries? 
P. Has the project resulted in any changes in the way the government communicates its 
policy initiatives? 
Q. What are the long-term results, if any, of the RFPA website activities? 

3. Methodology 

The evaluation methodology will be defined by the Consultant, taking into account 
budget and time constraints. However, the SFCG requests that the methodology 
suggested by the consultant incorporates the following principles or approaches: 

The evaluation methodology will include a desk review of the Phase II and Phase III 
project proposals, project reports and other relevant documentation related to the 
project 

The evaluation methodology is expected to incorporate mixed methods (qualitative and 
quantitative), which will include the collection of qualitative information through key 
informants interviews (KII) and focus group discussions (FGD) as well as a survey of 
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website users. Potential key informants may be (not limited to): 

 Participating government officials and their institutional representatives 

 Journalists 

 Project participants in community forums 

 Other NGOs or institutions working in the same sector 

To incorporate in the analysis the data collected from the project monitoring when 
relevant, including website analytics. 

It is expected that the evaluator make evidence-based conclusions, recommendations 
and lessons-learned. 

4. Deliverables 
The following specific deliverables will be expected: 

 Final Technical Offer (in English) from the consultants to include a detailed 
evaluation workplan and detailed methodology in the form of an inception 
report. If some requirements or objectives of the evaluation as defined hereby 
cannot be met or taken out, the consultant should justify his decision in the 
technical offer. 

 Questionnaires, discussion guides, web survey and other data collection tools 

 Fieldwork report provided within 3 working days after the end of the data 
collection phase (report describing how the data collection tools were 
developed, how the recruitment and training of the enumerators, how the 
fieldwork went off and what challenges were faced). The fieldwork report 
shouldn’t  exceed  3  pages. 

 Data electronic files (including all raw data collected) 

 Final Evaluation Report (in English). The final report shall include the 
following sections: executive summary, table of project indicators covered, 
findings and analysis, recommendations, and the common annexes (template of 
data collection tools, terms of reference, the evaluation schedule, list of people 
met (by group) and list of document consulted. The analysis should be broken 
down into the web-based component and the in-country based component. The 
body of the report (excluding executive summary and annexes) should not 
exceed 30 pages. The executive summary of the evaluation should not exceed 5 
pages and should be able to serve as stand-alone document. 

 Short presentation to key stakeholders of the project. 

5. Timeframe 
The evaluation should be conducted over the month of May. All field work should be 
concluded by the first week of June, and the draft report provided by June 15. SFCG 
will provide feedback by June 20 in order to finalize the report by June 30. 

6. Budget and Logistics 
The evaluation is expected to cover the website aspect of the project as well two 
country-based evaluations. The two countries tentatively selected for the evaluation are 
Burundi and Guinea. The web aspect of the evaluation can be conducted remotely. 
Consultants are requested to provide a holistic budget taking into account daily fees, 



F i n a l  R e p o r t  

36 
 

September 2013 

© UNIVERSALIA 
 

travel and transportation, communication, and other logistics as needed. The budget 
should not exceed a maximum of 40,000 Euros. 

7. Requirements 
The consultant should have experience evaluation media and peacebuilding programs. 
S/he needs to be able to read and write French given that approximately half of the 
countries of implementation are Francophone. Applications are accepted from 
individuals and teams of evaluators. The applicants should also meet the following 
requirements 

Respect of Ethical Principles: Comprehensive and systematic inquiry: Evaluators 
should make the most of the existing information and full range of stakeholders 
available at the time of the evaluation. Evaluators should conduct systematic, data-
based inquiries. They should communicate their methods and approaches accurately 
and in sufficient detail to allow others to understand, interpret and critique their work. 
They should make clear the limitations of the evaluation and its results. 

Competence: Evaluators should possess the abilities and skills and experience 
appropriate to undertake the tasks proposed and should practice within the limits of 
their professional training and competence. 

Honesty and integrity: Evaluators should be transparent with the contractor/constituent 
about: any conflict of interest, any change made in the negotiated project plan and the 
reasons why those changes were made, any risk that certain procedures or activities 
produce misleading evaluative information. 

Respect for people: Evaluators respect the security, dignity and self-worth of 
respondents, program participants. Evaluators have the responsibility to be sensitive to 
and respect differences among participants in culture, religion, gender, disability, age 
and ethnicity. 

Quality Control: SFCG reserves the right to carry out quality control during the 
fieldwork without interfering with the consultant team work 

To Apply Applications must be received by April 17, 2013. Interested applicants should submit 
their candidacy to Vanessa Corlazzoli, DM&E Manager atvcorlazzoli@sfcg.org. 

SFCG expects to review applications and finalize negotiations with the selected 
consultant within 5 working days. 

The application should include: 

A letter expressing interest, which confirms availability in the months of May and June 
CVs of the main researchers A draft methodology to achieve the evaluation objectives 
A budget proposal (including daily rate)  
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Desk Review 
The Evaluation team started  by  systematically  “scanning”  documents  and  files  related  to  the  project  in  
general and to country specific contexts in particular. The document review is intended to add breadth and 
scope to the evaluation by going beyond what can be achieved through field missions. Documentary and 
literature review generated information to address the key evaluation criteria and issues central to the 
questions raised by the TOR. The central document review covered key internal documents provided by 
SFCG, in particular those covering Phases II and Phase III project proposals, both at the Headquarters as 
well as the Country Office levels, including strategy, planning, progress reports and evaluations. 
Considering the length of the project, only mid-term and final yearly evaluations will be considered for the 
period covering the inception of the project (2003) up to 2010. A more systematic review and analysis of 
progress reports and evaluations will be conducted for the period 2010 to 2013. At the country level, the 
Evaluation team requested documents linked to the RFPA project. 

Interviews with Key Stakeholders 
Prior to and after the field missions, the Evaluation team interviewed key stakeholders at SFCG central 
level in W.DC in order to better understand  the  workings  of  the  SFCG  RFPA  projects“:  functions,  roles,  
constraints and challenges. Interviews with key stakeholders, either at W.DC and/or on the field were 
relying on a series of questionnaires that had been prepared by the Evaluation team prior to deployment. 

Elaboration of Questionnaires and On-line Survey 
The Evaluation team prepared a series of questionnaires (In English and French) that were tailored to the 
different categories of stakeholders relevant to the evaluation, e.g. a) SFCG staff at HQ and on the ground; 
b) Journalists and other broadcasting staff relevant for this evaluation; c) Participating government officials 
and their institutional representatives; d) Other NGOs or institutions working in the same sector. The 
questionnaires were administered in three different ways: some questionnaires were used by the evaluation 
as interview guides for telephone, videoconference and/or Skype interviews that would be conducted with 
respective stakeholders; some questionnaires were administered through a web-based survey tool reaching 
RFPA stakeholders and beneficiaries which identity and email addresses will be shared with the Evaluation 
team by SFCG; at last, other questionnaires were used for interviews on the field (Burundi and Guinea) 
with individuals, locally organized community forums or focus groups. 

An on-line survey was conducted by Universalia from May 27 June 17, 2013. SFCG shared with 
Universalia an initial list of 4,586 names. Once the duplicate names removed, 4,380 remained valid. Once 
the bounced emails (1,177, e.g. close to 27%) were removed from this figure, 3,203 potential respondents 
remained out of which 191 people completed or at least began the survey (African and non Africans), 
which corresponds to a response rate of 6%, which can be considered very poor . Out of these 191 
respondents, 3 out of 5 were Africans (117). None of the comments received from the survey provide a 
satisfactory explanation to this apparent disinterest54. Only 4 (3%) respondents from Guinea and Burundi 
answered the survey.  

                                                 
54 One possible explanation (RFPA Survey – Comment  to  the  question  “Do  you  have  suggestions  to  improve  the  
RFPA  website”)  could  be:  “Les mails de RFPA se trouvent souvent dans les spams la plupart des temps” 
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The greatest number of respondents from Africa were from Ivory Coast (13), Kenya (12), Uganda (11) 
Democratic  Republic  of  Congo  (10)  and  Nigeria  (8).  Only  Ivory  Coast  and  DRC  were  “official”  targeted  
countries of the RFPA. Close to two thirds (62%) of the African respondents were either journalists, radio 
hosts, producers or director of information officers which demonstrates that the RFPA email lists reaches 
its target audience and that the responses shared through the survey have, therefore, some credibility. 
Similarly, 54% of the respondents described being a member of a journalism/news/media company while 
the other most important group was describing itself as belonging to NGO/Civil Society organizations. 

Measuring Web-based resources 
The project is a combination of a web-based resource (www.radiopeaceafrica.org) for journalists that 
provide guidebooks, sample programs and bi-weekly updates. In this context, the evaluation has led semi-
directed interviews with SFCG senior project staff at the HQ and field level in regard to assess their 
understanding and perception of potential outcomes and impact that the web-based resource may have been 
generating with their clients in Africa. The interviews have concentrated on a) the elaboration, design and 
implementation of the knowledge materials (KM) that have been generated by the project since its 
inception;;  b)  the  “reach”  of  the  products  towards  their  dedicated  audience. 

At the field level, the evaluation will figure out with external partners of the project the understanding, use, 
and perception of quality of the knowledge materials developed by the project. The team also conducted a 
review of the documents and products generated by the project analyzing the objectives, activities and 
methodologies that led to the promotion of Guidebooks, training materials and their effective relevance, 
linguistic availability (English/French). The Evaluation  team  has  also  analyzed  the  “user  trends”  (numbers  
of downloading, requests of information, countries of origin of the requests, etc.) of the web-based 
resources as well as the qualitative interpretation that is being presented through the survey. 

Field Missions and country reviews 
The inception mission highlighted the importance of field missions for this evaluation and two countries 
had been preselected by SFCG for review. M. Yvan Conoir travelled to Burundi in mid-June 2013 while 
M. Bugingo headed to Guinea at the end of the month of May 2013. 

Each field mission: 

 Made initial contact made the local SFCG team for review of the proposed agenda, harmonization 
of the methodology, logistics, contact lists, mission agenda, etc.; 

 Reviewed local documentation, literature, progress reports and evaluations, if any; 

 Conducted key interviews with local key stakeholders, respondents and journalists, government 
officials and institutional representatives (donors, UN, others); 

 Led community forums or restricted focus groups with particular groups of local key stakeholders, 
respondents and informers. 

The Evaluation team focused its enquiries on a series of key questions, e.g.: 

 Development of the Radio for Peacebuilding specific country projects and their development from 
its inception up to 2013 in respective countries; 

 Challenges, constraints, successes and failures encountered by the project in support of local 
broadcasters, journalists and other public/private media; 

 Evaluation of the in-country project strategy for engaging with government and media stakeholders 
and adaptation of the project the evolving and specific country context; 

http://www.radiopeaceafrica.org/
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 Policy issues: how could local SFCG teams and other stakeholders perceive the way the project 
succeeded in improving communication on key policies in-country? Primary, secondary or 
accessory role of media in the promotion of these policies, risks and constraints faced, 
opportunities seized? 

 Intended or unintended consequences of the project in general and specific terms, and particularly 
produced by the activities; 

 Interaction of the media and local governments – how did the project was an agent of change in the 
targeted countries, what are the indicators that could support this vision, what are the elements that 
did change in favour, or against, the projects stakeholders. 

Data analysis 
Data analysis is based on the triangulation of data collected during the data collection phase. The main 
activities related to the analysis and synthesis of the data collected from the interviews, documents and 
survey responses. The main objective was to develop a common understanding of the findings related to the 
results, management and future orientations of the RFPA project: 

 Synthesize and categorize all data (interviews, document review, and survey) according to the key 
evaluation foci and develop preliminary findings and recommendations. 

 Conduct follow-up  interviews  and  data  collection  as  required  to  “fill  in  information  gaps”  if  any. 

Analysis will incorporate varied approaches suited to the components of the evaluation design, including: 

 Content analysis will provide the framework for classifying qualitative and quantitative 
information. As themes and issues are identified, the content of documents and files will be 
analyzed in terms of these issues. Interviews will also be structured and analyzed along these lines. 

 Comparative analysis – will be made as appropriate to highlight best practices and/or lessons 
learnt, related to the different methods and approaches used to support results achievement.  

The results of these analyses have been synthesized to arrive at the overall evaluation findings which form 
the basis for the draft evaluation report. 

Constraints and challenges to the evaluation 
The Evaluation team encountered a few particular constraints in the development of its evaluation, e.g.: 

 Lack of appropriate information prior to deployment; 

 Low response level to the international survey launched for the RFPA; 

 Insecurity and logistical constraints (Guinea). 
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Evaluation Matrix 
The Evaluation Matrix is based on the primary evaluation questions listed in the Terms of Reference. It 
amplifies on each by articulating illustrative indicators, data sources and the evaluation methodologies that 
will be used. In some cases, the questions contained in the Evaluation Matrix have been modified from 
those in the Terms of Reference, in order to reflect additional information as collected during the inception 
mission. 

Issue Major Evaluation Questions Illustrative Indicators55 Sources of Data 

1. Effectiveness 1.1. To what degree have the project 
objectives and expected results been 
achieved? 

The response to this question should 
include data collection on the project 
indicators as well as success stories and 
other qualitative examples of results 

Evidence of project objectives 
achieved 
Number and nature of 
activities delivered, 
disaggregated by country 
Number of journalists reached 
over time 

Key informant 
interviews 
Document 
Review (Success 
stories) 

1.2. What other results were achieved, 
outside of the original project 
framework? 

Evidence of results achieved, 
outside of the original project 
framework 
Variance between planned vs. 

Actual delivery of activities 

Key informant 
interviews 
Document 
Review 

1.3. To what degree are these results 
sustainable, particularly in the target 
countries? 

Perceptions of the media 
stakeholders 
Perceptions of the government 
stakeholders 
Perceptions of the website 
users  
Evidence of increased 
capacity of the journalists and 
improved access 

Key informant 
interviews 
Document 
Review 
Analysis of 
country context 

1.4. To what degree has the website and 
email updates been useful in 
engaging the target audience? 

Number of website users 
(frequency and evolution) 
Number of pages visited 
(frequency and evolution) 
Number of documents 
downloaded (frequency and 
evolution) 
Number of email updates 
subscribers (frequency and 
evolution) 
Perceptions of website users 

Key informant 
interviews 
Web survey 
Document 
Review 

1.5. How could the project have been 
improved to be more effective? 

Evidence of lessons learnt / 
recommendations that have 
been applied 
Evidence of changes 

Key informant 
interviews 
Document 
Review 

                                                 
55 These indicators are proposed as example of evidence upon which our judgment will be based. Not all indicators 
will necessarily be used to answer the evaluation questions. Selection of indicators will depend on the availability of 
data. 
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Issue Major Evaluation Questions Illustrative Indicators55 Sources of Data 

2. Relevance 2.1. Did the project (web and in-country) 
respond to the needs of the identified 
target groups? 

Perceptions of the media 
stakeholders 
Perceptions of the government 
stakeholders 
Perceptions of the website 
users 

Key informant 
interviews 
Web survey 
Document 
Review 

2.2. Was the in-country project strategy 
appropriate for engaging with 
government and media stakeholders? 

Perceptions of the media 
stakeholders 
Perceptions of the government 
stakeholders 

Key informant 
interviews 
Document 
Review 

2.3. Did the project adapt appropriately to 
the specific country context as well as 
changes taking place over the length 
of the project? 

Perceptions of the media 
stakeholders 
Perceptions of the government 
stakeholders 
Perceptions of the website 
users 

Key informant 
interviews 
Document 
Review 
 

2.4. Did the project succeed in improving 
communication on key policies in-
country? 

Perceptions of the media 
users and stakeholders 
Perceptions of the government 
stakeholders 
Perceptions of civil society 
members  

Key informant 
interviews 
Web survey 
Document 
Review 
 

2.5. Did the project complement other in-
country SFCG activities? 

Perceptions of the media 
users and stakeholders 
Perceptions of the government 
stakeholders 
Perceptions of the website 
users 

Key informant 
interviews 
Document 
Review 
 

2.6. Did the website activities complement 
other international initiatives 
supporting media development? 

Perceptions of website users 
Number of website activities 
(frequency and evolution) 

Key informant 
interviews 
Web survey 
Document 
Review 

2.7. How did the project evolve over 
throughout the phases? 

Perceptions of the media 
users and stakeholders 
Perceptions of the government 
stakeholders 
Perceptions of the media 
users 

Key informant 
interviews 
Document 
Review 

3. Impact 3.1. What has been the value of the 
RFPA project in creating new 
opportunities for engagement with 
government and other key 
stakeholders on policy issues? 

Perceptions of the media 
stakeholders 
Perceptions of the government 
stakeholders 
Perceptions of the website 
users  

Key informant 
interviews 
Document 
Review 
 

3.2. What were some of the intended and 
unintended consequences of project 
generally, and particularly produced 
by the activities? 

Evidence of intended 
consequences 
Evidence of unintended 
consequences 

Key informant 
interviews 
Document 
Review 
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Issue Major Evaluation Questions Illustrative Indicators55 Sources of Data 

3.3. Has the project resulted in any 
concrete changes in the way that 
government and the media interact in 
the targeted countries? 

Perceptions of the media 
users and stakeholders 
Perceptions of the government 
stakeholders 
Perceptions of civil society 
members 

Key informant 
interviews 
Web survey 
Document 
Review 

3.4. Has the project resulted in any 
changes in the way the government 
communicates its policy initiatives? 

Perceptions of the media 
stakeholders 
Perceptions of the government 
stakeholders 
Perceptions of civil society 
members 

Key informant 
interviews 
Web survey 
Document 
Review 

3.5. What are the long-term results, if any, 
of the RFPA website activities? 

Perceptions of the media 
stakeholders 
Perceptions of website users 

Key informant 
interviews 
Web survey 
Document 
Review 

4.0 
Recommendations 

4.1. What are the main recommendations 
that need to be considered to improve the 
RFPA project? 

Perceptions of the media 
stakeholders 
Perceptions of the government 
stakeholders 
Perceptions of website users 

Key informant 
interviews 
Web survey 
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AA pp pp ee nn dd ii xx   II II     LL ii ss tt   oo ff   PP ee rr ss oo nn ss   MM ee tt   
 

SEARCH FOR COMMON GROUND (W.DC) 
BESANT, Rebecca    RFPA Manager 

CAPUT, Anaïs    Content Assistant (Former)  

CORLAZZOLI, Veronica   Evaluation Officer 

FORTUNE, Frances   Former Africa Director 

KIRAN, Jagadish    Web Manager  

LIPPAI, Zsuzsi    Content Assistant (Current) 

SINDAYIGA, Adrien   International Media Development Specialist 

BURUNDI 
Centre de Formation des Médias (CFM) 

Gabriel NIKUNDANA   CFM Project Coordinator 

Commune de Gihanga 

BIMENYIMANA, Ernest   APRODH 

KABANYANA, Spès Caritas  Radio Isanganiro 

NDABANEZE, Immaculée   Sénatrice, membre du conseil municipal (ex- Présidente 
du Conseil Communal) 

NDAYISABA, Léopold   Administrateur communal 

RURYANINO, Jeanne   Membre du Conseil communal (FRODEBU) 

UWIZEYE, Emery    Société civile, Parti UPRONA 

Commune de Muganba 

MATUNU, Jean-Claude   Commune Administrator 

 MINTERETSE, Gaudence   Member of the Conseil communal  

NDAYISHIMIYE, Prime   Member of a political party (MSD) 

NTAHIMPISHA, Spéciose   Member of a political party (CNDD) 

NIMBESHA, Claver   Observatoire  de  l’  Action  Gouvernementale  (OAG) 

SIIGEJEJE, Généreuse   Association TERIMBERE 

Ministère de la Bonne Gouvernance 

GAFAZI, Gervais    Conseiller 

RUBANKENYERERE, Apollinaire  Porte-parole 

Observatoire  de  l’action  gouvernementale  (OAG) 

NIYONZIMA, Jérôme   Vice-président 
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ONU Femmes Burundi 

GIHIMBARA, Arthémon   Evaluation Officer 

Programme des Nations Unies au Burundi (PNUD) 

Rose NITUNGA    Unit Chief, Good Governance Unit 

Province de Bubanza 

NYANDWI, Anselme   Gouverneur 

Radio Isanganiro 

IRADUKUNDA, Hortense   Journalist 

Radio Publique Africa (RPA) 

RUBANGISHE, Davy   Director, a.i. 

SFCG and RFPA personnel 

AHITUNGIYE, Floride   Search For Common Ground Burundi Office Director 

MANIRAKIZA, Thérence   Journalist, SFCG 

NDONDO, Abedi François    Journalist, SFCG 

NGENDAKUMANA, Evariste  Good Governance Consultant for the RFPA 

NICONDINDIRIYE, Jean-Paul  Journalist, RFPA Focal point 

NUNU, Grelianne    Journalist, SFCG 

GUINEA 
Search for Common Ground 

ODUNTAN ABOUYA, Béatrice: SFCG Country Director 

BOLAMOU, Julien, Chargé de suivi et évaluation 

TOURÉ, Sidiki, Media coordinator  

Rural Radios: Hawa Camille Camara-Barry (Directrice Générale), Elhadj Doussou Mory Camara 
(Rapporteur  du  Conseil  d’Administration)  and  Ahmadou  Diallo  (Chef  service  administratif  et  financier) 

CONDÉ, Mohamed, General Secretary, Ministère de la Communication 

Journalists Pour la prévention des conflits et la promotion de la paix: Kadiatou Esther Touré (Présidente) 
and Amadou Kendessa Diallo (Membre du Bureau Exécutif) 

Kindia Rural Radio: Bacar Sylla (Directeur des programmes), Demba Touré (Directeur adjoint), Salifou 
Touré (Host  “Nya  Mane  Ban  Khi  Fale”  et  SFCG  Point  Focal),  Sylla  Fodé  Marouf  (technicien) 

DIALLO, Marie-Louise Benjamin : Radio Télé Guinéenne 

DIALLO, Yacine : Président Union des Radios Télés Libres de Guinée 
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AA pp pp ee nn dd ii xx   II II II     DD ee tt aa ii ll ss   oo ff   tt hh ee   SS uu rr vv ee yy   
UU nn dd ee rr tt aa kk ee nn   

 

RFPA website users 
 

Dear user of the RFPA website, 

Universalia Management Group, a consulting firm based in Montreal (Canada) has been engaged by Search 
for Common Ground (SFCG) to undertake the final evaluation of the Radio for Peacebuilding Africa 
(RFPA) project.  

The objectives of the evaluation are: 

 To measure and document the intended and unintended results achieved by this project, including 
both the web-based and the in-country components 

 To capture the strengths and weaknesses in terms of effectiveness and results in using web-based 
resources for the targeted audience 

 To learn how the RFPA initiative leveraged and reinforced existing SFCG programming in the 
targeted countries. 

As part of the methodology, the Evaluation team is carrying out an online survey for which your 
participation is crucial and greatly appreciated. The information you provide will be held completely 
confidential and will be important in helping to better understand how the RFPA project can be improved. 

Universalia would appreciate that you complete the survey by June 15th, 2013. 
Universalia thanks you for completing this survey. The survey should take a few minutes to complete. Shall 
you run out of time, please keep in mind that the survey can be retrieved at any given time for you to 
complete  and  continue  where  you’ve  left  off. 

If you require further information concerning this survey or if you experience any technical difficulties, 
please contact Jérôme Gandin at jgandin@universalia.com 

 

Yvan Conoir 
Team Leader 
Universalia Evaluation Team 

 
  

mailto:jgandin@universalia.com
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1. In what language, do you wish to use to fulfill this e-survey? 
 English 
 French 

 
2. Are you? 

 Male 
 Female 

 
3. How old are you? 

 Between 18 and 24 
 Between 25 and 34 
 Between 35 and 44 
 Between 45 and 54 
 Between 55 and 64 
 Between 65 and 74 
 Over 75 

 
4. In what country do you live? 

INSERT DROP-DOWN LIST OF COUNTRIES 
 

5. What is your profession? 
 Journalist/Reporter 
 Radio Presenter 
 Radio producer 
 Radio technician 
 Radio director 
 Local authorities representatives 
 National-level government officials  
 Information officer 
 Freelance Consultant 
 International organization worker 
 NGO worker 
 Professor/teacher/researcher 
 Student 
 Other  (Please  specify  :…………………) 
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6. Please select the category that best describes your organization? 
 Journalism/News/Media company 
 Governmental institution at local/national level 
 NGO/Civil society 
 Education/research institution 
 Private Business Private individual 
 Other  (Please  specify  :…………………) 

 
7. Do you have an account to sign in to the RFPA website? 

 Yes 
 No 

 
8. Since what year have you been using the RFPA website? 

 2003 
 2004 
 2005 
 2006 
 2007 
 2008 
 2009 
 2010 
 2011 
 2012 
 2013 

 
9. How did you learn of the RFPA website? 

 Search engine (Google, Bing, Yahoo, etc.) 
 Friend/colleague 
 Social media (Linked In, Facebook, Twitter, etc.) 
 Associations/society/social groups 
 Radio/other national/regional media 
 Other  (Please  specify:…………………) 
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10. How often do you use the RFPA website? 
 Daily 
 Weekly 
 Monthly 
 Quarterly 
 Annually 
 First time user 

 
11. How many times did you use the RFPA website in the past 12 months? 

 None 
 Between 1 and 4 times 
 Between 5 and 9 times 
 Between 10 and 19 times 
 More than 20 times 

 
12. Since you began to visit the RFPA website, has your use of the website been...? 

 Increasing 
 Decreasing 
 Constant  

 
13. What data or information are you seeking when you use the RFPA website? 

 Guidebooks and training manuals 
 Sample programs 
 Bi-weekly updates and newsletters 
 Annual awards competitions 
 Contacts 
 Links 
 Other  (Please  specify:……………………………………………………….) 
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14. How satisfied are with you with the following products of the RFPA websites? 

 Very 
unsatisfied 

Somewhat 
unsatisfied 

Neutral Somewhat 
satisfied 

Very 
satisfied 

Guidebooks and training 
manuals      

Sample programs      

Bi-weekly updates      

Annual awards competitions      

Contacts      

Links      

Overall RFPA website      

Other : (Please specify)      

 
15. How helpful was the RFPA website in helping you make informed about policies and 

decisions that affect your life? 
 Very helpful 
 Somewhat helpful 
 Neutral 
 Not helpful 
 Not helpful at all 

 
16. How easy or difficult was it to find specific information on the RFPA website? 

 Very easy 
 Easy 
 Neutral 
 Difficult 
 Very difficult 
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17. Which sections of the website do you visit most? 
 About 
 Announcements 
 Guidebooks 
 Audio 
 Library 
 Newsletter Archive 
 Contact 
 Experts/Trainers 
 Links 
 Legal 
 Members 

 
18. Indicate your level of agreement with the following statements: 

 

 Strongly 
Disagree 

Disagree Neutral Agree Strongly 
Agree 

a. The website 
provides information 
that is helpful 

     

b. The information is 
easily accessible      

c. The information 
provided is 
clear/understandable 

     

d. The presentation of 
the website is 
professional. 

     

19.  
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20. Please rate the following attributes of the RFPA website: 

 Very 
unsatisfied 

Somewhat 
unsatisfied Neutral Somewhat 

satisfied very satisfied 

Ease of 
navigation      

Freshness of 
content      

Accuracy of 
information      

Quality of 
content      

Layout/design      

Customer 
support      

Meeting your 
needs      

 

Comments:……………………………………………..  (500  characters  maximum) 

 
21. Please rate the degree of the following impacts of the RFPA project: 

 Strongly 
Disagree 

Disagree Neutral Agree Strongly 
Agree 

a. The RFPA project helped the 
government of the targeted 
countries to communicate better 
its policy initiatives 

     

b. The RFPA website activities 
complement other international 
initiatives supporting media 
development 

     

c. The RFPA project resulted in 
concrete changes in the way that 
government and the media 
interact in the targeted countries 

     

d. The journalism and policy 
training manuals and 
guidebooks available in the 
RFPA website encourage 
communication between 
governments and civil society 
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 Strongly 
Disagree 

Disagree Neutral Agree Strongly 
Agree 

e. The texting capabilities of the 
RFPA website contribute to 
better harness the power of new 
mobile phones innovations 

     

f. The interactive online and 
audio courses help to promote 
dialogue and understanding as 
well as peacebuilding and 
programming techniques 

     

 
22. Have you ever taken part in a workshop or a training offered by Search For Common 

Ground about the RFPA project? 
 Yes 
 No 

 
23. If so, how many workshops/training offered by Search for Common Ground did you take 

part in? 
 1 
 2 
 3 
 4 
 5 
 6 
 7 
 8 
 9 
 10 
 More than 10 
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24. If so, in what year is the last workshop/training you received? 
 2003 
 2004 
 2005 
 2006 
 2007 
 2008 
 2009 
 2010 
 2011 
 2012 
 2013 

 
25. If so, do you consider that the workshop/training you have received thus far is sufficient to 

further strengthen the professionalization of African media practitioners to provide to the 
population accurate, credible, balanced and useful information about policies and decisions 
that may affect their lives. 

 Yes 
 No 

Comments:……………………………………………..  (500  characters  maximum) 
 

26. Do you have suggestions to improve the RFPA website? 

Please  specify:……………………………………… 
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AA pp pp ee nn dd ii xx   II VV     DD ee tt aa ii ll ss   oo ff   tt hh ee   SS uu rr vv ee yy   
UU nn dd ee rr tt aa kk ee nn   ––   VV ee rr ss ii oo nn   FF rr aa nn çç aa ii ss ee   

 

RFPA website users 
 

Cher utilisateur du site internet du projet RFPA, 

Universalia Management Group, un cabinet de conseil basé à Montréal (Canada) a été engagé par Search 
for Common Ground (SFCG) pour procéder à l'évaluation finale du projet Radio for Peacebuilding Africa 
(RFPA). 

Les objectifs de l'évaluation sont les suivants: 

 Mesurer et documenter les résultats attendus et inattendus obtenus par ce projet, y compris ceux du 
Web et les composants des pays ciblés par le projet. 

 Capturer les forces et les faiblesses en termes d'efficacité et de résultats dans l'utilisation des 
ressources en ligne pour le public ciblé 

 Savoir comment l'initiative RFPA joue un effet de levier et a renforcé la programmation de SFCG 
en vigueur dans les pays ciblés. 

Dans le cadre de la méthodologie, l'équipe d'évaluation réalise une enquête en ligne pour laquelle votre 
participation est essentielle et grandement appréciée. Les informations que vous fournirez seront 
conservées en toute confidentialité et seront importantes pour aider à mieux comprendre comment le projet 
RFPA peut être amélioré. 

Universalia  apprécierait  que  vous  complétiez  l’enquête  d’ici  le  15  Juin  2013,  au  plus  tard. 
Universalia vous remercie du temps  et  de  l’attention  que  vous  prendrez  pour  remplir  cette  enquête.  Cette  
enquête devrait durer quelques minutes. Advenant le cas où vous devez interrompre, il est possible de 
poursuivre  vos  réponses  à  l’endroit  où  vous  vous  serez  arrêté. 

Dans le cas où vous rencontriez des difficultés techniques ou avez des questions relatives à cette enquête, 
vous pouvez contacter Jérôme Gandin, en utilisant le courriel suivant : jgandin@universalia.com 

 

Yvan Conoir 
Chef  d’équipe 
Équipe  d’évaluation  d’Universalia 
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1. Dans quelle langue, souhaitez-vous répondre à cette enquête? 
 Anglais 
 Français 

 
2. Êtes-vous? 

 Un homme 
 Une femme 

 
3. Quel âge avez-vous? 

 Entre 18 et 24 
 Entre 25 et 34 
 Entre 35 et 44 
 Entre 45 et 54 
 Entre 55 et 64 
 Entre 65 et 74 
 Plus de 75 

 
4. Dans quel pays vivez-vous actuellement? 

 INSÉRER LISTE DÉROULANTE DES PAYS 
 

5. Quelle profession exercez-vous actuellement? 
 Journaliste/reporter 
 Présentateur/animateur radio 
 Producteur de radio 
 Technicien de radio 
 Directeur de radio 
 Membre d’autorités  locales 
 Membre du gouvernement au niveau national 
 Responsable/chargé de projet en information et communication 
 Consultant 
 Membre  d’une  organisation  internationale 
 Membre  d’une  ONG 
 Professeur/chercheur 
 Étudiant 
 Autre  (Prière  de  préciser:…………………) 
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6. Quelle  est  la  catégorie  qui  correspond  le  mieux  à  l’organisation  dans  laquelle  vous  travaillez? 
 Journalisme/News/Media  
 Agences/organismes du gouvernement au niveau local ou national 
 ONG/Société civile 
 Éducation/Centres de recherche 
 Secteur privé 
 Particulier/Sans affiliation 
 Autre  (Prière  de  préciser:…………………) 

 
7. Avez-vous créé un compte pour accéder au site internet du RFPA? 

 Oui 
 Non 

 
8. Depuis quelle année utilisez-vous le site Internet de RFPA? 

 2003 
 2004 
 2005 
 2006 
 2007 
 2008 
 2009 
 2010 
 2011 
 2012 
 2013 

 
9. Comment avez-vous entendu parlé du site internet de RFPA? 

 Moteur de recherche (Google, Bing, Yahoo, etc.) 
 Ami/collègue 
 Média sociaux (Linked In, Facebook, Twitter, etc.) 
 Associations/sociétés/groupes sociaux 
 Radio/Autres médias nationaux ou locaux 
 Autre (Prière  de  préciser:…………………) 
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10. Quelle  est  votre  fréquence  d’utilisation  du  site  internet  de  RFPA? 
 Quotidienne 
 Hebdomadaire 
 Mensuelle 
 Trimestrielle 
 Annuelle 
 Première visite 

 
11. Combien de fois avez-vous visité le site internet de RFPA au cours des 12 derniers mois? 

 Aucune 
 Entre 1 et 4 fois 
 Entre 5 et 9 fois 
 Entre 10 et 19 fois 
 Plus de 20 fois 

 
12. Depuis votre première visite, considérez-vous que votre fréquentation du site internet de 

RFPA  au  fil  du  temps  est  en  train  de… :? 
 Augmenter 
 Diminuer 
 Stagner  

 
13. Quelle information recherchez-vous lorsque vous visitez le site internet de RFPA? 

 Guides et manuels de formation 
 Exemples de programmes 
 Bulletins/Newsletters 
 Concours et prix 
 Contacts 
 Liens utiles 
 Autre  (Prière  de  préciser:…………………) 
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14. Quel est votre degré de satisfaction pour chacun des éléments du site RFPA suivants? 

 Très 
insatisfait 

Insatisfait Neutre Satisfait Très satisfait 

Guides et manuels de 
formation      

Exemples de 
programmes      

Bulletins/Newsletter      

Concours et prix      

Contacts      

Liens utiles      

Site internet de RFPA 
en général      

Autre (Prière de 
préciser :……………
……) 

     

 
15. En quoi le site web de RFPA vous-a-t-il aidé à prendre des décisions ou politiques informées 

qui affectent votre vie? 
 Beaucoup aidé 
 Modérément aidé 
 Neutre 
 Pas aidé 
 Pas aidé du tout 

 
16. Pensez-vous que le site internet de RFPA permet de trouver des informations spécifiques de 

manière…? 
 Très facile 
 Facile 
 Neutre 
 Difficile 
 Très difficile 
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17.  Quelle(s) section(s) du site internet de RFPA visitez-vous le plus? 
 À propos 
 Annonces 
 Guides 
 Audio 
 Bibliothèques 
 Archives des bulletins 
 Contact 
 Experts/Formateurs 
 Liens 
 Legal 
 Membres 

 
18. Quel  est  votre  degré  d’approbation  relatif  aux  affirmations  suivantes: 

 Fortement 
en 
désaccord 

En désaccord Neutre En accord Fortement en 
accord 

a. Le site internet de 
RFPA fournit des 
informations qui me 
sont utiles. 

     

b. Les informations sont 
facilement accessibles.      

c. Les informations 
fournies sont claires et 
compréhensibles. 

     

d.  L’interface  et  la  
structure du site internet 
est professionnelle. 
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19. Comment évaluez-vous les aspects suivants du site internet de RFPA? 

 Très 
insatisfaisant 

Insatisfaisant Neutre Satisfaisant Très 
satisfaisant 

Navigation      

Actualisation du contenu      

Précision  de  l’information      

Qualité du contenu      

Quantité du contenu      

Interface/design      

Service 
technique/Communication 
avec  l’administrateur  du  
site internet 

     

Adéquation aux besoins 
des utilisateurs      

 

Commentaires:……………………………………………..  (500  caractères maximum) 

 
20. Quel  est  votre  degré  d’approbation  pour  les  affirmations  suivantes? 

 Fortement en 
désaccord 

En désaccord Neutre En accord Fortement 
en accord 

a. Le projet RFPA a aidé le 
gouvernement des pays ciblés à 
mieux communiquer ses 
initiatives et ses politiques. 

     

b. Les activités du site internet 
de RFPA complète les autres 
initiatives internationales qui 
encouragent le développement 
des médias 

     

c. Le projet RFPA a entrainé des 
changements concrets en ce qui 
concerne la communication 
entre le gouvernement et les 
médias dans les pays ciblés. 

     

d. Les guides et des manuels de 
formation en journalisme et 
politique disponibles sur le site 
internet de RFPA renforcent la 
communication entre le 
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 Fortement en 
désaccord 

En désaccord Neutre En accord Fortement 
en accord 

gouvernement et la société 
civile 

e. Les capacités de messages 
texte du site internet de RFPA 
contribuent à une meilleure 
exploitation du pouvoir 
innovatif des nouveaux 
téléphones mobiles. 

     

f. Les cours interactifs en ligne 
et les fichiers audios renforcent 
le dialogue et la compréhension 
mais aussi les techniques de 
mise  en  œuvre  de  programme  et  
de consolidation de la paix. 

     

 
21. Avez-vous déjà participé à un atelier ou à une formation organisé par Search For Common 

Ground en lien avec le projet RFPA? 
 Oui 
 Non 

22. Si  oui,  à  combien  d’ateliers/formation  organisés  par  Search  for  Common  Ground avez-vous 
participé? 

 1 
 2 
 3 
 4 
 5 
 6 
 7 
 8 
 9 
 10 
 Plus de 10 

 
23. Si oui, en quelle année a eu lieu le dernier atelier/formation auquel vous avez participé?  

 2003 
 2004 
 2005 
 2006 
 2007 
 2008 
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 2009 
 2010 
 2011 
 2012 
 2013 

 
24. Si oui, considérez-vous que les ateliers/formations que vous avez reçus à ce jour de la part de 

Search for Common Ground sont suffisants pour renforcer la professionnalisation des 
travailleurs dans le secteur des medias en Afrique en vue de fournir à la population des 
informations précises, crédibles, impartiales et utiles à propos des politiques et des décisions 
qui affectent leurs vies?  

 Oui 
 Non 

Commentaires:……………………………………………..  (500  caractères  maximum) 
25. Avez-vous des suggestions à partager pour améliorer le site internet de RFPA? 

Prière  de  préciser:……………………………………………………………….. 
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AA pp pp ee nn dd ii xx   VV     DD ee tt aa ii ll ee dd   pp rr ee ss ee nn tt aa tt ii oo nn   oo ff   
SS uu rr vv ee yy   RR ee ss uu ll tt ss   ff oo rr   AA ff rr ii cc aa   (( EE nn gg ll ii ss hh ))   

 

Summary Report-African Countries 
June 17, 2013 

Are you? 

Response Chart Percentage Count 

Male   73% 85 

Female   27% 32 

 Total Responses 117 

How old are you? 

Response Chart Percentage Count 

Between 18 and 24   2% 3 

Between 25 and 34   37% 46 

Between 35 and 44   33% 41 

Between 45 and 54   26% 32 

Between 55 and 64   1% 1 

Between 65 and 74   1% 1 

Over 75   0% 0 

 Total Responses 124 

In what country do you live? 

Response Chart Percentage Count 

Algeria   1% 1 

Benin   3% 4 

Burkina Faso   1% 1 

Burundi   3% 4 

Cameroon   5% 6 

Central African Republic   1% 1 
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Chad   2% 2 

Congo, Democratic Republic   8% 10 

Congo, Republic of the   2% 2 

Cote d'Ivoire   10% 13 

Ethiopia   1% 1 

Ghana   3% 4 

Guinea   3% 4 

Guinea-Bissau   1% 1 

Kenya   10% 12 

Liberia   2% 3 

Madagascar   8% 10 

Mali   2% 3 

Niger   4% 5 

Nigeria   6% 8 

Rwanda   2% 2 

Senegal   1% 1 

Sierra Leone   2% 2 

Somalia   1% 1 

Sudan   3% 4 

Tanzania   6% 7 

Togo   1% 1 

Uganda   9% 11 

Zambia   1% 1 

 Total Responses 125 
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What is your profession? 

Response Chart Percentage Count 

Journalist/Reporter   24% 30 

Radio Presenter   6% 7 

Radio producer   15% 18 

Radio director   13% 16 

Local authorities representatives   1% 1 

Information officer   4% 5 

Freelance Consultant   5% 6 

International organization worker   10% 12 

NGO worker   10% 12 

Professor/teacher/researcher   2% 2 

Student   2% 2 

Other (Please specify)   10% 13 

 Total Responses 124 

 

What is your profession? (Other (Please specify)) 
# Response 

1. knowledge management officer 
2. gestionnaire de programme dans le domaine de la solidarité/droits des enfents 
3. Agricultural editor 
4. Consultante en C4D 
5. communicateur rural/journaliste/reporter 
6. Coordinatrice d'une association des femmes des medias 
7. sound designer 
8. Directeur de publication d'un bimensuel 
9. Media Development Personnel 
10. Radio Station Manager 
11. radio producer/radio presenter 
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# Response 

12. Operateur d'equipement/SLB 
13. DM&E 
  

 

Please select the category that best describes your organization? 

Response Chart Percentage Count 

Journalism/News/Media company   54% 67 

Governmental institution at 
local/national level 

  4% 5 

NGO/Civil society   22% 28 

Education/research institution   6% 8 

Private business   5% 6 

Private individual   1% 1 

Other (Please specify )   8% 10 

 Total Responses 125 

 

Please select the category that best describes your organization? (Other (Please 
specify)) 
# Response 

1. local radio 
2. Peacebuilding 
3. Humaniterian 
4. International Organization 
5. christian institution 
6. UN Radio 
7. Organisation international 
8. Community Radio Station 
9. Projet de Développement Rural dans le secteur de l'élevage 
10. Community Media(Community Radio) 
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Do you have an account to sign in to the RFPA website? 

Response Chart Percentage Count 

Yes   63% 74 

No   37% 43 

 Total Responses 117 

 

Since what year have you been using the RFPA website? 

Response Chart Percentage Count 

2003   3% 3 

2004   2% 2 

2005   3% 3 

2006   5% 6 

2007   12% 13 

2008   6% 7 

2009   7% 8 

2010   19% 21 

2011   14% 16 

2012   20% 22 

2013   10% 11 

 Total Responses 112 

 

How did you learn of the RFPA website? 

Response Chart Percentage Count 

Search engine (Google, Bing, 
Yahoo, etc.) 

  27% 32 

Friend/colleague   25% 30 

Social media (Linked In, Facebook, 
Twitter, etc.) 

  5% 6 

Associations/society/social groups   13% 15 

Radio/other national/regional media   14% 17 
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Response Chart Percentage Count 

Other (Please specify)   15% 18 

 Total Responses 118 

 

How did you learn of the RFPA website? (Other (Please specify)) 
# Response 

1. SFCG Cote d'Ivoire 
2. through SFCG 
3. Previous Work 
4. Through the email inviting me to participate in this survey 
5. SFCG Madagascar 
6. RFPA bulletin 
7. I do not recall 
8. RFPA AWARDS 
9. Through Farm Radio International eCourse Participation 
10. conference exhibition 
11. Newsletter Agro Radio Hebdo (ARH) 
12. Workshop  
13. an employee of SCR 
14. they visit our radio station 
15. Haven't heard of it until now 
16. fARM rADIO iNTERNATIONAL SUBSCRIPTION LIST 
17. Search for common Ground 
 

How often do you use the RFPA website? 

Response Chart Percentage Count 

Daily   8% 9 

Weekly   40% 46 

Monthly   39% 45 
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Response Chart Percentage Count 

Quarterly   8% 9 

Annually   3% 3 

First time user   2% 2 

 Total Responses 114 

 

How many times did you use the RFPA website in the past 12 months? 

Response Chart Percentage Count 

None   5% 6 

Between 1 and 4 times   22% 26 

Between 5 and 9 times   19% 22 

Between 10 and 19 times   29% 34 

More than 20 times   25% 29 

 Total Responses 117 

 

Since you began to visit the RFPA website, has your use of the website been...? 

Response Chart Percentage Count 

Increasing   52% 59 

Decreasing   11% 12 

Constant    38% 43 

 Total Responses 114 

 

What data or information are you seeking when you use the RFPA website? 

Response Chart Percentage Count 

Guidebooks and training manuals   84% 99 

Sample programs   34% 40 

Bi-weekly updates and newsletters   43% 51 

Annual awards competitions   52% 61 
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Response Chart Percentage Count 

Contacts   19% 23 

Links   28% 33 

Other (Please specify)   4% 5 

 Total Responses 118 

   

 

What data or information are you seeking when you use the RFPA website? (Other 
(Please specify)) 
# Response 

1. First time visitor 
2. radio funders 
3. Scholars 
4. Formation 
5. Stage 
 

How satisfied are with you with the following products of the RFPA websites? 
 Very 

unsatisfied 
Somewhat 
unsatisfied 

Neutral   Somewhat 
satisfied 

Very 
satisfied 

Total 
Responses 

Guidebooks and 
training manuals 

10 (10%) 1 (1%) 7 (7%) 47 (45%) 39 (38%) 104 

Sample programs 5 (6%) 4 (5%) 21 (26%) 40 (50%) 10 (12%) 80 

Bi-weekly updates 6 (7%) 3 (3%) 12 (14%) 43 (49%) 23 (26%) 87 

Annual awards 
competitions 

4 (4%) 9 (10%) 20 (22%) 38 (41%) 21 (23%) 92 

Contacts 2 (3%) 10 (14%) 29 (41%) 23 (32%) 7 (10%) 71 

Links 5 (6%) 7 (8%) 13 (16%) 41 (49%) 17 (20%) 83 

Overall RFPA 
website 

4 (5%) 1 (1%) 8 (10%) 46 (57%) 21 (26%) 80 

Other 0 (0%) 3 (13%) 11 (48%) 4 (17%) 5 (22%) 23 
The 6 response(s) to this question can be found in the appendix. 
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How helpful was the RFPA website in helping you make informed about policies 
and decisions that affect your life? 

Response Chart Percentage Count 

Very helpful   32% 33 

Somewhat helpful   55% 57 

Neutral   9% 9 

Not helpful   2% 2 

Not helpful at all   2% 2 

 Total Responses 103 

 

How easy or difficult was it to find specific information on the RFPA website? 

Response Chart Percentage Count 

Very easy   19% 20 

Easy   66% 71 

Neutral   12% 13 

Difficult   4% 4 

Very difficult   0% 0 

 Total Responses 108 

 

Which sections of the website do you visit most? 

Response Chart Percentage Count 

About   9% 10 

Announcements   63% 67 

Guidebooks   69% 74 

Audio   24% 26 

Library   31% 33 

Newsletter Archive   34% 36 

Contact   15% 16 

Experts/Trainers   36% 39 



F i n a l  R e p o r t  

72 
 

September 2013 

© UNIVERSALIA 
 

Response Chart Percentage Count 

Links   28% 30 

Legal   3% 3 

Members   10% 11 

 Total Responses 107 

   

 

Indicate your level of agreement with the following statements: 
 Strongly 

Disagree 
Disagree   Neutral   Agree    Strongly 

Agree 
Total 
Responses 

a. The website provides 
information that is 
helpful 

0 (0%) 0 (0%) 0 (0%) 62 (67%) 31 (33%) 93 

b. The information is 
easily accessible 

0 (0%) 0 (0%) 7 (8%) 66 (71%) 20 (22%) 93 

c. The information 
provided is 
clear/understandable 

0 (0%) 2 (2%) 8 (9%) 61 (66%) 21 (23%) 92 

d. The presentation of 
the website is 
professional. 

0 (0%) 0 (0%) 28 (31%) 44 (48%) 19 (21%) 91 

 

Please rate the following attributes of the RFPA website: 
 Very 

unsatisfied 
Somewhat 
unsatisfied 

Neutral   Somewhat 
satisfied 

Very 
satisfied 

Total 
Responses 

Ease of navigation 2 (2%) 3 (3%) 19 (20%) 54 (58%) 15 (16%) 93 

Freshness of content 0 (0%) 7 (8%) 14 (16%) 53 (60%) 15 (17%) 89 

Accuracy of 
information 

1 (1%) 4 (5%) 13 (15%) 42 (48%) 28 (32%) 88 

Quality of content 0 (0%) 3 (3%) 7 (8%) 48 (53%) 33 (36%) 91 

Layout/design 0 (0%) 4 (4%) 31 (35%) 43 (48%) 11 (12%) 89 

Customer support 2 (2%) 7 (8%) 43 (50%) 27 (31%) 7 (8%) 86 

Meeting your needs 0 (0%) 11 (12%) 19 (21%) 48 (53%) 12 (13%) 90 
The 40 response(s) to this question can be found in the appendix. 
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Please rate your appreciation of the following declarations: 
 Strongly 

Disagree 
Disagree   Neutral   Agree    Strongly 

Agree 
Total 
Responses 

a. The RFPA project 
helped the 
government of the 
targeted countries to 
communicate better 
its policy initiatives 

1 (1%) 7 (8%) 42 (46%) 33 (36%) 9 (10%) 92 

b. The RFPA website 
activities complement 
other international 
initiatives supporting 
media development 

0 (0%) 1 (1%) 7 (7%) 56 (60%) 30 (32%) 94 

c. The RFPA project 
resulted in concrete 
changes in the way 
that government and 
the media interact in 
the targeted countries 

2 (2%) 6 (6%) 47 (51%) 29 (31%) 9 (10%) 93 

d. The journalism and 
policy training 
manuals and 
guidebooks available 
in the RFPA website 
encourage 
communication 
between governments 
and civil society 

1 (1%) 3 (3%) 20 (21%) 50 (53%) 20 (21%) 94 

e. The texting 
capabilities of the 
RFPA website 
contribute to better 
harness the power of 
new mobile phones 
innovations 

1 (1%) 4 (4%) 43 (47%) 36 (40%) 7 (8%) 91 

f. The interactive 
online and audio 
courses help to 
promote dialogue and 
understanding as well 
as peacebuilding and 
programming 
techniques 

0 (0%) 2 (2%) 20 (22%) 49 (54%) 20 (22%) 91 



F i n a l  R e p o r t  

74 
 

September 2013 

© UNIVERSALIA 
 

Have you ever taken part in a workshop or a training offered by Search For 
Common Ground about the RFPA project? 

Response Chart Percentage Count 

Yes   9% 8 

No   91% 85 

 Total Responses 93 

 

If so, how many workshops/training offered by Search for Common Ground did 
you take part in? 

Response Chart Percentage Count 

1   50% 3 

2   33% 2 

5   17% 1 

 Total Responses 6 

 

If so, in what year is the last workshop/training you received? 

Response Chart Percentage Count 

2004   33% 2 

2009   17% 1 

2012   50% 3 

 Total Responses 6 
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If so, do you consider that the workshop/training you have received thus far is 
sufficient to further strengthen the professionalization of African media 
practitioners to provide to the population accurate, credible, balanced and useful 
information about policies and decisions that may affect their lives. 

Response Chart Percentage Count 

Yes   67% 4 

No   33% 2 

 Total Responses 6 

The 2 response(s) to this question can be found in the appendix. 

 

Do you have suggestions to improve the RFPA website? 
The 64 response(s) to this question can be found in the appendix. 

 
  



F i n a l  R e p o r t  

76 
 

September 2013 

© UNIVERSALIA 
 

Appendices to the Survey 

What data or information are you seeking when you use the RFPA website? (Other 
(Please specify)) 
 

# Response 

1. First time visitor 
2. The question below does not read well 
3. Scholars 
4. Informations sur médias et conflits 
5. Job opportunities 
6. Utilisation langue française 

Please rate the following attributes of the RFPA website 
 

# Response 

1. Les liens donnés ne sont pas toujours accessibles. Cependant, avec ce site, nous avons les 
informations sur les bourses et les concours dans le domaine des médias et de la recherche. 

2. Am generally satisfied 
3. L'interface à améliorer 
4. No comment 
5. Really RFPA give hope and encouragement to journalist especially those work in political 

unrest and risks area  
6. If the website can look into more content on grants for journalist to be facilitated to do more 

stories 
7. I could have forgotten about some of the useful information that RFPA provided since I 

began following the postings on my mail. But I do not want to miss on any information 
when ever posted because my career in Peace Journalism has been enhanced.  

8. I am yet to benefit from the announcements posted there. 
9. I think that the RFPA is good but there is not promotion in radio administrator . 
10. No comments 
11. On nous propose toujours ou presque des prix à postuler en anglais - handicap des 

francophones 
12. Much as RFPA strifes to inform us, I do suggest that its content should sub divided to meet 

the needs of different people from different countries cos what is feet for the USA is not feet 
for Uganda and other countries. 
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13. Please make use of fliers for the update and research if you are to get views this mainly for 
elite  

14. Peu accessible aux francophones 
15. Dans l'ensemble le travail abattu par la RFPA est très satisfaisant; cependant vous gagnerez 

beaucoup en ouvrant quelques antennes en Afrique Exemple :Au Cameroun pour l'Afrique 
Centrale; au Burkina pour l'Afrique de l'Ouest, etc. 

16. Please provide more information on job and grant opportunities 
17. I always see the report through my e-mail and I enjoy the content and try to learn more and 

be acquainted with your up dates and also want to get some of the course to run. 
18. Très bon site 
19. I like this website. 
20. The site provides useful information that can be useful in professional decision making. 
21. les anglophones sont beaucoup plus favorisés que les francophones. 
22. C'est un outil précieux que nous pouvons consulter et nous enrichir pour ses ouvertures. Si 

il venait à manquer il serait regrettable pour les agents de communication. 
23. This website is very valuable and the greatest resource at my disposal. 
24. On the "recent announcement" page the date stated is 07-Nov-2012. I guess this cannot be 

recent. 
25. Information bien founi 
26. I normally see few opportunity being display at the website from East African countries.  
27. Dans le cadre des formations offertes les journalistes dans les françaises sont très peu 

privilégiés.  
28. Il serait très important de mesurer aussi les impacts des activités de la RFPA au niveau des 

cibles finales : les communautés locales.  
29. L'envoi des newsletters nous permet de savoir se qui se passe de nouveau sur le site 
30. I have been visiting the RFPA website but it seems most of the information is irrelevant to 

me. The conditions for attending certain trainees and professional activities are very 
expensive. So some of us do not benefit from the website for these reasons. 

31. i am ok with the website 
32. C'est un sentiment d'appréciation d'une manière générale 
33. Thanks for such opportunity, some of the information giving only need to be come earlier. 

more especially on the fellowship information or grants as a way for us to have adequate 
time to do research and prepare our work. all the same the site helps greatly, thanks  

34. Parfois je rencontre des difficultés pour m'inscrire dans des programme à cause de la 
langue. tous les programmes et les formations exigent l'Anglais que je ne maitrise pas. je 
suis francophone et j'utilise le Français dans mon travail. 



F i n a l  R e p o r t  

78 
 

September 2013 

© UNIVERSALIA 
 

35. RFPA has helped in building my capacity through E- books and training guides on the 
Sustainalibity of community radio's. Community radio concept is new in our country and 
there are a lot of challenges to up the its standard but the RFPA help me personal on the 
structures and givernace in terms management ,programming ,skills,ideas in running this 
radio in our community. But I am still requesting for more materials on how to govern and 
sustain community radio espacially on the area of speciality such as 
Management,Production, Finance,Programming etc.  Also express thanks and appreciation 
Bill Siemering ,the President of DPR for his guidance and couragement on managing 
community. 

36. Ce que je peux ajouter est qu'au niveau du site les informations sont claires et précises et 
utiles	  pour	  nous	  journalistes	  œuvrant	  dans	  le	  cadre	  de	  la	  paix.  

37. I only get access RFPA's information through monthly. Newsletter but when I try to search 
the website I don't get it therefor I will appriciate if you add more weekly informations 
instead of monthly. Generally the.  Website is very uptodate and the information ar useful 
for journalist in developing countries .from  

38. - 
39. Pas de commentaires particuliers ; juste encourager l'équipe à continuer de nous informer 
40. I find it a useful tool which aids our efforts at producing quality radio programmes  

If so, do you consider that the workshop/training you have received thus far is 
sufficient to further strengthen the professionalization of African media 
practitioners? 
 

# Response 

1. The Bujumbura training on peacebuilding and talkshows was very good. It formed the 
foundation of my media peacebuilding work like reporting, training and productions up to 
date. But just imagine the training was a decade ago; surely there should have been some 
follow up training on new trends or even a refresher course to bring me and others up to 
speed. i feel there was a need for some kind of a follow up training. That would have helped 
me much better. 

2. This project is very fascinating and satisfying.  

Do you have suggestions to improve the RFPA website? |  
# Response 

1. i have satisfied with the web 
2. Le site est bien mais les liens données sont souvent en anglais donc non destinée aux 

membres des pays francophone. Il faudra penser à créer un cadre d'échange (forum). 
3. Too many links sometimes are confusing 
4. I sugest that RFPA works with more local structures to promote peace. 
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5. Since I have not visited it before, I cannot make any suggestions yet. 
6. Que le site fasse davantage d'autopromotions sur les réseaux sociaux. 
7. Moteur de recherche à faciliter 
8. Mettre en place un réseau virtuelle des internautes et des visiteurs du site pour mieux 

partager les expériences  
9. It would be good if it was available also in Portuguese for the lusophone countries 
10. No 
11. Increase award and would like to focus women, whose work risk area like Somalia, thanks 
12. Continue to share the successes which the project has had with other media, explore more 

opportunities to advance the knowledge of the journalists, some of whom may not afford to 
go for college or universities. 

13. There should be more openings for workshops for jouranlists. 
14. Aucune suggestion, merci 
15. We are new born in radio activities ,help us to find donors who can support us in radio 

equipments of funds to sustain our community radio here Iringa Tanzania. 
16. Pense à diversifier en faveur des francophones pour les stages surtout 
17. Thank you for the efforts you are putting in place to build peace in Africa. My only 

suggestion is that we should broaden this campaign to reach the small communities whose 
property and life is lost during cattle raids. these might seem minor but in sence its the 
leading cause of conflict in the region. Thank you. 

18. SWAHILI LANGUAGE MORE SITES IN AFRICAN RURAL VILLAGES COMMENT MORE ON 
COOPERATIVES  

19. Je suggère: 1. que chaque membre ayant un compte identifiant puisse avoir sa page 
professionnelle dans le site RFPA enfin d'y publier ses idées et échanger avec les autres; 2. 
Chaque membre ait la possibilité de bénéficier des formations organisées par SFCG; 3. 
Création d'une webradio dans la quelle chaque membre ferait partie prenante enfin que 
celle ci reflète les valeurs de SFCG, 4. La création d'une banque des programme RFPA libre 
de diffusion par les tiers. 

20. Je souhaite que les opportunités de bourses puissent être accessibles aux francophones et 
mettre l'accent sur les questions de protection des enfants notamment le plaidoyer pour 
l'amélioration des enfants en situation de mobilité dans les pays affectés par l'extrême 
pauvreté et les conflits armés; Merci 

21. Créer une rubrique "forum" où les membres pourront échanger des idées les questions de 
paix, de justice et sur des sujets typiquement professionnels. 

22. Please rework the design; please take into account a broader user spectrum, e.g. researcher 
in the field of social development. 

23. Yes I think may course opportunities should be organized, invitation training workshops 
will help some of the up coming ones to upgrade. Thanks. 
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24. Le site devait être aussi en portugais 
25. It's ok 
26. None. 
27. Les mails de RFPA sont se trouvent souvent dans les spams que dansla plupart des temps 

(ex : cette évaluation);  
28. Yes. I think the currency of new information needs to be improved. The site takes long to 

bring in new products. Some information and documents are so heavy and long that they 
pose a challenge for some of us in rural Africa in terms of downloading, printing, etc. I 
would love if the site encourages some abridged versions of the major documents. 
Sometimes the mail alerts contain information or calls for applications whose time are up, 
making it hard to submit applications in time. There is a need to provide the information 
well in time. To me th RFPA has been great for professionals in Central and West Africa. I do 
not know whether that was by design. We in East Africa were sort of relegated in terms of 
training and projects. It would be great if the project is being considered for extension that 
East Africa, and Uganda in particular, is considered. I 2005 when I came back from 
Bujumbura I was full of optimism that RFPA would support our initiatives in northern 
Uganda but to no avail. If you came to Uganda it would be good to consider picking up 
products like me and others instead of getting new people who might have never even 
heard of SFCG/RFPA. SFCG/RFPA, in my opinion, gave me a very strong footing in 
peacebuilding, but we need more capacity building. 

29. Prière de renforcer les capacités professionnelles des agents de Centrafrique et appuyer les 
initiatives locales. pensez	  ausi	  a	  des	  formations	  en	  faveur	  des	  agents	  d’Afrique	  centrale,	  
l’Afrique	  de	  l'ouest	  est	  beaucoup	  plus	  favorisée	  que	  l'Afrique	  centrale	  qui	  a	  besoin des 
issues pour la consolidation de la paix et du développement à travers les média. les guides 
proposés sont beaucoup plus disponible en anglais qu'en français, donc tenez compte du 
monde francophone  

30. Je suis parfaitement d'accord avec ce que RFPA dans le domaine du renforcement des 
capacités des proffetionnels de la communication et de la société civile. 

31. RFPA doit mettre l'accent sur la formation et permettre que beaucoup de station radio 
puisse bénéficier des différentes formations. 

32. I would like to have sometime information about the way the journalist can use internet to 
improve their job. 

33. Continuez et valoriser la participation des internotes. 
34. Increase the number of manuals. Also increase the number of audio samples 
35. More up-to-date content Share initiatives and guidebooks developed by non-SFCG 

journalists who are involved in RfPA 
36. Nope. 
37. I use Google Chrome as my browser and the website does not appear to be centred. My only 

suggestion is to centre the page to make it easy to browse. 
38. RAS 
39. No 
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40. La seule que j'ai à partager c'est surtout de vous encourager à multiplier davantage les 
sessions de formation des journalistes de journalistes des différents médias (radio, 
télévision et presse écrite) à se mettre au service des communautés et non à servir toujours 
de tribune à certains débats politiques stériles. Les encourager notamment à travers des 
concours de meilleurs articles sur l'agriculture et l'élevage et aussi les questions de 
recherche pour le développement 

41. Update the site more frequently 
42. Que	  SFCG	  s'approprie	  et	  s’imprègne	  davantage	  des	  nouvelles	  radios	  crée	  en	  Cote	  d'Ivoire.	  

Beaucoup a été fait pour les radios mais tous les jours ,il y a de nouveaux projets de radio 
qui naissent. En cela SFCG doit être prompte a soutenir cette radio. Les formations par 
Internet de RFPA sont intéressantes mais s'il n'y a pas de pratique et le suivi, cela ne 
représente rien. J'attire l'attention de SFCG et de RFPA pour la formation des animateurs de 
la radio de Zagné,dans la région du CAVALLY en Cote d'Ivoire. 

43. I like it as it is! 
44. Do more of county specific programs 
45. -Publier aussi le site et les formations en ligne en version française.  -Augmenter le nombre 

de parutions par semaine ou par mois pour diminuer les liens. Au total, l'ouverture de tous 
les liens par parution accapare beaucoup trop de temps (en plus de la traduction). 

46. Le site doit récolter aussi des demandes et besoins en formations et en matériels de 
journalistes	  des	  medias	  locaux	  pour	  permettre	  aux	  organisations	  d'appui	  aux	  médias	  d’être	  
aussi informé des besoins réels de ces médias et d'y adapter leurs projets 

47. S’intéresser	  aussi	  aux	  informations	  locales	  des	  professionnels	  des	  médias, surtout renforcer 
l’intégration	  genre	  au	  sein	  des	  médias. 

48. Where is the headquarters of RFPA? 
49. Just add more contents  
50. Easy download of audio files. 
51. Plus de collaboration et de partenariat avec des groupement de jeunes dans les différents 

pays ou Search for Commun Ground est représenté. 
52. Postez simplement les nouvelles a temps surtout en rapport avec les formations. 
53. No 
54. Dans l'ensemble je suis satisfait de votre prestation. sauf que j'espère que vous nous 

proposez, pour nous les utilisateurs francophones, des formations et des ateliers dans la 
langue d'usage, c'est à dire le Français. bonne continuation 

55. I am suggesting that Awards and fellowship post to us especially in Sierra Leone find very 
difficult to be part of it or benefited because of the contact address or stages you have to go 
through and I am very much interested in such trsining courses and fellowship so that in 
return I will Share my Knowledge ,Skills and experiences to my colleagues after I had 
completed my course if am fortunate.  Presently ,I have a USA VISA and I have visited the 
USA twice in July 2007 and in October 2012 . I also visited SFCG office Washington DC and 
made the request for capacity building for community radio's.  
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56. No 
57. No comment 
58. Je pense que le site peux lancer des concours par pays. Par exemple dans un pays comme la 

Guinée, touchée par des troubles sociaux et politiques, il est intéressant d'y faire des 
concours sur la paix. Ainsi des journalistes locaux peuvent participer à ce genre de projet.  

59. SOME OF US COULD ALSO BE INVITED TO THE MANY WORKSHOPS ORGANISED BY RFPA 
60. I really like the website but it will be great if you make seminars to meet with journalists 

from Africa to let them give updates about the potentiality of peace building or possibility of 
conflicts appearing in their countries. 

61. - 
62. Je souhaite qu'on accède aux informations même quand on n'a pas de compte. 
63. Je souhaiterais beaucoup plus de présence sur les réseaux sociaux, plus d'offres de 

collaborations entre médias (projets, annonces de recrutements, échanges de programmes, 
etc.)  Aussi souhaiterais-je un envoi de dépêches individuelles (dès que disponible s ) et 
peut-être une fois par mois ou chaque deux semaines, une compile.  Je suis aussi pour plus 
de dialogues avec les acteurs des médias ( ceux là même qui sont sur le terrain au quotidien 
)  

64. N/A 
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Final Evaluation Radio for Peacebuilding Africa: 
Field Report Guinea 
Dates: From 21st to 28th of May 2013 

Country SFCG director: Béatrice Odountan Abouya 

Mission local coordinator: Julien Bolamou 

Interviewees: 

Julien Bolamou, chargé de suivi et évaluations at SFCG 

Sidiki Touré: Medias coordinator at SFCG 

Radios rurales: Hawa Camille Camara-Barry (Directrice Générale), Elhadj Doussou Mory Camara 
(Rapporteur  du  Conseil  d’Administration)  and  Ahmadou  Diallo  (Chef  service  administratif  et  financier) 

Mohamed Condé, General Secretary, Ministère de la Communication 

Journalistes Pour la Prévention des Conflits et la Promotion de la Paix: Kadiatou Esther Touré (Présidente) 
and Amadou Kendessa Diallo (Membre du Bureau Exécutif) 

Radio rurale Kindia: Bacar Sylla (Directeur des programmes), Demba Touré (Directeur adjoint), Salifou 
Touré  (Host  “Nya  Mane  Ban  Khi  Fale”  et  SFCG  Point  Focal),  Sylla  Fodé  Marouf (technician) 

Marie-Louise Diallo Benjamin (Radio Télé Guinéenne) 

Yacine Diallo, President Union des Radios Télés Libres de Guinée 

Béatrice Odountan Abouya: SFCG Country Director 

Regions visited: Conakry and Kindia Province 

Country situation 

Since the president Alpha Condé ratified the decree setting June 30, 2013 as the date for legislative 
elections, Guinea has embarked on a spiral of violence. In its capital city, Conakry, deadly riots were 
organized every Thursday (during my one week stay 17 people were killed, medical sources) followed by 
Fridays  “Opérations  Ville  Morte”.  Rioters  blocked  main  city  boulevards,  set  tires  on  fire  and  confronted the 
anti-demonstration police. 

After two years in power, the first civil and democratic president has yet to bring country to total peace. 
The dividing lines seem to be more ethnical than political: Malinké, Sousou and most of other ethnic 
groups accusing the Peul group of being the source of instability. Surprisingly, when one would think 
Guinea is on a brink of civil war or on threshold of total confrontation, many observers, including the UN 
mediator, still believe the worst can be avoided. If only all sides could agree on starting constructive 
dialogue. 

In this context, local medias are being severely criticized for fuelling the tensions. Most of the people we 
officially interviewed or random people we met in streets and public transportations repeatedly pointed to 
some private owned radios in Conakry as major players in the spread of the inflammatory speeches (NB: 
none of them is associated to SFCG broadcasted programs). The most aggressive shows being aired mostly 
in the highly rating morning slots or during the sensitive period of riots. While these incendiary programs 
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are most talked about, other radios (private and public) have toned down divisive speeches, some of them 
thanks to the peace trainings received from SFCG.  

The most spectacular positive results of SFCG trainings and radio program broadcasts are being observed 
in rural regions, such as Kindia where citizens, media and local authorities all admit to have come to a 
common understanding and openness about working together for the sake of peace. 

In the meantime, the President of the Republic of Guinea has not conducted any formal press conference 
while his regime is being accused of cracking down on journalists. A recent report by ReportersWithout 
Borders denounces the decline of journalists’ safety (http://en.rsf.org/guinea-you-journalists-talk-too-much-you-11-
06-2013,44751.html)  

Data collection 

During a 1 week stay in Guinea, the Evaluation mission met with several stakeholders in the RFPA project, 
various authorities both at the national (such as the Ministry of Communication General secretary) and 
local levels (Mayor, Governor and Prefect of Kindia), with citizen in public forums.  

SFCG Guinea provided me an assistant, Julien Bolamou, with whom I reviewed the objectives of my 
mission and a list of potential interviewees. 

While my colleague was making calls to set up appointments, I was provided with the last three annual 
reports of the RFPA project and also a copy of a monitoring study on media conducted by an SFCG team in 
June-July 2012.  

In addition to the work in the Conakry area, we also spent an entire day in Kindia Province where SFCG 
has conducted a very successful workshop aiming to improve communications between authorities and 
their constituents as well as professional media. Attended by 15 governmental (including Province 
Governors and local Prefects) and 5 media representatives, the workshop took place March 28-30, 2012. 

The data which will appear in the final report were obtained through direct interviews with stakeholders, by 
open mike discussions with random people in the street, cafés and road-blocks (we met with the young 
rioters), by listening to some programs of independent medias (shows presented in French only) and by 
accessing to the in-house annual reports on RFPA as well as other SFCG Guinea activities. 

Constraints and challenges 

We could have met more interesting people to interview had the office of SFCG in Guinea been told of my 
visit earlier. Despite his admirable efforts, Julien Bolamou was not able to secure appointments with all the 
individuals with we wanted to discuss. For the upcoming mission in Burundi, I would recommend to 
carefully pre-plan and organize it in order to avoid the same omissions. 

The transportation difficulties (traffic is hectic and roads in bad shape) in the country prevented us from 
covering a greater geographical area. We had to limit our observations to the capital and one province. It 
would have been more instructive to widen the sample of stakeholders to be interviewed. 

Since I speak none of the local dialects, I was not able to certify firsthand if some of the criticisms 
addressed to SFCG radio programs were justified or not (details to come in the final report). 

Acknowledgements  

I believe the field mission in Guinea was organized in the appropriate timing since the ongoing political 
conflict was a real time test of SFCG strategies, projects and goals. 

I believe the final report will reflect the reality of Guinea, the true impact of the RFPA program and will 
define the challenges ahead. 

I wish to thank the Head of SFCG Guinea for her warm welcome and the company resources she affected 
to my mission. None of my work would have been possible without the daily and passionate commitment 

http://en.rsf.org/guinea-you-journalists-talk-too-much-you-11-06-2013,44751.html
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of Julien Bolamou who acted as my assistant in Guinea. I would like to extent my heartfelt thanks to them 
and the entire SFCG team in Guinea. 

François Bugingo 
 

Final Evaluation Radio for Peacebuilding Africa: 
Field Report Burundi 

Introduction and Mission context 
The field mission of the Evaluation of the Radio for Peacebuilding Africa programme took place in 
Burundi from the 16th to the 23rd of June, out of which three days were taken up by meetings with various 
groups of stakeholders in Bujumbura (Representatives of interested Ministries, SFCG staff, Burundian 
journalists) and two days were spent in Communes, in the countryside, where the RFPA had launched its 
major initiative in Burundi. The field mission was done by Yvan Conoir and was initially prepared with the 
support of the SFCG Director on the ground, Ms Floride Ahitungiye. We would like to take this 
opportunity to thank Floride and her dedicated team for their support in ensuring we could be meeting as 
many people as required and for preparing field visits in a timely and organized fashion. 

As in Guinea, this mission took place at a very peculiar time, e.g. the recent promulgation by the President 
of the Republic of a new media law which generated a lot of criticisms, both domestically (Media work 
union, Journalists, Civil society) and internationally (United Nations, donors) by threatening the 
independence and the sources of investigation journalists in Burundi. This is not the only challenge 
encountered by local journalists. In Burundi, many local radio stations could simply not sustain themselves 
without external financial support. Others pointed the fact that Burundi was lacking a permanent academic 
structure and professional curriculum for Burundian journalists and that many of the new journalists – most 
of  them  coming  out  of  “Communication  Departments”  of  various  Universities (Public/Private) - had to 
cumulate numerous working experiences in order to complete their formation. In this context some donors 
are  now  realizing  the  importance  of  “refreshing,  improving  and  building  up”  the  capacities  of  former,  
current and future journalists in Bujumbura and in the country (Centre de Formation des Médias56) in order 
to  prepare  journalists  for  upcoming  “Élections appaisées57”.  

The  RFPA  “Accountability  Project”  in  Burundi  was  implemented  without many political, administrative or 
logistical obstacles. The experience, name and know-how of SFCG Burundi greatly accounts for the 
smooth  organization  and  the  emergence  of  this  “culture de redevabilité”  in  this  tiny  country  of  Central  
Africa. 

Data collection 
Data collection could be divided twofold: 

 Documentation – The mission was missing prior to its deployment programme and particular 
information related to the implementation of SFCG projects in Burundi, including the RFPA. This 
gap has been partially filled during the Evaluation mission in Bujumbura although some 
documentation should be coming soon in order to complete our analysis (National SFCG and 
RFPA local Workplans, Financial allocations invested for RFPA activities); 

                                                 
56 The Centre de Formation des Médias is built up as a two years project, supported and financed by the Panos 
Institute (Paris). 
57 European Union with the Association Burundaise des Radiodiffuseurs. 
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 Field visits – For the 2010-2013 period, the SFCG Burundi led initiative of the RFPA concentrated 
its efforts on the development of a  “Culture of Accountability” in three communes in the 
countryside, e.g. Muganga, Gihanga and Cankuzo. For obvious geographical, logistical and time 
reasons, SFCG proposed to visit only two of the three communes where the RFPA initiative had 
recently been undertaken, namely Gihanga and Mugamba.  

 The visit in Gihanga started by a courtesy visit to the Governor of the Province of Bubanza, a 
determined person  who  capitalized  on  SFCG’s  initiative to impose new monitoring and evaluation 
measures and to take decisive action following his interactions with the local population. In 
Gihanga, the Evaluation team paid visit to the newly appointed Commune Administrator (whose 
appointment can be seen as a  direct  consequence  of  the  “Accountability”  initiative”  in  this  
commune) and shared other views comments with local CSO and journalist. 

 The visit in Commune Mugamba gave us the opportunity to discover a community in harmony 
with itself and a Commune Administrator (and Vice President of the Burundi National Commission 
of Local Administrators) who integrated the principles of Accountability and Redevabilité in his 
daily management with the Municipal Council, and in partnership with local SCOs. Both examples 
illustrated different sides of a similar objective which is to encourage local administrations to 
sustain a more effective, transparent, inclusive and accountable political, economic and social 
dialogue with their respective constituents. 

Constraints and challenges 
A couple of constraints were identified in the context of the mission: 

 Lack of proper documentation at the national level (RFPA strategic and operational plan of SFCG 
Burundi) didn’t  contribute  to a faster understanding of the local programme dynamics as well as 
the possibility to have an opinion of the local efficiency of the programme.  

 The mission wanted to find out more about other objectives of the RFPA (increase of the 
professionalization and capacities of local journalist) and had to suggest names and organizations 
in order to form its own opinion; 

 Logistical constraints were solved with the effective support of SFCG Burundi in orgsnizing the 
evaluator’s  field visits; 

Meeting Calendar – Evaluation mission of the RFPA of SFCG Burundi 
 

Lundi 17 Mardi 18 Mercredi 19 Jeudi 20 Vendredi 21 Samedi 22 

Rencontres : 
Directrice SFCF – 
Floride Ahitungiye 
VP Observatoire 
Action 
Gouvernementale – 
Jérôme Niyonzima 

Rencontres : 
Directrice SFCF – 
Floride Ahitungiye 
Rencontre ONU 
Femmes - Burundi 
Evariste 
Ngendakumana 
(Expert en 
Gouvernance et 
animateur SFCG) 
 

Rencontres : 
Olivier Yulu –
journaliste 
Gervais Gafazi – 
Conseiller 
Ministère de la 
Bonne 
gouvernance 
Mme Immaculée 
Nbaneze – 
Sénatrice; 
membre du 
Conseil 
communal de 
Gihanga 

Visite  
Gouvernorat 
Bubanza et  
Autorités 
communales et 
OSCs de la 
Communie de 
Gihanga 
 

Visite  
Autorités 
communales et 
OSCs de la 
Commune de 
Mugamba 

Préparation 
du rapport 
de fin de 
mission 
 
Préparation 
du Rapport 
final 
d’évaluation 
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Lundi 17 Mardi 18 Mercredi 19 Jeudi 20 Vendredi 21 Samedi 22 

Rencontres 
Abedi Ndondo – 
SFCG et animateur 
du projet 
« Redevabilité » 

Rencontres 
Hortense 
Iradukunda (Radio 
Isanganiro) 
 
Rose Nitunga – 
Bonne 
gouvernance 
PNUD 

Rencontres 
Porte-parole 
Ministère Bonne 
gouvernance 
Davy  
Focus Group avec 
journalistes SFCG 

Fin de mission et 
retour 
 

Fin de mission et 
retour 
Debriefing with 
SFCG Burundi 
Director 

 

 

Persons met (by Alphabetical Order) 
Centre de Formation des Médias (CFM) 

Gabriel NIKUNDANA   CFM Project Coordinator 

Commune de Gihanga 

BIMENYIMANA, Ernest   APRODH 

KABANYANA, Spès Caritas  Radio Isanganiro   

NDABANEZE, Immaculée   Sénatrice, membre du conseil municipal (ex- Présidente 
du Conseil Communal) 

NDAYISABA, Léopold   Administrateur communal 

RURYANINO, Jeanne   Membre du Conseil communal (FRODEBU) 

UWIZEYE, Emery    Société civile, Parti UPRONA 

Commune de Muganba 

MATUNU, Jean-Claude   Commune Administrator 

 MINTERETSE, Gaudence   Member of the Conseil communal  

NDAYISHIMIYE, Prime   Member of a political party (MSD) 

NTAHIMPISHA, Spéciose   Member of a political party (CNDD) 

NIMBESHA, Claver   Observatoire  de  l’  Action  Gouvernementale  (OAG) 

SIIGEJEJE, Généreuse   Association TERIMBERE 

Ministère de la Bonne Gouvernance 

GAFAZI, Gervais    Conseiller 

RUBANKENYERERE, Apollinaire  Porte-parole 

Observatoire de l’action  gouvernementale  (OAG) 

NIYONZIMA, Jérôme   Vice-président 

ONU Femmes Burundi 

GIHIMBARA, Arthémon   Evaluation Officer 
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Programme des Nations Unies au Burundi (PNUD) 

Rose NITUNGA    Unit Chief, Good Governance Unit 

Province de Bubanza 

NYANDWI, Anselme   Gouverneur 

Radio Isanganiro 

IRADUKUNDA, Hortense   Journalist 

Radio Publique Africa (RPA) 

RUBANGISHE, Davy   Director, a.i. 

SFCG and RFPA personnel 

AHITUNGIYE, Floride   Search For Common Ground Burundi Office Director 

MANIRAKIZA, Thérence   Journalist, SFCG 

NDONDO, Abedi François    Journalist, SFCG 

NGENDAKUMANA, Evariste  Good Governance Consultant for the RFPA 

NICONDINDIRIYE, Jean-Paul  Journalist, RFPA Focal point 

NUNU, Grelianne    Journalist, SFCG 

 
Lundi 17 Mardi 18 Mercredi 19 Jeudi 20 Vendredi 21 Samedi 22 

Rencontres : 
Directrice SFCF – 
Floride Ahitungiye 
VP Observatoire 
Action 
Gouvernementale – 
Jérôme Niyonzima 

Rencontres : 
Directrice SFCF – 
Floride Ahitungiye 
Rencontre ONU 
Femmes - Burundi 
Evariste 
Ngendakumana 
(Expert en 
Gouvernance et 
animateur SFCG) 

Rencontres : 
Olivier Yulu –
journaliste 
Gervais Gafazi – 
Conseiller 
Ministère de la 
Bonne 
gouvernance 
Mme Immaculée 
Nbaneze – 
Sénatrice; 
membre du 
Conseil 
communal de 
Gihanga 

Visite  
Gouvernorat 
Bubanza et  
Autorités 
communales et 
OSCs de la 
Communie de 
Gihanga 

Visite  
Autorités 
communales et 
OSCs de la 
Commune de 
Mugamba 

Préparation 
du rapport 
de fin de 
mission 
 
Préparation 
du Rapport 
final 
d’évaluation 

Rencontres 
Abedi Ndondo – 
SFCG et animateur 
du projet 
« Redevabilité » 

Rencontres 
 Hortense 
Iradukunda (Radio 
Isanganiro) 
Rose Nitunga – 
Bonne 
gouvernance 
PNUD 

Rencontres 
Porte-parole 
Ministère Bonne 
gouvernance 
Davy  
Focus Group avec 
journalistes SFCG 

Fin de mission et 
retour 

Fin de mission et 
retour 
Debriefing with 
SFCG Burundi 
Director 

 

Persons met: 
Complete list of persons met is presented in Annex III 
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Search For Common Ground 
Radio for Peacebuilding Africa, Annual Narrative Report 2011, To the Ministry for the Foreign Affairs of 
Finland, 20 p. 

Radio for Peacebuilding Africa, Annual Narrative Report 2010, To the Ministry for the Foreign Affairs of 
Finland, 20 p. 

Burundi 
Atelier de formation sur le rôle des leaders locaux dans la redevabilité, Rapport, Bujumbura, 29 mai 2013 

Ministère  de  l’intérieur,  Province  de  Bubanza  – Grille  d’évaluation  des  performances  de  l’administrateur  
communal, 01/2013 

Rapports  d’atelier  sur  la  redevabilité  à  Gihanga,  25-26 avril 2012, 22-23 novembre 2012 

Studio Ijambo –Fiche  d’information  d’émission 

 Problématique de redevabilité dans la commune de Gihanga :état des lieux, conséquences, défis 
dans la mise en application et proposition de solutions, 11/2012 

 Stratégie nationale de bonne gouvernance et de lutte contre la corruption 2011-2015 : orientation, 
état  des  lieux  de  la  mise  en  œuvre,  défis  et  propositions  de  solution  (1ère partie et 2ème partie), 
12/2012 

 État  des  lieux  de  l’accountability dans la commune Gihanga et de Mugamba. Analyse des défis et 
perspectives, 04/2013; 

 Est-ce que les réunions entre les élus communaux et la population pour analyser la vie des 
communes  se  tiennent  conformément  à  l’article  15  de  la  loi  communale?  État des lieux dans 
différentes communes de la province Cibitoke, mai 2013 

 Est-que les projets de développement qui seront présentés par les communes de la Mairie à 
l’occasion  du  cinquantenaire  de  l’indépendance  du  Burundi  constituent  une  priorité  pour  la  
population de ces circonscriptions ? Mai 2013 

Workplan, RFPA Burundi, First, Second and Third year 

Guinea 
 Rapport des activités liées à la formation des autorités administratives déconcentrées et 

décentralisées sur la communication institutionnelle (14 mai 2012) 

 Media  sector  mapping:  Rapport  annuel  d’activités,  

 Rapport du Forum sur la consolidation de la paix et de la démocratie comme nécessité pour le 
développement  de  la  Guinée  (N’Zérékoré,  Mars  2011) 

 Rapport du Forum sur la consolidation de la paix et de la démocratie comme nécessité pour le 
développement de la Guinée (Kankan, Maris 2011) 

 Rapport trimestriel du projet: Radio, une plateforme pour la promotion de la paix, Mars 2011 
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Others 
“Peace  without  borders  – Regional  peacebuilding  in  focus”,  New Routes, Life and Peace Institute, Journal 
of peace research and action, 04/2012, Vol. 17 

 


