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Executive Summary 
Background 

With Sudan still ranking as the 138th state out of 162 countries in the Gender Inequality Index, 
millions of women face economic and political exclusion.1 These challenges are especially 
exacerbated amongst refugee women. Changing perceptions and attitudes, and ensuring 
vulnerable women and girls have access to opportunities is a long-term effort. This can only 
be achieved by involving local stakeholders and civil society organizations already playing an 
active role in the development of their communities and their country.  
About the Project 

In this context, Search for Common Ground (Search) in Sudan has implemented the 30-month 
Maa Baaad Namo project in collaboration with its partners; the Badya Centre for Integrated 
Development Services (Badya), Um Serdiba Association for Development (Um Serdiba), 
Paralegal’s Association (PASS), the Human Security Initiative Organization (MAMAN), and 
ElSharq Centre for Culture (ECC). The overall goal of the project has been to increase the 
capacity, networks, and opportunities of Sudanese CSOs to improve vulnerable women and 
girls’ access to multi-sectoral development. The project activities took place in five states in 
Sudan: West Kordofan, South Kordofan, Blue Nile, Gedaref, and Kassala. Voluntas was 
commissioned by Search to complete this final evaluation. The evaluation was conducted with 
a focus on the OECD-DAC criteria of relevance, effectiveness, impact, and sustainability. 

Methodology  

This evaluation followed a mix-method approach composed of document review, key 
informant interviews (KIIs), focus group discussions (FGDs), and listenership and endline 
surveys. Before the initiation of data collection, all relevant project documentation was 
reviewed and supplemented with desk research where necessary. The knowledge gained 
throughout this process was drawn upon during instrument design.  

During data collection, a total of 15 KIIs were carried out with Search staff, CSO members, 
media, and government representatives. Furthermore, a total of five FGDs were held, one in 
each state where activities took place. FGD participants were composed of activity participants 
from the local communities, government, and local CSOs. By drawing on different stakeholder 
groups for data collection, various perceptions and insights on the project were captured.  

As for the quantitative data collection, two types of surveys were carried out: listenership and 
endline. For the listenership survey, 100 responses were collected from the local community 
across Al-Fula and Al-Mujlad (West Kordofan), Kadogli, and Damazin. The endline survey was 
designed as a follow-up to the project’s baseline survey to allow for comparable values on key 
project indicators. A total of 34 CSO representatives that contributed to the baseline survey 
were reached during data collection. 

Limitations and Challenges 

During data collection delays were experienced due to instability on-the-ground. These issues 
were mitigated by carrying out KIIs and the Endline Survey remotely through phone interviews. 
Furthermore, to facilitate the conclusion on interviews despite the prevailing network issues, 
some were carried out in multiple time slots over a day or several days. 

Key Findings 

Relevance  
Overall, the theory of change for the project was relevant to the context and responsive to the 
needs of the local communities. Throughout the project’s design and implementation, 
differences in the perceptions and priorities of women, men, and vulnerable groups were also 
accounted for. The project was perceived by different stakeholders including the local 
community as a great benefit to the entire community and as necessary to support local 

 

1 Gender Inequality Index, UNDP, 2019 
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women’s multi-sectoral development, especially in the areas of implementation where there 
is a lack of awareness of the importance of women’s active participation in society.2 
Nonetheless, greater engagement of all relevant stakeholders working on similar matters and 
building on previous experiences of partner CSOs could have increased the fitting of the 
project design to the context even more. 

Effectiveness 
Despite the political instability in Sudan and the outbreak of COVID-19, most of the planned 
activities and objectives have been successfully accomplished. CSOs, communities, and 
government representatives were provided with space to exchange ideas on vulnerable 
women and girls' development. The slow pace of project activities and difficulties in the timely 
access to grants however hindered the overall effectiveness of the project. The capacity 
building component of the project was particularly successful and tailoring it further to 
participants needs and feedback could increase its effect. Indeed, the percentage of CSOs that 
provides testimonies of the effectiveness of applying the Common Ground Approach grew 
from 51.5 percent in the baseline to 61.8 percent in the end line. Meanwhile, CSOs reporting 
improved government coordination grew from 94.6 percent to 100 percent, and CSOs that 
cited that their perspectives are represented in government decision making grew from 68.5 
percent to 91 percent in the end line. Finally, the radio programming was effective at 
transmitting its messages in support of a more active role for women in society and greater 
awareness of women’s rights. 

Impact 
Project activities had positive effects on the local community especially with regards to the 
strengthening of coordination between CSOs and government institutions. Moreover, there 
was a consensus that the most successful component of the project was capacity-building 
training. With a focus on financial management, proposal writing, transitional justice, and 
English language classes, the courses supported the professionalization of local organizations, 
which strengthened their capacities for future collaboration and provision of services to their 
local communities.  

Sustainability 

The project increased the capacities of local CSOs and facilitated the establishment of multiple 
partnerships and networks between CSOs and government institutions both at the local and 
national levels. All these constitute very promising prospects for the sustainability of the project 
in the long run. Nonetheless, the project could have leveraged more on livelihood supporting 
activities which were perceived as the most impactful to vulnerable women and girls' multi-
sectoral development in the long run. 

Recommendations 

Project duration 
• Shortening the duration between project activities would ensure that participants do 

not lose interest in the work carried out and that learnings continue to effectively build 
on one another. In the occurrence of any compelling circumstances such as political 
instability or the COVID-19 pandemic, additional efforts could go into keeping partner 
CSOs and CSO networks engaged through calls, messages, WhatsApp groups, and 
even visits from the Search team (if possible). 

• Ensuring the provision of project funds to partners in a timely manner would help avoid 
implementation delays.  

• Building on past CSO experiences, skills, and capacities of partner CSOs during project 
design would prevent the duplication of efforts and ensure efficient fund allocation. 

 

2 Documented through the listenership survey conducted among local communities in some of 
the areas of the radio program. 
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Inclusion of key stakeholders 
• Including all stakeholders relevant to the multi-sectoral development of women and 

girls (such as pre-existing networks working on women’s rights and empowerment) in 
the project’s design and implementation could enhance the project’s acceptance and 
sustainability within the communities.  

• Facilitating the inclusion of governmental stakeholders in the CSO networks. This would 
facilitate communication with governmental counterparts and pave the way for 
potential future collaborations. 

• Continuing ensuring the effective inclusion and participation of women throughout all 
project phases.  

Capacity building  
• Continuous consideration of inputs provided by participants in capacity-building 

activities could ensure more ad-hoc and flexible programming. This includes ongoing 
support with administrative and financial management, as well as on communication 
and soft skills. 

• Integrating a mid-term training session into the training plan. This session would allow 
for learning from the initial project implementation phase and would be based on 
feedback provided by participants. This would ensure that activities provide the 
greatest value-added possible. 

• Training of trainers could be provided for local communities to enhance the impact and 
reach of the Search’s Common Ground Approach (CGA). 

• Training all local CSOs on the existing national legal frameworks associated with the 
field of women’s development to ensure full contextual awareness.  

• Training partners and local CSOs to identify and apply to funding opportunities would 
cater towards greater sustainability of project objectives. 

• Training partner and local CSOs on how to sustain their created CSO networks and how 
to effectively communicate to ensure the continuity of their collaborations. 

Programming  

• Enhancing the focus on livelihood support and the economic empowerment of women 
could better suit community needs and ensure the continued sustainability of the 
project’s positive impact.  

• Creating a women center in each of the target project areas to ensure local women 
have a safe space to access psychological support, leisure activities, and targeted 
courses. 

• Ensuring the continuation of the efforts in tackling the root causes of inequalities faced 
by women in future programming and maintaining a context-sensitive approach would 
guarantee the continuation of project impact in the long run. 

• Supporting the creation of media networks with the objective of connecting local radio 
stations committed to spreading awareness on the role and rights of women and girls. 
This initiative could expand the reach of the project and ensure the engagement of the 
communities through consistent programming. 

• Continuing to uphold a Do No Harm and a context sensitive approach during the design 
and implementation phases on the local, state, and national levels. 

• Ensuring the continuation of context-informed activity design and implementation to 
facilitate the achievement of desired programmatic objectives.  
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1. Background information  
Since the secession of South Sudan in 2011, Sudan has suffered from major economic issues 
resulting from the loss of revenue derived from South Sudan’s oil that once constituted 95 
percent3 of the country’s exports. This has greatly impaired the country’s economic growth, 
causing inflation rates to reach 111.8 percent4 in 2020. As is the case with most countries amidst 
economic hardships, conflict has continued to spread amid political, ethnic, and sectarian 
turmoil, hindering the protection, political participation, economic opportunities, and access to 
services of the general population, primarily the most vulnerable. 

Among these most vulnerable categories are women and girls. As families were faced with 
economic hardships and ongoing conflict, school dropout rates skyrocketed, primarily among 
girls who now were expected to work and support their families or marry at a young age. These 
new circumstances have made girls more vulnerable and at-risk of becoming victims of 
gender-based violence (GBV), economic exploitation, and mental and physical abuse. 

Women's political participation calls for more profound and fundamental reforms that would 
effectively address existing legal barriers to gender equality and the conservative societal 
norms that continue to discriminate against them. Although they participated massively in the 
popular uprising of 2018-2019, women continue to be excluded from formal local and national 
political decision-making and decision-making bodies. 

Additional vulnerable groups to consider are refugees, asylum seekers, and migrants. With 
Sudan bordering countries in conflicts such as Ethiopia, Eritrea, Chad, the Central African 
Republic, and South Sudan, the country naturally became a host of nearly 1.1 million refugees 
and more than 3 million internally displaced persons (IDPs).5 This has further exhausted Sudan’s 
ability to confront its ongoing crises. These challenges faced by Sudanese women and girls 
are further exacerbated for refugees with limited access to basic services. 

1.1. About the Project 
In this context, Search for Common Ground Sudan has implemented a 30-months project, in 
collaboration with its partners; the Badya Centre for Integrated Development Services (Badya), 
Um Serdiba Association for Development (Um Serdiba), Paralegal’s Association (PASS), the 
Human Security Initiative Organization (MAMAN), and ElSharq Centre for Culture (ECC). The 
overall goal of the Maa Baaad Namo project has been to increase the capacity, networks, and 
opportunities of Sudanese CSOs to improve vulnerable women and girls’ access to multi-
sectoral development. The project activities took place in five states in Sudan: West Kordofan, 
South Kordofan, Blue Nile, Gedaref, and Kassala. 

 

3 Worldbank : https://www.worldbank.org/en/country/sudan/overview#1 
4 Worlbank : https://data.worldbank.org/indicator/NY.GDP.DEFL.KD.ZG?locations=SD 
5 UNHCR : https://data2.unhcr.org/en/documents/details/88903 
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Figure 1. Areas of Project Implementation 

1.2. Overview of Key Project Activities 

As indicated in Figure 1, the project included diverse components engaging with civil society, 
media, and the government sector. Below is an overview of the project activity components: 

Capacity-building activities for local CSOs: 

• Common Ground Outreach, Communication, and Advocacy Training: Ten trainings 
on the Common Ground Outreach, Communication and Advocacy were completed as 
part of the project.  These trainings were conducted with project partners during the 
first year of the project, with additional ones on the Common Ground Outreach, 
Communication, and Advocacy workshops conducted in Kassala, Gedaref, and 
Khartoum (April 2019-March 2020). More workshops were conducted in all of the five 
target areas aiming to increase the capacity of the targeted CSOs and built participants’ 
skillsets in strategic networking, effective communication, non-adversarial advocacy, 
relationship building with communities and key stakeholders in a conflict and gender-
sensitive manner, as well as basic conflict prevention and dialogue facilitation. 
 

• Training of Trainers (ToT) on Technical Topics: 21 ToT workshops in different thematic 
areas were conducted in targeted states. The training topics also touched up on the 
four areas of focus of the project; governance, education, agriculture, and migration. 
 

• CSO Management Trainings: Ten CSO Management trainings were conducted in 
Kassala and West Kordofan to strengthen skills in project and financial management, 
reporting, M&E, and fundraising. 
 

Networking and coordination among CSOs and between CSOs and government authorities, 
and joint advocacy activities: 

• Regional CSO Networks: Ten CSO network meetings took place as part of the program. 
Prior to establishing the networks, Search’s partners held workshops in each target area 
to build a shared understanding of the purpose of the networks, as well as to increase 
their knowledge on key issues related to the needs of women and girls. These meetings 
resulted in the establishment of five CSO networks. These networks served as a 
foundation to increase coordination and engagement among CSOs on their priorities, 
needs, and interests. 
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• Regional NGO Forums: Ten regional NGO forums were held. These forums provided a 
space to discuss the challenges CSOs are facing, brainstorm synergetic project ideas, 
and jointly articulate advocacy priorities and policy recommendations ahead of 
meeting with government authorities.  
 

• CSO-Government Forums: Ten CSO-government forums were held in Gedaref, South 
Kordofan, and West Kordofan. During these forums, the CSOs were able to continue 
holding discussions with government representatives. 
 

• Advocacy Visits: Ten regional and national advocacy visits were conducted with 
project partners in Khartoum. Topics discussed included peacebuilding, transitional 
justice measures, reconciliation mechanisms, and the representation of women and 
their active participation in negotiations and peacebuilding processes. These visits 
resulted in designating two representatives for each state, and the identification of the 
priorities for women for each project area. During these meetings, standards were set 
regarding a concrete policy to promote gender equality and empower women through 
their active participation in state structures and decision-making. 
 

• Outreach Sessions in Communities: 20 outreach sessions took place in target 
communities. Trained CSOs organized these informal outreach sessions to collect the 
perspectives of a wider group of people on efforts to increase access to basic services 
and development opportunities for women and girls. Those ideas were then presented 
at the regional NGO forums and the joint CSO-government forums (Activities 2.2 and 2.3 
as per the project logframe). After each forum, the key takeaways were shared with the 
community group. Other stakeholders were invited to join, such as religious or 
community leaders whose buy-in is necessary for any initiatives to be undertaken 
locally. 
 

• Joint Awareness-raising Campaign: A Joint-Awareness-raising Campaign was 
implemented, resulting in 27 participatory theater performances in West and South 
Kordofan, the initiation of the production and dissemination of 5000 copies of a comic 
book; the launch of a multi-media campaign, as well as two creative design workshops 
for the radio programming in Diling and Damazin, as well as the production and 
broadcasting of 100 radio episodes. 
 

Design and implementation of concrete locally led multi-sectoral initiatives contributing 
to improved access for women and girls to rights and basic services (governance, 
education, agriculture, migration). 

• Subgranting Fund for Locally Led Initiatives: 14 locally led initiatives benefited from 
the subgranting fund. Search staff accompanied by representatives of the Ministry of 
Agriculture  conducted visits to villages across Diling to carry out this distribution. 
Guidance and training were also provided to farmers on agricultural techniques and 
methods of plantation and harvesting for each type of seed provided.  

2. About the evaluation 

2.1. Purpose of the evaluation 
The evaluation aimed to assess the project’s design and validate its assumptions, 
implementation, and the achievement of objectives and expected results. It examined 
elements related to the satisfaction of stakeholder needs as well as sustainability and impact 
of the project on partner CSOs and media; as well as local CSOs and communities. 

Voluntas shaped the evaluation methodology around the intervention steps related to a classic 
theory of change framework. This allowed us to assess project implementation and 
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performance at both granular and wide-scale levels and evaluate the project implementation 
and achievements that occurred. 

Hence, the first step of the evaluation was to obtain a thorough understanding of the 
underlying theory of change of the project, including activities, outputs, and intended 
outcomes and impact, to guarantee the fulfillment of the following project outcomes: 

1. Increasing the capacity of targeted CSOs in the “Common Ground Approach”, in technical 
areas relevant to their sector and in management, to improve their effectiveness. 

2. Improving collaboration among CSOs working on development issues that affect 
vulnerable women and girls, and between CSOs and government authorities, for more 
coherent efforts to improve access to services. 

3. Supporting the formulation and implementation of concrete locally led actions that 
contribute to multi-sectoral development for vulnerable women and girls (in governance, 
education, migration, agriculture). 

© 2021 by Voluntas. All rights reserved.

3

A1.1 Common Ground Outreach, Communication and
Advocacy

R1.1. Targeted CSOs and local co-applicants have increased 
knowledge and skills in strategic networking, non-adversarial 
advocacy, effective communication and relationship building, 
and other skills relevant to their sector, to improve service 
delivery.

SO1. Increase the capacity of targeted 
CSOs in the “Common Ground 
Approach”, in technical areas relevant 
to their sector and in management, to 
improve their effectiveness. Increase the 

capacity, networks 
and opportunities 
of Sudanese CSOs 
to improve 
vulnerable women 
and girls’ access to 
multi-sectoral 
development in the 
states of West 
Kordofan, South 
Kordofan, Blue 
Nile, Gedaref and 
Kassala. 

A1.2 Trainings of Trainers (ToT) on Technical Topics

A1.3 CSO Management Trainings
R1.2. Targeted CSOs have increased skills to function 
effectively as civil society organizations (in M&E, project and 
financial management).

A2.1 Regional CSO Networks R2.1. CSO networks and platforms in target areas are 
strengthened for more strategic and effective collaboration 
among CSOs in target areas.

SO2. Improve collaboration among CSOs 
working on development issues that 
affect vulnerable women and girls, and 
between CSOs and government 
authorities, for more coherent efforts to 
improve access to services.

A2.2 Regional NGO Forums

A2.3 CSO-Government Forums

A2.4 Advocacy Visits
R2.2. CSOs have increased synergies in the implementation of 
multi-sectoral development actions and in advocacy efforts at 
the local, regional and state level.

A2.5 Outreach Sessions

A2.6 Joint Awareness-raising Campaign

A3.1 Subgranting Fund for Locally Led Initiatives (on
governance, education, agriculture, migration)

R3.1. Co-applicants and subgrantees implement initiatives that 
increase women’s skills and confidence to play a role in local 
decision-making around questions that affect them 
(governance).

SO3. Support the formulation and 
implementation of concrete locally led 
actions that contribute to multi-sectoral 
development for vulnerable women and 
girls (in governance, education, 
migration, agriculture).

R3.2. Subgrantees implement initiatives that increase women’s 
skills to develop small agricultural activities (agriculture)

R3.3. Subgrantees implement initiatives that contribute to 
access to educational opportunities for women and girls 
(education)

R3.4. Subgrantees implement initiatives that increase 
communities’ awareness or protection of the rights of women 
from displaced, migrant and refugee populations (migration)

Outputs OutcomesActivities Impact

The project theory of change

3

 

Figure 2. The project's Theory of Change 

Voluntas supported Search in conducting a final evaluation of the project. Besides focusing on 
assessing the project’s design and validating its assumptions, it also looked at the satisfaction 
of the mapped stakeholders’ (Figure 3) needs, as well as the sustainability and impact of the 
project on CSOs' capacities and local communities targeted through the various activity 
streams (Figure 4).  
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Maa Baaad
Nanmo

We Grow 
Together

SFCG staff

Government 
authorities

Badya

Um Serbida PASS

MAMAN

Media/radio 
partners

ECC

Radio partners Location

El Obeid Radio North Kordofan

Kadugli Radio South Kordofan

Al Fula Radio West Kordofan

Blue Nile Radio Blue Nile

Radio station 1 Eastern Sudan

Radio station 2 Eastern Sudan

Stakeholder mapping

4

Government Authorities partners

Humanitarian Aid Commission (HAC)

Ministry of Social Welfare (MoSW)

Women’s National Association

Ministry of Agriculture

Ministry of Social Welfare

State Peace Council

Ministry of Youth and Sports  
Figure 3. Stakeholder Mapping 
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Activity stream - updated

5

• Badya – West Kordofan

• Um Serbida – South Kordofan

• PASS – Blue Nile

• MAMAN – Gedaref

• ECC – Kassala 

Partner CSOs

Local CSOs

Radio and telecom 
partners

CSO 
beneficiaries

General 
population

Method of evaluation

KIIs FGDs Listenership 
survey

Endline 
survey

 
Figure 4. Activity Stream 

 

3. Evaluation methodology 
Voluntas adopted a three-step methodological approach. As a first step, the relevant activities, 
as well as outputs and outcomes achieved, were reviewed on a project level based on the 
evaluation framework (see section 3.1). In a second step, the performance on each evaluation 
criteria were assessed to identify areas of achievements and shortcomings. This assessment 
fed into the formulation of recommendations in the final third step. This method ensured a 
constructive review and the development of relevant recommendations for future projects. 

Throughout the evaluation, Voluntas adhered to the Search for Common Ground approach to 
evaluations. As such, the evaluation adopted culturally sensitive and do-no-harm approaches. 
Moreover, Voluntas guaranteed a participatory approach that integrated representativity 
among the different stakeholders involved in the project. In this regard, the Voluntas team 
engaged in ongoing communications and coordinated closely with project staff throughout 
the evaluation process.   
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EVALUATION
FRAMEWORK

Formulate evaluation questions 
on relevance, effectiveness, 

impact and sustainability 
criteria (OECD-DAC)  and assess 

3-R 

PERFORMANCE
ASSESSMENT

Assess project progress and  
achievements and shortcomings

LESSONS LEARNED & 
RECOMMENDATIONS

Map recommendations 
according to their feasibility 

and relevance for future 
interventions

EVALUATION PROCESS

Evaluation Model

6

 

Figure 5: Evaluation Approach 

3.1. Evaluation Framework 
The evaluation was based on OECD-DAC criteria as well as the Reach, Resonance, and 
Response (3R) model of the project’s media component:  

1. Relevance 
2. Effectiveness 
3. Impact 
4. Sustainability 

Figure 6 presents the refined evaluation framework including both, questions outlined within 
the project’s Terms of Reference (TOR), as well as additional questions developed by Voluntas. 
Each of the questions outlined within the evaluation framework was then operationalized to be 
addressed through one or more of the data collection modes used throughout the evaluation 
(Figure 7). 
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Objectives Relevance Effectiveness Impact Sustainability

SO1. Increase the capacity of targeted 
CSOs in the “Common Ground 
Approach”, in technical areas relevant to 
their sector and in management, to 
improve their effectiveness

•To what extent the intervention’s 
objectives and design responded to 
the targeted CSO’s needs and 
priorities in terms of vulnerable 
women and girls’ access to multi-
sectoral development?
•Relevance of activities conducted to 
achieve intended output and 
outcomes 
•Project design factors that 
enhance/hinder results'  
achievements
•To what extend did the usage of 
media and arts-based approaches for 
social change align with the existing 
perceptions and attitudes of the 
communities?

•What are the project achievements vis-a-vis 
the log frame?
•To what extent has the project been successful 
in achieving the objectives and outcomes 
intended by the project design? 
•What challenges occurred due to collaboration 
and coordination with five different partner 
organizations operating in different states and 
how were they addressed? 
•Was Search able to respond and adapt to the 
challenges which arose during the project’s 
implementation? 
•Achievement of intended outputs and 
outcomes as information on the key indicators 
listed in the project logframe.
•To what extent was the media programming 
successful in changing people’s perceptions 
and attitudes towards the role of women and 
girls in multi-sectoral development?

•How has the project contributed to increasing the 
capacity of the partners? (differences between key 
partners and CSOs?)
•To what extent did the project strengthen the 
coordination among CSOs and between CSOs and 
government authorities in each state? 
•How has the project contributed to the implementation 
of multi-sectoral development actions and advocacy 
efforts at the local, regional and state level? 
•Do we have evidence for the implementation of 
concrete locally led actions that contribute to multi-
sectoral development for vulnerable women and girls 
as a result of the project? 
•What are the unintended (positive and negative) 
outcomes / changes triggered by the project, if any? 
•How did the media outlets utilize the training they 
received from Search and partner CSOs to change 
people’s perceptions and attitudes towards women and 
girls? 

•To what 
extent are 
the achieved 
results likely 
to be 
sustained 
after the 
project closes 
out? 
•What enables 
or impedes 
the 
sustainability 
of the 
results? 

SO2. Improve collaboration among CSOs 
working on development issues that 
affect vulnerable women and girls, and 
between CSOs and government 
authorities, for more coherent efforts to 
improve access to services

SO3. Support the formulation and 
implementation of concrete locally led 
actions that contribute to multi-sectoral 
development for vulnerable women and 
girls (in governance, education, 
migration, agriculture)

Transform people’s perceptions and 
attitudes towards the role of women 
and girls in development through media 
programming

Reach, Resonance and Response (3R) :
• Reach: How many people followed the media programs and who? 
• Resonance: Did the audience relate to the content? Was it relevant for our target audience? 
• Response: What changes in knowledge, attitudes / perceptions and behavior can be observed ? 
• How did CSOs engage in radio programming and how did it help them raise awareness around the role of women and girls? 

Gender equality and women 
empowerment principles

•To what extent were the needs, 
differences, roles, and priorities of 
women, men, and specific vulnerable 
groups considered during the projet 
design and implementation phases? 

•To what extent were barriers to equal 
participation in activities on the local levels 
identified and addressed in the design and 
implementation of the project? 

•To what extent the project promote positive changes in gender equality 
and the empowerment of women, girls, youth, and vulnerable groups? 

• Grey color indicates points added by Voluntas

Evaluation Framework

During the inception phase, Voluntas refined the Evaluation framework adding a media  and a gender equality and women empowerment principles components.  

7
 

Figure 6. Evaluation Framework 
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DR: Documentation review         KIIs: Key Informant Interview        FGDs: Focus Group Discussions LS: Listenership survey

Evaluation Questions DR KII FGD LS ES

R
e

le
va

n
ce

Intervention’s objectives and design respond to the targeted CSO’s needs and 
priorities in terms of vulnerable women and girls’ access to multi-sectoral 
development

X X

Relevance of activities conducted to achieve intended output and outcomes X X X

Project design factors that enhance/hinder results'  achievements X X

Usage of media and arts-based approaches for social change align with the 
existing perceptions and attitudes of the communities

X

The consideration of the needs, differences, roles, and priorities of women, 
men, and specific vulnerable groups during the project design and 
implementation phases

X X X

Ef
fe

ct
iv

e
n

e
ss

Project achievements vis-a-vis the log frame X X X X X

Project achieving the objectives and outcomes intended by the project design X X X X

Challenges that occurred due to collaboration and coordination with five 
different partner organizations operating in different states and how these 
challenges were addressed

X X

Search responding and adapting to the challenges which arose during the 
project’s implementation

X X

Achievement of intended outputs and outcomes as information on the key 
indicators listed in the project logframe

X X X X

Media programming’s success in changing people’s perceptions and attitudes 
towards the role of women and girls in multi-sectoral development

X X

Identifying and addressing of barriers to equal participation in activities on 
the local levels during the design and implementation of the project

X X X X

Operationalization of the evaluation framework

Evaluation Questions DR KII FGD LS ES

Im
p

a
ct

Project contribution to increasing the capacity of the partners (differences 
between key partners and CSOs)

X X X X

Project strengthening the coordination among CSOs and between CSOs and 
government authorities in each state

X X X

Project contributing to the implementation of multi-sectoral development 
actions and advocacy efforts at the local, regional and state level

X X X

Implementation of concrete locally led actions that contribute to multi-
sectoral development for vulnerable women and girls as a result of the 
project

X X X X

Unintended (positive and negative) outcomes / changes triggered by the 
project

X X X X

Media outlets utilizing the training they received from Search and partner 
CSOs to change people’s perceptions and attitudes towards women and girls

X X

Project promoting positive changes in gender equality and the 
empowerment of women, girls, youth, and vulnerable groups

X X X

Su
st

. The achieved results likely to be sustained after the project closes out X X X X

Factors enabling or impeding the sustainability of the results X X

3
R

Identity and number of people following  the media programs X X

Audience relating to the content / relevance of content to target audience X X

Observed changes in knowledge, attitudes / perceptions and behavior X X

Methods of CSO engagement in radio programming and the effects of this 
engagement on raising awareness around the role of women and girls

X X

9

 
Figure 7. Operationalization of the Evaluation Framework 

3.2. Data collection modes 
Voluntas utilized five different modes of both qualitative and quantitative data collection in 
support of this evaluation. Each was selected to complement, triangulate, and add further 
nuance to the findings of the other modes, and to cultivate cross-cutting themes and lessons 
from stakeholders at all levels. The below figure details the modes used. 

Title (26 pt)
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Data Collection Scope 

Documentation
review

5 
Focus Group Discussions 

15
Key-Informant Interviews

18

100
Listenership Survey 

54 
Endline Survey

 
Figure 8. Data Collection Modes 

Sampling for all data collection methods was carried out in accordance with the guidelines 
agreed upon with Search during the inception phase. The list of KII and FGD respondents as 
well as the demographics of survey respondents can be found attached as an Annex. 

Documentation Review 

The documentation review was carried out to gain in-depth knowledge of the project 
objectives, activities, and processes. The review informed the methodology and the 
development of data collection instruments in the inception phase. The documentation 
included the project proposal, project log-frame, baseline study, listenership survey, quarterly 
narrative reports, and activity attendance sheets. Moreover, continuous desk research was 
conducted to complement the data collected where needed. 

Key Informant Interviews (KIIs) 

KIIs were conducted to gather in-depth perceptions of Search’s staff, CSO members, and 
media and government representatives relevant to the criteria outlined within the project’s 
evaluation framework. A total of 15 KIIs were conducted covering project activities and 
providing qualitative insights and in-depth perceptions relevant to the criteria outlined within 
the evaluation framework. The KII participants were determined in close coordination with the 
Search staff to include diverse perspectives from different project partners across the regions 
of project implementation. Given the recent instability witnessed in Sudan, most KIIs were held 
remotely. 

Focus Group Discussions (FGDs) 
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A total of five FGDs (one per state) were held to gain a broader understanding of the perception 
of beneficiaries of the project's relevance, effectiveness, impact, and sustainability. The FGDs 
were held with activity participants from the local community, government, and local CSOs in 
the states where project activities took place: West Kordofan, South Kordofan, Blue Nile, 
Gedaref, and Kassala. The diverse pool of participants was agreed upon with Search to allow 
for a comparative discussion of the successes and challenges of the project activities.  

Listenership Survey 

The listenership survey assessed the Reach, Resonance, and Response (3R) of Search’s media 
programming, as well as some of the outcome indicators of the project. The survey was 
conducted with local communities in West Kordofan (Al-Fula and Al-Mujlad), Kadogli, and 
Damazin in West Kordofan, South Kordofan, and Blue Nile respectively.  

The survey sample included 100 respondents that were selected using a PPS (Probability 
Proportional to Size) method based on the locality population according to the latest census 
data available. This survey design does not guarantee state-level representativity but instead 
was designed to capture accurately and efficiently the general public point of view on the 
media components of the project.  

Endline Survey 

The endline survey, designed in line with the baseline, allowed for comparable values on key 
project indicators. The initial goal outlined during the inception phase was to interview all  54 
CSOs included in the baseline survey. However, due to persistent network issues and 
unresponsiveness, only 34 responses were collected. Given the geographic dispersion of 
survey respondents and after discussions with Search, the survey was carried out remotely via 
telephone interviewing. All surveys were conducted in Arabic in compliance with respondent 
preference.  

3.3. Challenges and Limitations 
During data collection, challenges emerged that led to significant delays in the data collection 
phase. The figure below summarizes the main challenges faced by the evaluation team and 
corresponding mitigation measures that were put in place (Figure 9). 

© 2022 by Voluntas. All rights reserved.

43

Limitations Mitigation measure
Movement 
restrictions

• The political instability in Sudan and 
subsequent insecurity limited the feasibility of 
in-person data collection.

Remote data 
collection 
modalities

• KIIs and the endline survey were conducted via 
phone interviews.

Data collection 
delays

• Data collection logistics and coordination were 
often disrupted due to network outages.

• Political instability and insecurity often led to 
FGD or survey data collection being 
postponed to ensure the safety of researchers 
and participants

Flexibility of data 
collection 
coordination 

• In cooperation with Search, the data collection 
timeline was extended to allow for data collection 
targets to be met.

• To ensure safety, the data collection partner drew 
on local researchers to evaluate and assess the 
situation on the ground and the feasibility of data 
collection. 

Network issues and 
lack of 
responsiveness

• Telephone data collection were often 
interrupted by network issues.

• Due to respondent unresponsiveness 34 of the 
54 CSOs contacted for the endline survey 
accepted and undertook the survey to 
completion.  

Flexibility of 
sampling approach 
and follow-up 
communication

• Interrupted interviews were allowed to continue at 
any other reasonable date and time.

• For the endline survey, each CSO contact was 
contacted six times on different days and at different 
times. If the contact was still unresponsive after 
reaching this quota, researchers marked them as 
such and moved on to the next contact.

Limited sample

• The small sample size of the listenership 
survey does not ensure the representativity of 
findings at a state level. Tailored analysis

• The analysis focused on the locality specific sample.

• The total number of respondents to each question 
was shown in the data visualizations as a reference 
for readers. 

Limited 
information on 
specific activities

• Due to a lack of information and respondents'  
awareness, the evaluation lacked information 
about the comic book and theater play 
components of the media programming.  

Tailored analysis

• Greater emphasis was lent to the radio component 
of the radio programming throughout the analysis.  

 

Figure 9. Limitations and mitigation measures 
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4. Main Findings 
The following sections explore the main findings extracted from the project documents, key 
informant interviews, focus group discussions, and listenership and endline surveys. These 
data collection modes were utilized across a wide spectrum of stakeholders, including Search 
staff, CSO partners, local CSOs, media and government representatives, as well as the local 
communities. All sources provided insight into the relevance, effectiveness, impact, and 
sustainability of Search’s Maa Baaad Nanmo project. Furthermore, the findings were used to 
inform best practices and future recommendations. 

4.1. Relevance 
The relevance of a project indicates the extent to which the intervention objectives and design 
respond to beneficiaries, global, country, and partner/institution needs, policies, and priorities, 
and continue to do so if circumstances change.6 Within this project, relevance evaluates the 
extent to which Maa Baaad Nanmo’s objectives and design responded to the needs and 
priorities of CSOs in terms of vulnerable women and girls’ access to multisectoral 
development.  

Theory of Change  

Overall, the theory of change and framing of the 
project’s interventions were relevant and 
responsive to real-life community needs across the 
targeted localities in Sudan. 

The Maa Baaad Nanmo project was put forth to 
increase the capacity, networks, and opportunities 
of Sudanese CSOs to improve vulnerable women 
and girls’ access to multi-sectoral development in 
the states of West Kordofan, South Kordofan, Blue 
Nile, Gedaref, and Kassala. The needs addressed by 
the project demonstrate its relevance and the 
different components of the project  seem to have 
aligned with community needs. This was further 
supported by female interviewees and focus group 
discussion participants who emphasized that the project managed to cater to the wide range 
of needs of partner and local CSOs, as well as those of local communities. For the CSOs, the 
project provided them with trainings and capacity building, opportunities to create 
and maintain networks with various counterparts, as well as access to funding for their 
activities. As for the local communities, the project met their diverse needs ranging from direct 
economic support (buying goats, setting up small businesses to better livelihoods), agricultural 
support (drilling wells, distributing crops), and even facilitated access to education with the 
provision of school supplies. 
 
However, although all project components were appreciated by interviewees, some pointed 
out that including some additional elements in the project design could have greatly 
enhanced its impact on vulnerable women and girls. Among those suggested, interviewees 
emphasized a need for a greater focus on the improvement of women's livelihoods which 
significantly impacts women’s empowerment. In line with this, there is a need to improve 
local women’s access to markets as selling points for their goods and services. Interviewees 
also pointed out that focusing on women's ability to sustain themselves and their families could 
have sped up the process of changing men’s perspective of women’s role in society. A further 
suggestion made by a CSO partner  was the establishment of a women’s center in rural areas 
within each target state. These centers  could function as a safe space for vulnerable women 

 

6 OECD evaluation criteria 
https://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm 
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and girls. These centers would work to provide a multitude of services to them including 
psychosocial support, activities, courses, and recreational activities. While conducting data 
collection, a number of pre-existing CSO networks and locally led initiatives working on 
women’s issues and empowerment were identified. Considering the added value in terms of 
programmatic relevance engaging with local actors has, a closer collaboration with these 
networks to combine efforts would have leveraged existing capacities and increased ties with 
the local community.  
 
Project Design and Format 

According to the interviewees, in terms of planning and design, the project has managed to 
respond to the needs and priorities of CSOs, communities, and vulnerable women and girls. 
Partner CSOs testified that women showed great interest in participating in project activities 
despite their husbands' potential disapproval.  

Local CSOs that were interviewed highlighted that projects of this caliber were of great benefit 
to the entire community and were necessary to support local women’s multi-sectoral 
development. Before the project, awareness of the role of women in their communities and 
the importance of their multi-sectoral development was very low. After the project, a rise of 
community awareness, knowledge, and acknowledgment of the active role of women had 
been witnessed.  Media partners restated the outstanding need for the promotion of this 
message and the exploitation of the media’s influential role via community radio. Furthermore, 
broadcasting the messages in local dialects generated significant additional impact and 
inclusivity.   

As the project relied on locally-led initiatives, there was consensus on the success of the 
project design in factoring in the contextual differences between the target areas and catering 
to its activities along those lines. Training on the Common Ground Approach was 
mainstreamed across all target areas. Additionally, specified activities were designed and held 
in each locality after gathering information on the specific needs. For example, the topics of 
focus in the Eastern region were immigration and education, which aligned with the area’s main 
needs. In Kassala and Gedaref, agriculture was the main focus, while in Kordofan, where 
women were mostly limited to staying at home and restricted to household chores, activities 
focused on awareness-raising and the benefits of including women in the communities lives.  

One of the most appreciated elements in the 
project design was its focus on the development of 
CSOs networks. These networks significantly 
facilitated the reach of the end-goal of the project 
by providing CSOs with the space to share 
knowledge and experiences, and coordinate 
actions among themselves. Furthermore, the focus 
on building the capacities of these networks 
improved their professionalism both regarding their 
internal organization and in external actions and 
collaborations. The design of the collaboration 
component was successful in creating closely-knit 
relationships among CSOs.  

However, when designing the format of the 
collaboration and formation of networks between 

CSOs and governmental representatives, more focus could have been put into facilitating the 
exchanges between CSOs and government representatives on the local and national levels. 
The Endline survey has shown a lack of knowledge among CSOs of the policies enacted by 
the government to improve women's and girls' rights and access to basic services. Most 
surveyed individuals also highlighted that the government had no policies in that regard. If 
teaching CSOs about the legal frameworks related to women and girls’ rights and access 
to multi-sectoral development been accounted for during the design phase, the 
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interactions and reach of the exchanges between CSOs and the government would have 
been even more fruitful. 

The locality-specific design of the project ended being a limitation. Search staff acknowledged 
that only considering select localities rather than having a statewide focus hindered the 
achievement of the overall improvement of vulnerable women and girls’ access to multi-
sectoral development. They believed that if the scope of the project was larger, covering more 
localities, the project would have been more beneficial for women and girls across states. 

Relevance of Media Programming 

One of the main objectives of the Maa Baaad Nanmo project was to transform people’s 
perceptions and attitudes towards the role of women and girls in development through media 
programming. Looking at the relevance of Search’s programming, the local perceptions and 
attitudes towards women and girls held by local communities were evaluated to assess the 
need and subsequent relevance for Search’s programming in the areas of implementation. 

Local community members rated some statements based on the compatibility with the beliefs 
held by their communities. Overall, adult men were more likely to stand by a more conservative 
role for women in society (Figure 10). Male youth instead were more likely to report that their 
communities supported women playing an active role in society, however, they also 
predominantly denied negative repercussions that women may encounter. The opposite holds 
true for females where both youth and adults largely disagreed with conservative statements 
and agreed with progressive ones. Across the board, females were also most likely to cite 
negative perceptions by society in response to a woman’s pursuit of a more active role in 
society. This implies that despite the positive outlook that male youth have on the role of 
women in society, unawareness of the realities they face remains high. The findings 
highlighted show that Search’s radio programming was relevant since there remains room for 
the improvement of local perceptions of women’s role in society. 
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Role of women in society (by Age/Gender)

5

Women should stay at home and are only responsible for child 
care, housework, & taking care of the family 

Women tend to have no education, or no job, or no decision 
making role

Women who try to have an education, or a job, or a decision 
making role, are looked at negatively

Women tend to have an education, or job, or a decision making 
role

Women need to have an education, or a job, or a decision 
making role

Perception of women’s role in society

Youth Male

Q: 1 being I strongly agree, 5 being strongly disagree, how would you rate the following sentences according to your community?

Youth Female

21% 43%

79%

14%

21%
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Strongly agree Agree Neutral Strongly disagree Prefer not to answerDisagree I do not know

Comments
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Role of women in society (by Age/Gender)

6

Perception of women’s role in society
Q: 1 being I strongly agree, 5 being strongly disagree, how would you rate the following sentences according to your community?

Comments
• Updated 
• To be added to slides

Women should stay at home and are only responsible for child 
care, housework, & taking care of the family 

Women tend to have no education, or no job, or no decision 
making role

Women who try to have an education, or a job, or a decision 
making role, are looked at negatively

Women tend to have an education, or job, or a decision making 
role

Women need to have an education, or a job, or a decision 
making role

16%

29%16%23%

32%19%

26%23%

16%32%
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31
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31
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Adult Male
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56%15%

19%11%

63%

26%

56% 26%

33%

27

27

27

27

27

11%

Adult Female

Strongly agree DisagreeAgree Strongly disagreeNeutral I do not know Prefer not to answer

Comments
• Updated for V2

 

Figure 10. Perception of women's role in society (by gender/age group) 

It is particularly interesting to note that in Kadogli, more than half of the respondents agreed 
with a more traditional role for women in society and with the fact that women who try to have 
an education, job, or decision-making role are negatively perceived. However, these 
respondents also reported that women in their communities tend to have an education, job, or 
decision-making role (Figure 11). This mirrors a possible contrast between the envisioned role 
of women in the communities and their real one.  
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Role of women in society (by locality)

7

Women should stay at home and are only 
responsible for child care, housework, & 

taking care of the family 

Women tend to have no education, or no 
job, or no decision making role
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job, or a decision making role, are looked at 

negatively
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a decision making role
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or a decision making role
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• To be added to slides

 
Figure 11. Perception of women's role in society (by locality) 

The listenership survey also asked respondents to rate statements based on their degree of 
compatibility with what their local communities believe women and girls deserve. While most 
respondents think that women and girls deserve a role in decision-making, adult males were 
most likely to oppose (Figure 30). The same pattern can be found regarding women and girls 
deserving to increase their skills in developing small agricultural activities. All groups overall 
agree on the right to education for women and girls and the need for rights protections for 
women from displaced, migrant, and refugee populations. Looking at the degree of support 
that communities provide for women, females both      youth and adults believed that 
communities do not oppose but do not invest in the development of women and girls (
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Figure 12). 
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Figure 12. Community support to women 

Looking at community support by locality, in West Kordofan, there is general consent that 
communities do not oppose but also do not invest in the development of women, while in 
Kadolgi and Damazin there is more diversity of perception. Overall, none of the communities 
were found to both support and invest in the development of women, which implies a lack of 
active support (
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Figure 12). 

To transform people’s perceptions and attitudes towards the role of women and girls in 
development through media programming, Search designed and implemented several 
activities. These activities included radio programming with a focus on enhancing perceptions 
of the role of women and girls in society. Findings from the listenership survey show that there 
was indeed a general need to improve the media’s representation of women, testifying for the 
relevance of the radio project.  

This need is exemplified by the fact that most survey respondents believed that the media 
plays a very important role in shaping local communities’ perspectives about important issues, 
while at the same time the majority of adult females perceived the representation as 
showcasing women in a traditional and conservative manner. Nonetheless, almost half of 
female youth perceived the media to be moving towards a more progressive representation 
of women (Figure 33). In addition to this, there is also a significant contrast in the perception of 
the accuracy of the media’s representation of women between young men and women, with 
the former considering very accurate and the latter deeming it very far from reality (Figure 32).  
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Assessing the Reach and Relevance components of 
the 3Rs, the majority of respondents reported being 
aware of Search’s radio project and its messages – 
indicating a successful outreach. The listenership 
survey found that 79 percent to 93 percent of 
respondents across all groups confirmed their 
awareness of Search’s radio programming.  Search’s 
radio programming was also found to be relevant with 
the majority of respondents perceiving said radio 
programming to be relevant to themselves and their 
communities (Figure 14). However, it is worth noting 
that across the surveyed groups, adult males were 
found to be the most reluctant to cite programmatic 
individual and community relevance. This is in 
comparison to youth males and females, as well as 
adult females where the vast majority perceived 
Search’s programming to be relevant both to 

themselves and their communities. 
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Figure 14. Relevance of radio programming 

Gender Equality and Conflict Sensitivity 

Partners agreed that the differences in roles and priorities of women, men, and specific 
vulnerable groups were considered during the project design and implementation phase. 
Media partners explained that the consideration of the needs of women in rural marginalized 
areas was part of the design phase. Moreover, before the implementation of activities, gender, 
privacy, and the protection of children as well as inclusivity for persons with disabilities were 
taken into consideration. The general consensus During data collection, most interviewees 
confirmed the inclusivity of the project activity and the diversity of the beneficiaries and 
participants. Although they agreed on their existence, no concrete examples of the exact 
inclusivity measures taken to consider the different needs of beneficiaries were shared by 
interviewees, including Search staff. Gender equality and conflict sensitivity were also 
mainstreamed through local initiatives, serving the needs of women and girls in the targeted 
localities as well as through the collaboration among CSO networks internally and with the 
national government. This was reflected during the discussions between CSOs and the 
governmental representatives at the national level.  

Additionally, the project has successfully managed to evade conflict. This was achieved 
through its full adherence to the Do No Harm principles. These principles were mainstreamed 

Figure 13. Awareness of radio 
programming © 2022 by Voluntas. All rights reserved.
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throughout the project and adopted not only by Search but also by the partner CSOs. This 
meant that all activities considered cultural sensitivities of the community, assessing 
community needs with the engagement of women, girls, and men, and building a strong 
foundation of trust with local communities who welcomed the initiatives. (Figure 15). 
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4.2. Effectiveness 
Effectiveness refers to the extent to which the project was successful in achieving its intended 
objectives.7 The overall purpose of Maa Baaad Nanmo was to improve vulnerable women and 
girls’ access to multi-sectoral development. To achieve this, the project was set to achieve 
three different objectives. These objectives are as follows: capacity building of targeted CSOs, 
improving coordination between CSOs, as well as supporting the formulation and 
implementation of concrete locally led action in the target communities.  

Achievement of the objectives 

Objective 1 
The first objective that the project intended to reach 
was to “increase the capacity of targeted CSOs in the 
Common Ground Approach, in technical areas 
relevant to their sector and in management, to 
improve their effectiveness”. Based on the self-
perceptions of interviewees, the CSO capacity-
building efforts were effective in achieving the 
project goals, as well as supporting other project 
components. Interviewed partners and local CSO 
members gave testimonies of the success of the 
training in strengthening their skills and ability to 
deliver project’s activities more effectively. They also mentioned that the project succeeded in 
providing them, their local communities, as well as government representatives with the 
knowledge and best practices needed to create and maintain a space for dialogue and idea 
exchange. These findings were also exhibited in the endline survey where 97 percent of CSO 
participants provide examples of how the technical or management skills helped improve their 
quality of work. This is a 4 percent increase from the baseline level. 

Search staff also mentioned that the training on conflict analysis specifically was very effective: 
the know-how and awareness acquired helped the members of CSOs that received conflict 
resolution training to map and analyze the roots of conflict in their communities and 
independently propose conflict resolution solutions and mechanisms. The training even 
improved confidence of leading members of partner organizations to feel empowered to 
speak up and take on larger roles within their communities. 

Objective 2 
The second objective of the project was to “improve collaboration among CSOs working on 
development issues that affect vulnerable women and girls, and between CSOs and 
government authorities, for more coherent efforts to improve access to services”. 
Collaboration among CSOs took place through the establishment of CSO networks. These 
networks represented a major factor in the achievement of not only the second objective of 
the project but also the achievement of its overall impact. Interviewees unanimously agreed 
on the added value of the formation of these collaborative networks. Benefits of these 
collaborations span from networking among CSOs working on the same thematic areas, 
sharing experiences and know-how across target localities, and creating a foundation for 
potential future collaborations. Moreover, all FGD participants (namely activity participants 
from the local community, government representatives, and members of local CSOs) affirmed 
that the collaboration helped them share knowledge internally and across the CSO networks. 
This led to developing strong links between organizations, expanding their spheres of 
participation, and creating valuable insights on the activities of similar CSOs that they were not 
familiar with before the project. The improved collaboration between CSOs and government 
was also reported by 100 percent of the endline survey respondents, compared to 94.6 percent 
in the baseline. Furthermore, this increased collaboration has proven to be effective in boosting 
CSOs' perception of being represented in government decision making (68.5 percent in 

 

7 OECD evaluation criteria 
https://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm 
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" [the training] effectively helped us 
in boosting our self-confidence and  

towards being more productive."

- Interview with FGD participant, 
November 2021
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baseline compared to 91 percent in endline). These positive trends can also be observed when 
looking at collaborations between CSOs, where the endline survey identified 32.5 concrete 
opportunities for collaboration between CSOs. 

The reach of this objective exceeded its intended outcomes and is therefore further covered 
in the Impact section of the report. 

Objective 3 
Lastly, the final objective of the project was to “support the formulation and implementation 
of concrete locally led actions that contribute to multi-sectoral development for vulnerable 
women and girls (in governance, education, migration, agriculture)”. The project launched a 
multitude of locally led initiatives and actions supporting the development of vulnerable 
women and girls.  Thus, overall, Search staff perceived that the project effectively met this 
objective. According to the staff interviewed, the effectiveness of the concrete locally led 
actions can be observed across the project areas. One example can be found in Kadogli, South 
Kordofan, where thanks to project activities the delivery rooms of the hospitals are now better 
equipped to serve their community and vulnerable women by minimizing the risks of death at 
childbirth. Another benefit of locally led action in the sphere of migration can be observed in 
the East, with immigrant women finally registering and possessing their IDs.  

The part of the project focusing on livelihood-improving activities was considered extremely 
effective. Providing women with more economic independence proved to be a successful 
approach to increasing the independence and development of vulnerable women and girls. 
An example of these initiatives is the training courses in food processing, sewing and 
handicrafts, and crop distribution conducted to support small agricultural businesses. To help 
improve their financial situation, the project has even provided a group of women with a stand 
and raw materials to start selling their products. These women went on to expand their work 
and transformed the stand into a multi-purpose small shop, demonstrating an entrepreneurial 
and innovative attitude. For women who already were taking care of livelihood generating 
activities, the project also provided them with financial support and capital.  However, the lack 
of prioritization of income-generating activities in the project caused many community 
members to lose interest in it. 

Identifying and addressing challenges  

Interviewees openly shared some challenges that affected the implementation of the project 
activities. One of the most mentioned challenges faced by CSOs was the slow rhythm of 
project activities. With activities and training being too spread out over time, the waiting time 
caused some local organizations to lose interest in continuing their participation. Other 
challenges that were mentioned relate to logistics:  the absence of offices or official premises 
of many local CSOs hindered communication. This was exacerbated by the continuing issues 
with phone and internet connectivity due to the overall issues in the country.  

Aside from logistical issues, further challenges beyond Search’s control hindered the smooth 
implementation of activities. The COVID-19 pandemic had its significant toll on the 
implementation of the project due to its restrictive sanitary measures impeding movements. 
The lack of liquidity and the scarcity of cash were also issues that prevented the CSOs from 
easily accessing the grant money and spending it on activity-related expenses. The unstable 
political situation in Sudan imposed additional challenges as CSO members needed to acquire 
special permissions to move between states. In addition, some of the target areas were 
affected by tribal conflicts that put tensions on local peace and project continuity. These 
external factors have cost the project some of its potential effectiveness in reaching its desired 
impact and objectives. 

Further issues related to the collaboration with Search were raised. A consistent lack of 
communication and involvement from Search, as well as unclear activities for project 
implementation caused a CSO partner to request resignation from the project.8  However, it is 
worth noting that Search’s Country Director highlighted that none of the CSO partners 

 

8 Interview with partner CSO, 27/11/2021 
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withdrew nor requested withdrawal from the project during implementation and that they 
would all continue receiving funds under EEU 2023 fund. Furthermore, Search staff also 
reported experiencing communication issues with the CSO partners, which raises the need for 
better communication on both sides. 

Looking more closely at the challenges of each specific stakeholder category of respondents, 
local CSOs, on the one hand, had problems due to their financial capabilities, as well as 
difficulty with accessing relevant statistics and targeted women. 

For media partners, on the other hand, some experienced difficulty catering their programing 
to the multiple local languages spoken within the country: indeed, every time messages were 
transmitted in one language, a category of listeners not speaking that language was excluded. 
Electricity cuts and instability also jeopardized the success of their activities.  

From Search’s side, issues were related to the collaboration with the CSOs and their structural 
capacities. Indeed, most of the local CSOs in Sudan don’t have the financial reporting 
knowledge needed for the project. The same could be said for internal organizational 
structures: not having one person functioning as the focal point caused delays in reporting the 
progress of activities. Search tried to overcome some of the abovementioned challenges 
through the provision of targeted training materials on the skills needed for the CSOs. Further 
issues related to outreach in communities when conflict arose. Some of the CSOs claimed they 
were fully capable to perform outreach activities, they then could not deliver on their 
statements due to the lack of connection to the targeted communities. This slowed down the 
rhythm of project implementation and resulted in Search sending their staff to perform this 
outreach instead. 

Regarding the activities themselves, the project remained cognizant of different cultural 
factors in each of the local communities during the design and implementation phases. These 
factors included the culture, the language, the way of life, as well as the perceptions on the 
role of women.  Remaining culturally sensitive has guaranteed the effectiveness of project 
implementation and mitigated any potential cultural and contextual sensitivities. 

Equal participation in project activities 

Some barriers to equal participation of women in 
project activities were identified.  During the training 
provided by Search to partner CSOs, only senior staff 
and management in the CSOs participated. However, 
after observing the lack of women within the 
management teams, Search mitigated the issue by 
inviting CSOs female staff in the workshops, even if 
they were not part of senior staff or management. 

To ensure that equal participation remained 
consistent through the project activities, Search put in 
place a quota for women's participation in the training. Search staff continuously monitored the 
inclusion of women and their equal participation in project activities. Activity participants 
highlighted that it is essential for interventions striving to improve the situation of women and 
girls to take extra steps to ensure the participation of women through all phases of the project. 

Effectiveness of Media Programming 

Overall, the radio programming succeeded at effectively transmitting its main messages. 
These messages addressed the importance of the inclusion of women in decision-making 
processes, in achieving and sustaining peace and security, the impact of security disturbances 
on women and youth, and the availability and access to services in support of women. In fact, 
across all groups, respondents successfully cited one or more of the project’s main messages 
outlined by Search (Figure 16. Other main messages cited by respondents include a focus on 
education and educational rights of women and girls (25 percent adult females). 

                                       

                                     

“The goal for our CSO when carrying 
out our project activities was to 
guarantee equal participation ."

- Interview with CSO partner, 
November 2021
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Assessing the effectiveness of Search’s different awareness campaigns, most respondents 
reported having learned new practices related to gender equality and women 
empowerment (Figure 17).  
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Figure 16. Effectiveness of media programming 

Generally, the radio program was considered as successful and effective. However, it is worth 
noting that adult males were the group most likely to state that the program had little effect 
on changing community perceptions about the role of women and girls in society (Figure 17). 
This could be a natural consequence of contextual and social factors, making women the 
primary target for programming and thus more inclined to agree to this message (Figure 16). 
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Figure 17. Perceptions of radio programming 

 

4.3. Impact 
Impact refers to the difference made by the intervention, including positive and negative, 
short-term, and long-term, and intended or unintended effects.9 The main intended impact of 
Maa Baaad Nanmo is to increase the capacity, networks, and opportunities of Sudanese CSOs 

 

9 OECD evaluation criteria 
https://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm 
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to improve vulnerable women and girls’ access to multi-sectoral development across the five 
states of West Kordofan, South Kordofan, Blue Nile, Gedaref, and Kassala. 

Capacity Building for the CSOs 

The capacity-building component of the 
project was deemed one of the most 
successful elements. All partner CSOs 
interviewed affirmed that the project 
provided capacity training that, beyond 
facilitating the project implementation, was 
vital to the growth and development of their 
internal structures. The most beneficial 
pieces of training were indicated to be the 
components dealing with financial, 
administrative, and management, and 
Monitoring and Evaluation (M&E) methods.   

A Search staff member pointed out that the 
English courses offered to CSOs had a major 
impact beyond the project, helping CSO 
members to find jobs and sustain 
themselves. The training also focused on 
areas such as financial management, proposal writing, transitional justice courses, knowledge 
on peace, how to connect issues from different locations, understandings of the issues of 
women in conflict areas. This has greatly enhanced the CSOs’ capacities to conduct project 
activities and equipped them with the necessary tools to partake in other future initiatives. 

The training on using the Common Ground Approach (CGA) has also proven to be useful to the 
CSOs. When applying it to their activities, they reached more effective outcomes than what 
their previous methods might have led them to (Figure 18). 
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Figure 18. Common Ground Approach 

However, the positions of the media partners on the added value of the training varied. While 
one media interviewee was not aware of project activities, the rest appreciated the project's 
impact. It supported media partners in deepening their knowledge on how to reach target 
communities, how to transmit new information to them, and how to continuously spread the 
messaging in all target areas. This was displayed through the airing of more than 120 episodes 
dealing with women's rights on radio stations across the five states. 

                                              

                                             

                                  

"We have gained excellent 
administrative and technical skills, 
learning how to manage our work 
within our association, and how to 

plan, implement, monitor and 
evaluate projects"

- Interview with CSO partner, 
November 2021
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From a governmental representative's perspective, the training received by the CSOs 
contributed towards the networking between women’s associations and raised their 
awareness, strengths, and skills. 

Furthermore, the listenership survey shows that the local communities recently noticed an 
improvement in the organization and programming of local CSOs. The majority of respondents 
also reported an increase in relevant development opportunities available to women and girls 
across various sectors and an increase in basic services available to women (Figure 19) s 
Furthermore, most respondents reported having recently witnessed initiatives to improve 
women and girls’ access to services, development opportunities, and to eliminate existing 
barriers with the community. The vast majority of such initiatives were found to be 
implemented by local CSOs/NGOs. However, it is important to highlight that these are 
observations reported by local communities and may not be directly correlated with Search’s 
activities. 
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" Some of the beneficiaries 
established a social fund which they 

all contributed towards. Each set 
period of time, one member gets the 

pay-out. The purpose of this is to 
provide financial capital to support 

each individual’s livelihood project."

- Interview with Search staff, 
November 2021

 

Another positive impact of the project is a direct result of the capacity-building component. 
Following the training on conflict resolution provided by Search, trainees went back to their 
communities and independently started to amend underlying tensions and conflicts they 
observed. These efforts even included trainees attempting to resolve pre-existing conflicts 
between tribal communities in their regions. 
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Local CSO performance

Other SFCG activities (by Age/Gender)

Q: Have you recently noticed any improved organization and programming 
from your local CSOs? 
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Development opportunities
Q:Have you recently noticed an increase in the development opportunities 
available to women and girls across the various sectors or an increase in the 
basic services in your area available to women and girls?
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Impact and sustainability of media programming cont’d (by Age/Gender)

39

Prevalence of initiatives to improve women and girl’s access 
to services

Q: Have you recently witnessed any initiatives to improve women and girls’ access to services and 
eliminating the existing barriers within your community? 
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Figure 19. Local CSO activities and performance 

Coordination among CSOs 

Supporting the formation of networks between partners and local CSOs and the coordination 
developed within this project was deemed very positive by all stakeholders. The same can be 
said about the coordination and collaboration between CSOs and relevant government 
authorities. Indeed, the closely-knit networks that emerged between CSOs across different 
project areas are still standing, feeding also into the sustainability of the project. 

All partner CSO stated that this coordination allowed them to connect with government 
representatives from relevant ministries and the Humanitarian Aid Commission, the media, and 
universities. Connecting with such a diverse pool of stakeholders has paved the way for more 
awareness-raising activities and potential future projects. These networks were mainly 
maintained via WhatsApp groups, emails, and periodic meetings. An example was the 
CSO/government coordination efforts in Badya that resulted in the ministry of agriculture 
collaborating on training women on home farming. 

At a more local level, the benefits of the established 
coordination and networks were also deemed 
essential by the CSOs. As an example, a coordination 
group was created to assist local organizations in 
improving their communication and advocacy 
campaigns through the sharing of experiences and 
mistakes. This resulted in CSOs benefiting from each 
other’s challenges and learning best practices. The 
CSOs even planned to carry out visits to each other 
to share knowledge and observe project activities 
that took place across the different localities. 10 

Search staff also testifies to the impact of these new 
relationships that went even beyond the project. 
Indeed, some CSOs are now working with other 
INGOs on community issues and continuing to 
expand their networks and impact. 

Multi-sectoral development actions and advocacy efforts 

There are differences in the perceptions of stakeholders regarding the impact of the multi-
sectoral development efforts. 

 

10 Interview with Search staff, 14/12/2021 

                                      

                                    

                                

        

"CSOs are no longer isolated and are 
now capable of coming together, 
coordinating and connecting with 

each other through the formation of 
these networks"

- Interview with Search staff, 
December 2021
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While partner CSOs are skeptical about the effect of activities beyond their direct interventions, 
local CSOs and beneficiaries were able to precisely pinpoint the effects the project had on the 
local, regional, and state levels. The effects referred to the most were the ones related to 
improving the livelihoods and economic situations of women. The national-level impact was 
mostly visible to Search’s staff, who got the full picture of the exchanges the CSO networks 
have had with government officials in Khartoum. During these meetings, insights on the 
situation of women and recommendations were transmitted to the official representatives. 
These exchanges were met with high enthusiasm and acceptance from the government. 11 

The networks formed between CSOs across the five states were crucial in scaling the impact 
from grassroots to national level. By connecting with the local administration, the local levels 
were able to host discussions with representatives, agree on the way forward and then 
advocate for these issues on the national level. This is showcased through meetings held 
between these CSO networks and governmental institutions (such as the Council of Ministers 
and Ministers from Hamdok’s administration) to advocate on women's issues and to present 
actionable recommendations.  

CSOs stated that the women networks, created as part of the project, improved coordination 
between women at a local community level, and paved the way for fruitful future collaborative 
efforts. Moreover, an unintended positive impact can be found in the creation of safe spaces 
for free self-expression for women among these networks. 

Other considerations 

Beyond the project, a Search staff believed that 
activities focused on livelihoods had the most 
impact. Focusing on training alone is not enough, 
and local communities prefer and benefit more 
from concrete support rather than soft skills. The 
part of the project financing agricultural and 
economic ventures for vulnerable women was a 
guarantee of the continuation of locally led actions 
even after the project ended. This was the case for 
Blue Nile, where livelihood-related initiatives were 
greatly welcomed by local women. 

However, a greater impact could have been 
reached if Search had trained local community 
members as well. Through the training of locals, 
additional knowledge sharing would take place 
within the local communities. This would have 
enabled the empowerment and inclusion of more 
women and girls through grassroots activities. 

  

 

11 Interview with Search staff, 14/12/2021 

                                            

                                           

                                   

                                            

           

"In Blue Nile, a woman wasn’t able to 
send her kids to school, but with the 
small project she got help with, she 

could do that and also send her mom 
for treatment in a hospital."

- Interview with Search staff, 
December 2021
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Impact of the Media Programming 

As part of the project, the media initiative was 
destined for vulnerable women and to raise 
awareness on their rights to access basic services 
and multi-sectoral development. Following the 
launch of the media campaign, the programming 
earned positive feedback from the local 
communities. The radio and the theatre programs 
saw large interaction when addressing 
communities through their specific languages. 
Media partners affirmed that they gained crucial 
knowledge on the most appropriate ways to reach 
specific communities.  

From Search’s side, whereas one staff member had 
no information on the media component, the 
second was very knowledgeable on the media's 
actions. As part of the project, around 120 radio 

episodes and theatre shows, were created. All messages transmitted under this media 
campaign were targeted to the issues that women and girls were facing in each of the project 
areas.  

© 2022 by Voluntas. All rights reserved.

Note:
Source:
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“Some practices are far from 
our reality, especially when 

it comes to women”

- Adult male survey respondent

Negative repercussions of programming
Q: Did you experience any negative feelings or witnessed any negative actions caused by the radio 
programming's messaging about women and girls?
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To assess the impact of Search’s radio 
programming activities, its Response has 
been assessed through the listenership 
survey. The radio program response examines changes in knowledge, attitudes, perceptions, 
and behavior of the listeners.12 The radio programming boosted the confidence of listeners 
with regards to their role in the community and left them feeling more capable of taking on 
additional roles, as seen in Figure 21  Furthermore, respondents also felt more capable of 
taking on additional roles within their communities/family/work (Figure 21). These findings 
hold when looking at the impact of radio programming by locality as well. However, it is 
worth noting that the impact in Damazin is less positive compared to the other localities. In 
Damazin, respondents less strongly agreed with the positive effect of radio programming on 
confidence on perceptions (Figure 22).  

Looking at unintended negative consequences, the vast majority of respondents did not 
experience negative feelings or witness negative actions related to the radio program (Figure 
22Error! Reference source not found.) and the few instances cited were due to program 
topics not aligning with local customs and traditions. These feelings were most likely to be 

 

12 Project evaluation framework 
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Negative repercussions of programming

Radio programming cont’d (by Age/Gender)

Q: Did you experience any negative feelings or witnessed any negative actions caused by the radio 
programming's messaging about women and girls?
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Negative repercussions of programming
Q: If yes, what feelings or actions have you experienced? 
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Figure 20. Negative repercussions of media 
programming 

                                       

                                        

                                           

                           

"We discovered that people in target 
areas mainly use the radio to listen to 
the news and stay connected. So the 

radio was the optimal method to 
transmit messages."

- Interview with Search staff, 
December 2021
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reported by adult males. 
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Impact on confidence in one’s role in society

Radio programming cont’d (by Age/Gender)

Q: To what extent have you felt more confident in your role within the community after listening to the radio 
programming? 

19

Impact on perceived role in society
Q: To what extent have you felt like you are able to take on additional roles within the community/ your family/ 
your work after listening to the radio programming? 
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Figure 21. Impact of radio programming (by age/gender) 
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Impact on confidence in one’s role in society

Radio programming cont’d (by locality)

Q: To what extent have you felt more confident in your role within the community after listening to 
the radio programming? 
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Impact on perceived role in society
Q: To what extent have you felt like you are able to take on additional roles within the community/ 
your family/ your work after listening to the radio programming? 
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Figure 22. Impact of radio programming (by locality) 

As stated by the majority of survey respondents, Search’s radio programming led to a positive 
change in the perception of the role of women and girls within the community (Figure 23 and 
Figure 35). The majority of respondents across all groups cited that Search’s radio 
programming had a very large/large impact on the perception of the role of women and girls 
within their communities. Furthermore, the majority also highlighted that this change has been 
positive. However, it is worth noting that 13 percent of adult males and 11 percent of female 
youth cited that the change in perceptions they witnessed was negative (Figure 23). Across all 
groups, male youth were most likely to describe the change in perceptions as having improved 
with active steps taken to enhance women and girls’ roles in development. Meanwhile, female 
adults and youth remain apprehensive describing the change as a growing interest rather than 
an outright improvement (Figure 35).   
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Impact of radio programming on perceptions

Radio programming cont’d (by Age/Gender)

Q: To what extent have you noticed changes in the perceptions of the role of women and girls within your 
community after the radio programming?

22

Type of perception change
Q: How would you assess these changes in perceptions?
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Figure 23. Impact of radio programming on perceptions of the role of women and girls in the 
community 

To conclude, the radio programming had a positive impact on the level of awareness of 
women's and girls’ rights within respondents’ communities (Figure 24). Across the board, 
community awareness of the importance of women’s active participation in the economic, 
political, and social aspects of life increased to over 50 percent after the radio programming. 
This positive trend is especially true when it comes to awareness of the importance of 
women’s active participation in the economic, political, and social aspects of life where the 
percentage of those “not aware at all” dropped the most.  

© 2022 by Voluntas. All rights reserved.

Awareness of women’s rights (before programming)

Radio programming cont’d (by Age/Gender)

Before the media campaign, how would you rate the level of awareness in your community of women's 
and girls' rights?
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Awareness of women’s rights (after programming)
After the media campaigns, how would you rate the level of awareness in your community of women's and 
girls' rights? 
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Awareness of women’s role (before programming)

Radio programming cont’d (by Age/Gender)

Q: Before the media campaigns, how would you rate the level of awareness in your community of the 
importance of women's active participation in the economic, political and social aspects of life? 
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Awareness of women’s role (after programming)
Q: After the media campaigns, how would you rate the level of awareness in your community of the 
importance of women's active participation in the economic, political and social aspects of life? 
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Figure 24. Impact of radio programming women's roles and rights 

 

4.4. Sustainability 
Sustainability refers to the continuation of benefits after an intervention has been completed.13 
For this evaluation, sustainability will be assessed both in programmatic terms, meaning the 
continuation of activities, partnerships, and outcomes, and in terms of sustainability of the 
impact of the project.  

Programmatic sustainability 

The primary source of programmatic sustainability comes from the formation of partnerships 
between CSOs and the improvement of their capacity.   

In this regard, the feedback from the partner CSOs 
was generally positive. While only one partner CSO 
reported believing that only their organization 
developed the appropriate skills to sustain these 
results, the remaining partners affirmed that the 
project has equipped all of the CSOs and CSO 
networks with the appropriate skills to attract 
additional donors for future initiatives on women's 
issues. The reason is that the network creation and 
capacity building that occurred as part of the 
project was sufficient in enabling them to further 
build capacities within their organization and 
communities. This will in turn allow CSOs to 
transfer knowledge effectively and sustainably. 
Local CSOs alike also believe in their ability to 
sustain activities under the same thematic beyond 
the project. 

Search staff was certain that the collaboration between the networks of partner CSOs will 
continue beyond the project, as well as the collaboration between the CSOs and the 
government at the local and national levels.  

When it comes to factors enabling the sustainability of the results, there was a consensus that 
a key one is the availability of funding. As it is not so easy for local and partner CSOs to self-

 

13 OECD evaluation criteria 
https://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm 
 

                                        

                                      

                                   

            

"The government asked the CSOs to 
go to them in case they had any 

issues, this has resolved issues of 
communication for future 

collaboration opportunities."

- Interview with Search staff, 
December 2021
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finance, programmatic funding is crucial in guaranteeing the continuity of their activities. Other 
key elements highlighted were the continuation of collaboration at the same level of 
eagerness within the newly founded CSO networks and the sustained exchange in a 
constructive manner. 

Finally, factors that can influence the sustainability of the project exceed the reach and control 
of Search and its partners. Indeed, it was pointed out that in the absence of a stable 
government in Sudan, a government that truly believes in the role of CSOs and local structures 
of governance, the continuation of the networks, collaborations, and activities might be 
challenging.  

Impact sustainability 

The project focused on teaching women how to sustain their revenue from their newly 
founded economic activities, ensuring the continuation of their livelihoods and the 
improvement of the economic situation of themselves and their families, including small 
agricultural and artisanal projects. The small businesses and economic activities the project 
created increased the sustainability of its impact. Although on Search’s side, it has been raised 
that with the lack of financial support and training, some activities will be difficult to sustain. 

The perceived sustainability of the achieved results was quite similar for local CSO members, 
local government representatives, and local activity participants.  Although most believed that 
the creation of economic opportunities will remain dependent on the availability of project 
funding, other impacts such as the awareness among women and girls on their roles within 
their communities will continue beyond the project.  

Sustainability of Media Programming 

The sustainability of project activities is key to transforming people’s perceptions and attitudes 
towards the role of women and girls. According to the listenership survey, most respondents 
had more than one conversation with their family or a member of the community on the role 
of women and girls within the community. Women were found to be the most active in sharing 
the new practices they learned with their community (Figure 25). 

Drawing on these findings, it can be concluded that the project was successful at achieving 
some degree of sustainability within the local community. However, more work can be done 
towards the encouragement of more community sharing of new practices and learnings 
related to awareness of the role and rights of women and girls. 

The theatre performances were also perceived as successful in raising awareness on issues 
such as sexually transmitted diseases (STDs), female circumcision, and women’s rights.  

© 2022 by Voluntas. All rights reserved.

Sustainability (for slides)
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Frequency of discussions on women’s role in society
Q: After the media campaigns, have you had any significant interactions or discussions with a family or a 
community member on the role of women and girls within the community?  

25%

26%

15%

71%

39%

52%

67%

A
d

u
lt

 F
em

al
e

A
d

u
lt

 M
al

e
Yo

u
th

 M
al

e

14

Yo
u

th
 F

em
al

e

28

31

27

It did not occur to me

Yes I had one conversation

I considered it 
but did not do it

I do not know

I had more than 
one conversation

Prefer not to answer

Frequency of community sharing
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Figure 25. Sustainability of media campaigns 
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5. Conclusions and Recommendations 
The following section highlights the key conclusions of the evaluation and provides actionable 
recommendations well-rooted and stemming from the study findings presented above. 

          Project design 

One of the main challenges related to the implementation of project activities was their timing 
and pace. Long inactive or “waiting periods” did not help in keeping the momentum of the 
project and hindered its overall effectiveness. Moreover, the long waiting time to access 
funding slowed down the pace of the project and prolonged hitting the results framework 
checkmarks.  

✓ Reduce time between project activities 
The time elapsed between activity implementation could be shortened to enhance 
activity effectiveness. This would ensure that participants remain engaged in the work 
carried out and that learnings effectively build on one another. In the occurrence of any 
compelling circumstances such as political instability or the COVID-19 pandemic, 
additional efforts could go into keeping partner CSOs and CSO networks engaged 
through calls, messages, WhatsApp groups, and even visits from the Search team (if 
possible). 
 
✓ Provide grant money in timely intervals  
The timely provision of funds to implementing CSOs would ensure the project’s smooth 
implementation and eliminate unnecessary waiting periods. Given the volatile context, 
the project’s design should account for any potential liquidity issues when establishing 
the payment modes. 
 
✓ Ensure consistencies and build on previous projects 
Leveraging previous CSO's experiences, skills, and capacities already developed in 
past initiatives to custom design project activities would significantly increase the 
relevance and impact of the project activities. This will avoid any potential repetition of 
training, but rather equip CSOs with more advanced and targeted training.  

 

Inclusion of key stakeholders 

The effective and meaningful inclusion of all relevant stakeholders is crucial to achieving the 
multi-sectoral development of women and girls. Indeed, the inclusion of additional local and 
international networks working on women’s rights and empowerment may have been helpful 
to build upon during the project design and implementation phases.. 

✓ Ensure the meaningful engagement of all relevant stakeholders 
The inclusion of all relevant stakeholders, such as tribal, local, and national 
governmental structures, and representatives of social groups would enhance project 
ownership by the local community and facilitate its long-term sustainability. This 
increased inclusion would also add legitimacy and further tailor the project to the local 
community’s needs. This could be achieved by including the relevant actors identified 
during the baseline study’s preliminary mapping in both the design and 
implementation phases of the project. 

✓ Facilitate the inclusion of governmental stakeholders in the CSO networks 
The inclusion of governmental representatives on the local in the existing CSO 
networks would facilitate the collaboration and communication between both bodies. 
Connecting with government representatives from relevant ministries and the 
Humanitarian Aid Commission, the media, and universities would increase the project 
sustainability. This can be achieved by signing shared honorary declarations or 
memorandums for the engagement on the multi-sectoral development of women and 
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girls. Furthermore, both bodies can engage in common advocacy efforts, and 
roadmaps with shared targets can be set up. Although these methods may not be 
legally binding or compelling, they hold a strong symbolic value for the engagement 
of governmental counterparts and their acknowledgement of the role of civil society. 
Additionally, nurturing these relationships with visits, status updates, and check-in 
meetings would increase this coordination in the long run. 

 
✓ Ensure the participation of women throughout all project phases 
The inclusion of women across all project phases would support Search in achieving 
its project objectives. This inclusion can be accomplished by setting up minimum 
quotas for women in decision making positions in partner CSOs. The inclusion of 
women during implementation can also be achieved by easing accessibility of activity 
locations for women. 

 

   Capacity building 

The capacity-building component has proven to be one of the most successful pillars of the 
project. Nonetheless, the training was deemed to need more tailoring to better align with CSO 
needs. Furthermore, the reach of capacity-building activities was limited by the geographic 
focus of activities, restricting the project’s positive impact to certain areas. 

✓ Consider the input of participants when designing capacity training 
Capacity-building is essential to ensure conflict-sensitive and impactful programming. 
Thus, it is necessary to ensure that it is shaped to meet participant needs. Customized 
training rooted in needs assessments would increase training relevance, providing 
participants with the tools needed to guarantee successful programming.   

✓ Add a mid-term training session based on feedback 
It would be advisable to institutionalize mid-term feedback for training activities to 
reassess their relevance to the identified needs. The mid-term feedback for training 
provided by partner CSOs will allow for a better understanding of the areas of 
improvement of partner and local CSOs based on their experiences implementing the 
project. This would allow Search to consolidate its capacity building with needs-based 
training to carry out the remaining project activities.   

✓ Provide training and training-of-trainers to the local communities 
Since local communities are the project’s target beneficiaries, widening the scope of 
the capacity-building component to be inclusive of the local community would ensure 
the sustainability of the training and a broader project reach. This would make the 
project’s teachings on conflict resolution, advocacy, CGA, and management accessible 
to the general population. 

✓ Provide legal training for CSOs working on the multi-sectoral development of 
women and girls 
Offering a course on the national legal frameworks that shape the field of women’s 
development to partner CSOs would ensure that they aware of the legal contexts 
within which they operate. This legal training would also play a role in guaranteeing the 
sustainability of project objectives. Additionally, an increased awareness of the legal 
framework may promote a grassroots movement advocating for additional laws 
supporting women. 

✓ Train partner and local CSOs on how to access future funding and grants to 
sustain activities   
As it is not easy for local and partner CSOs to self-finance, programmatic funding is 
crucial in guaranteeing the continuity of their activities, and the sustainability of the 
project objectives. Therefore, training should be provided on how financially sustain 
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activities targeted to support the multi-sectoral development of women and girls 
through trainings on identifying and applying for funding opportunities. 

✓ Train partner and local CSOs on how to sustain their created networks 

The CSO networks created as part of the project proved to be one of the most 
successful elements in delivering the desired outputs. Though providing trainings for 
CSOs on how to nurture these relationships in a constructive manner and maintaining 
communication, CSOs will be able to keep up future collaborations with the same level 
of eagerness. 

 

Programming 

Livelihood supporting activities were perceived as the most impactful to vulnerable women 
and girls' multi-sectoral development, supporting their living situation and access to basic 
services (education, health, etc.). Acknowledging the role that men play in enabling the multi-
sectoral development of vulnerable women and girls, by expanding the activities to be more 
inclusive of men across target areas the project could be even more impactful. Interviewees 
suggested the idea of creating an inclusive safe space for dialogue on the situation of women 
on the local and national levels. 

Finally, the radio episodes broadcasted in local dialects were extremely effective in reaching 
different groups within the local communities. 

✓ Enhance focus on livelihood support 
Through small grants and in-kind support, women were able to sustain their basic needs 
as well as the needs of their dependents. To sustain this positive impact, it would be 
advisable to increase the focus of programming and funding toward this component. 
Additionally, the enhancement of women’s livelihood support would enable them to 
support themselves and their families. This could in turn cater to altering the perception 
held by men towards women. This can be achieved through direct involvement of 
Search or support to CSOs who primarily work on improving the economic situation of 
women. Furthermore, programming can focus on facilitating women artisans’ access to 
market places, or aiding them in setting up their own shops or stands. 
 
✓ Establishing a women center in each of the target states 
Investing in the mental and psychological well being of women is a step froward in 
achieving their multi-sectoral development. By establishing a women center in each of 
the project target states, women and girls who otherwise don’t have access to 
psychological support, recreational activities, and specialized courses, would finally 
have a safe space where they can fulfill these needs. 

✓ Tackle the root causes of inequalities that women face 
The perceptions of men and women on women’s access to basic services and multi-
sectoral development proved to be quite contrasting, with youth and adults believing 
that communities do not invest in the development of women and girls. Thus, facilitating 
dialogue and constructive confrontation between men and women could help identify 
the root causes of barriers for women’s empowerment. This will create a safe space for 
dialogue and establish a common ground for future initiatives. However, it is crucial to 
note that local norms and traditions regarding the role of women in society should be 
accounted for during project design and implementation to avoid any negative 
sentiments.  

✓ Focus on radio programming and theatre as main media modes of outreach 
Radio episodes and theatre performances have proven to be highly impactful in tackling 
perceptions on women and changing the outlook on their role and rights within their 
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local communities. These media outlets also allowed for a high reach in communities 
where literacy rates are low. 

✓ Continue upholding context-sensitive and Do No Harm approaches  
Search’s context and conflict-sensitive approach have proven to facilitate the 
acceptance of the project and its activities by local communities. Adhering to a conflict-
sensitive  and a Do No Harm approach during design and implementation on the local, 
state, and national levels would be essential for future programming. This is especially 
true when tackling issues as sensitive as the role of women and their multi-sectoral 
development. Additionally, the prioritization of these approaches by Search and its 
partners enhanced the effectiveness of the project. 
 
✓ Continue factoring in the contextual differences to target key project activities 
As the project relied heavily on locally led initiatives, a big part of its success was driven 
by its integration of the local needs of each target area during project design. Given the 
success of this approach, Search’s future programming should continue upholding 
these practices to maximize relevance and effectiveness.  
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6. Description of the Evaluator 

Voluntas  
With offices in Copenhagen, Khartoum and Tunis, Voluntas specializes in strategy and 
evaluation advisory in developing countries, conflict zones, fragile states, and transition 
environments. Our field of expertise is providing fact-based recommendations and policy 
options based on extensive research and data collection in volatile regions. We aim to inform 
our clients through close cooperation, a strong network, and results-based consulting. Our 
goal is to have a positive impact on populations affected by the crisis to improve their living 
standards and rights. 

We have completed multiple large-scale quantitative and qualitative data collection and 
analysis assignments, using surveys, KIIs, and focus group discussions. Furthermore, we have 
informed policy debates with presentations and publications on public perceptions, national 
and local-level political economy topics, and labor market assessments. We have published 
numerous reports on the MENA region, as well as articles in Foreign Affairs, Al Jazeera, 
Washington Post, and Current History. Moreover, we have partnerships and collaborations with 
leading experts and scholars on democratization, governance, human rights, and the rule of 
law in renowned academic institutions such as Yale University and the American University of 
Cairo, as well as think tanks. 

We offer holistic consultancy services within a set framework of principles: meaningfulness, 
diversity, and sustainability. We deliver on all aspects of the project lifecycle from the 
inception to the follow-up stages. As a part of this engagement, we use data, analysis, and 
insights to develop fact-based programming, strategies, and policies. We specialize in working 
with local partners and building capacity to ensure the availability of data from difficult 
environments and vulnerable groups. We use this data and insights to inform the public debate. 
We both deliver on implementation and management support as well as reviews, monitoring, 
and evaluations. 

Voluntas builds on a track record of +100 projects in Africa, the Middle East, and Asia with a 
strong focus on post-conflict environments for +40 clients. In 2017, we opened an office in Tunis 
to support our growing portfolio of projects in the region. We thereby have an on-the-ground 
presence in the region and a deep understanding of the socio-economic context and political 
environment. 

Voluntas is a signatory to the UN Global Compact, a global voluntary initiative for companies 
and organizations seeking to implement universal sustainability principles and work towards 
the Sustainable Development Goals. We have expressed our support and intent to implement 
the Ten Principles of the United Nations Global Compact on human rights, labor, environment, 
and anti-corruption. Voluntas is a signatory to the Women’s Empowerment Principles. 
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7. Annexes 

7.1. Logical Framework Indicators 

Indicator 
Baseline 
Value (%) 

Project Target 
(%) 

Endline 
Value (%) 

Impact: Increase the capacity, networks, and opportunities of Sudanese CSOs to improve 
vulnerable women and girls’ access to multi-sectoral development in the states of West 

Kordofan, South Kordofan, Blue Nile, Gedaref, and Kassala. 

1 

% of vulnerable women and girls in target 
areas who can cite one concrete example of 
how the action has improved their access to 
multi-sectoral development opportunities or 

basic services 

 60 86
I
 

2 

% CSOs who have a plan for activities that 
improve women and girls’ access to multi-
sectoral development beyond the project’s 

end 

 70 100 

SO1: Increase the capacity of targeted CSOs on the “Common Ground Approach,” in 
technical areas relevant to their sector and in management, to improve their effectiveness. 

1.1 

% of CSO participants who can provide an 
example of applying the CGA in their work that 

led to a more effective outcome than their 
previous approach would have 

51.5  75  61.8 

1.2 

% of trained CSO participants who can provide 
at least one example of how they will apply a 

technical or management skill learned to 
improve the quality of their work 

93 70 97.1 

SO2: Improve collaboration among CSOs working on development issues that affect 
vulnerable women and girls, and between CSOs and government authorities, for more 

coherent efforts to improve access to services. 

2.1 

% of CSO participants who report that 
coordination and communication among 

themselves and the government has 
improved 

94.6 60  100 

2.2 
# of concrete opportunities for CSO 

collaboration identified 
0 5 32.5II 

2.3 

% of government authorities who report they 
see added value in collaborating closely with 

CSOs to improve access to multi-sectoral 
development 

89.1 70 n/a 

 SO3: Support the formulation and implementation of concrete locally led actions that 
contribute to multi-sectoral development for vulnerable women and girls (in governance, 

education, migration, and agriculture). 
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3.1 
% of CSO participants who feel their 

perspectives are represented in government 
decision making 

68.5 60 91 

3.2 

# of multi-sectoral development initiatives 
designed or implemented collaboratively 

among CSOs or between CSOs and 
government 

0 10 33
III
 

3.3 
% of women and girls who find the initiatives 

implemented useful 
n/a 75 86

IV
 

3.4 
% of residents who find the multi-sectoral 

initiatives implemented in their community 
useful 

n/a 75 78
V
 

3.5 
# of vulnerable women and girls targeted by 

the initiatives n/a n/a 108,520
VI

 

I The percentage was computed using the average percentage of female respondents that 
responded positively to the listenership questions 30 and 31 
II The number was calculated based on the average percentage of respondents that responded 
positively to questions 18 and 25 of the endline survey, not the number of concrete opportunities 
IIIThe number is based on the percentage of respondents that responded positively to question 33 
of the endline survey 
IVThe percentage was computed using the average percentage of female respondents that 
responded positively to the listenership questions q17, q18, and the cross tabulation of q21 and q22. 
Those considered to have responded positively are respondents that answered “very large extent, 
and large extent” in questions 17 and 18. Additionally, those that answered with “very large extent, 
and large extent” in q21 and simultaneously “positively” in q22, were also considered as positive 
respondents. 
V The percentage was computed using the average percentage of total respondents that 
responded positively to the listenership questions q17, q18, and the cross tabulation of q21 and q22. 
Those considered to have responded positively are respondents that answered “very large extent, 
and large extent” in questions 17 and 18. Additionally, those that answered with “very large extent, 
and large extent” in q21 and simultaneously “positively” in q22, were also considered as positive 
respondents. 
VI This is number is based on values stated by CSO representatives surveyed as part of the endline 
survey 

Figure 26. Logical framework indicator 
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7.2. List of Key Informants  

© 2022 by Voluntas. All rights reserved.

Note:
Source:

45

KII # Profile Gender State Date of Interview

1 Government/local CSO F West Kordofan 10/11/2021

2 Government/local CSO F Gedaref 21/11/2021

3 Government/local CSO F West Kordofan 23/11/2021

4 Media Representative M South Kordofan 23/11/2021 

5 Government/local CSO F Gedaref 24/11/2021

6 CSO Partners M South Kordofan 26/11/2021

7 CSO Partners M Kassala 27 /11/2021

8 SFCG Team F Blue Nile 30/11/2021

9 Media M South Kordofan 1/12/2021

10 Media M Kassala 5/12/2021

11 CSO Partners F Gedaref 6/12/2021

12 Media Representative M Blue Nile 7/12/2021

13 SFCG Team M Khartoum 14/12/2021

14 Government/local CSO M Blue Nile 23/12/2021

15 CSO Partner M West Kordofan 14/01/2021
 

Figure 27. List of key informants 

7.3. List of Focus Group Discussion Participants 

Region CSO/Grantee 
# of 

participants 

Blue Nile  

Shali Al fil Women Association 1 
PACT International (affiliated with UNCEF) 1 

Association for tolerance and non-violence  1 
Raise Organization 1 

Gedaref  

Ministry of Education 1 
Zenab for Women In Development (ZWD) 2 
Aoun organization for social development 2 

Zakat office 1 

Kassala 

Sudanese Organization Research and Development (SORD) 2 
Al-Safsaf Group for Drama and Theater 1 

Cultural Roia Center  1 
Shimoos Organization 1 

Theatre group  1 
Retaj theater group 1 

Suad Organization for Breast Cancer 1 

South 
Kordofan 

Um Serdiba Association for Development (Um Serdiba) 1 
African Center for Development and Services 1 

Landmine victims organization 1 
Basigaat Jebal Elnoba Charitable Organization for Development 

and Reconstruction 
1 

Humanitarian Organization for Environmental Sanitation and 
Development 

1 

Algandol Organization for Development 1 
Zad Alkhair Charity Organization 1 
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West 
Kordofan  

Ministry of Education 1 
Ministry of Agriculture 1 

Humanitarian Aid Commission (HAC) 1 
Cooperation Union 1 

Mozan for development and peace building 1 
Ministry of Finance 1 

Government secretariate 1 
Figure 28. List of FGD participants 

 

7.4. Listenership Survey Analysis 
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LocationGender/Age

Demographics

Urban/rural

60%

40%

100

Rural

Urban

Marital Status

20%

12%

60%

100

Divorced

Married

Single

Seprated

Engaged

Widowed

Comments
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27%

14%

28%

31%

100

Adult Female

Youth Male

Adult Male

Youth Female 20%

25%

55%

100

West Kordofan

Kadogli

Damzin
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Demographics

Level of Education

4%

37%

13%

43%

100

Have never attended school

Primary education

Secondary education
or Vocational training

Bachelor’s degree

Post-graduate level education
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Figure 29. Demographics 
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Local community attitudes towards women (by Age/Gender)

25

In my community, women and girls deserve a 
role in local decision-making and around 

questions that affect them

In my community, women and girls deserve to 
increase their skills in developing small 

agricultural activities

In my community, women and girls deserve to 
increase their access to educational 

opportunities

In my community, women from displaced, 
migrant and refugee populations deserve  

protection of them and their rights 

Community attitude towards women and girls

Youth Male

Q: 1 being I strongly agree, 5 being strongly disagree, how would you rate the following sentences according to your community?

Youth Female

14

7%

86%

36% 14

57%

57%

14%

36% 7%

29%71%

14

14

7%

14%

25%

71%

68%

7%18%

82%

18%71%

28

28

28

28

Strongly support Somewhat support Neutral I do not knowSomewhat oppose Strongly oppose Prefer not to answer

Comments
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Comments
• Updated for V2
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Local community attitudes towards women (by Age/Gender)

26

Community attitude towards women and girls
Q: 1 being I strongly agree, 5 being strongly disagree, how would you rate the following sentences according to your community?

Adult Male Adult Female

Comments
• Updated 
• To be added to slides

Comments
• Updated for V2

16%52%

16%16%

19%

29%39%

10%

10%

42%58%

6%29%55%

31

31

31

31

7%

19%

96%

30%

81%

56%

81% 15%

27

27

27

27

In my community, women and girls deserve a 
role in local decision-making and around 

questions that affect them

In my community, women and girls deserve to 
increase their skills in developing small 

agricultural activities

In my community, women and girls deserve to 
increase their access to educational 

opportunities

In my community, women from displaced, 
migrant and refugee populations deserve  

protection of them and their rights 

Strongly support Somewhat support Neutral Strongly opposeSomewhat oppose I do not know Prefer not to answer

 

Figure 30. Community attitude towards women and girls 
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Community support to women

Women and the community 
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Figure 31. Community support to women 
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Accuracy of women’s representation in media

Media and representation cont’d

Q: 1 being very accurate, and 5 being not accurate at all, how would you assess the accuracy of your local 
media's representation of women's role in society compared to the situation on the ground?
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Accuracy of women’s representation in media

Q: 1 being very accurate, and 5 being not accurate at all, how would you assess the accuracy of your local 
media's representation of women's role in society compared to the situation on the ground?
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Figure 32. Accuracy of women's representation in media by gender/age and locality 
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Media representation of women 

Media and representation (by Age/Gender)

Q: How does the media in your area represent women? 

8

Role of media in shaping perspectives

Q: How big of a role do you believe the media plays in changing local communities' perspectives about important 
issues?
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Figure 33.Media's role in shaping perceptions of women 
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Local CSO performance

Other SFCG activities (by Age/Gender)

Q: Have you recently noticed any improved organization and programming 
from your local CSOs? 

33

Development opportunities
Q:Have you recently noticed an increase in the development opportunities 
available to women and girls across the various sectors or an increase in the 
basic services in your area available to women and girls?
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Q:Do you believe that the initiatives implemented have been of use to the 
women and girls within the community?
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Impact and sustainability of media programming cont’d (by Age/Gender)

39

Prevalence of initiatives to improve women and girl’s access 
to services

Q: Have you recently witnessed any initiatives to improve women and girls’ access to services and 
eliminating the existing barriers within your community? 
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Initiatives supporting women and girls access to development opportunities (by 
Age/Gender)
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Prevalence of initiatives to improve accessibility to 
development opportunities

Q: Have you recently witnessed any initiatives within your community supporting the access of 
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Figure 34. Local CSO activities and performance 
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Change in perception of women and girls’ role in the community

Radio programming (by Age/Gender)

Q: If the perceptions on the role of women and girls in your community have changed, how does that show?
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People in my community think more negatively 
of the role of women and girls in development

People in my community are more interested 
about the role of women and  girls in development

People in my community have a better perception 
of the role of women and girls in  development

People in my community are taking active steps 
to enhance the role of women and girls in development

Prefer not to answer

Comments
• UPDATED 
• TO BE ADDED TO SLIDES

 

Figure 35. Type of change in perceptions of women and girls in the community 
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7.5. Endline Survey Analysis  

© 2020 by Voluntas. All rights reserved.© 2022 by Voluntas. All rights reserved.

Sample demographics

Role in CSO Gender

Role

9%

6%

6%

73%

General Director

Planner

Member

Project Coordinator

Volunteer

Other

Q: What is your role within the CSO?

38%

Gender

62%

Female

Male

Q: What is your gender?

Age

53%

Age

47%

Adults

Youth

Q: How old are you?

 

© 2020 by Voluntas. All rights reserved.© 2022 by Voluntas. All rights reserved.

CSO demographics

Respondent CSO location Year of establishment

32%

12%

18%

26%

Location

12%

South Kordofan

Gadarif

West Kordofan

Kassala

Blue Nile

Q: Which state is your CSO located in?

Year of establishment

16%

29%

29%

10%

13% 1995-2000

2001-2005

2021-today

2006-2010

2011-2015

2016-2020

Q: When was the CSO you work with established?

 

Figure 36. Demographics 

© 2020 by Voluntas. All rights reserved.© 2022 by Voluntas. All rights reserved.

CSO-CSO Collaboration

CSO Collaboration Impact of collaboration

6%

94%

Yes

No

Q: Does your organization have any form of collaboration 
with other CSOs?

100%

Yes

No

Q: Does the collaboration improve coordination and 
communication with other CSOs?

Areas of collaboration

15%

8%

18%

27%

26% Health

Education

Agriculture/ 
Food security

Other

Youth

Goverrnance

Migration

Q: Specify area of collaboration/ implemented activities?

Target communities

20%

22%

31%

22%

Migrants 
& IDPs

Women

PWD/
special needs

Youth

Children

Q: Please specify the targeted communities of the 
collaboration/implemented activities

 

Figure 37. Collaboration between CSOs 
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CSO-Government Collaboration

Government collaboration Impact of collaboration

100%

Yes

No

Q: Does the organization have any form of collaboration 
with government institutions?

100%

Yes

No

Q: Does the collaboration improve coordination and 
communication with government institutions?

Areas of collaboration

13%

28%

7%

27%

5%

18%

Youth

Other

Health

Education

Migration

Agriculture/ 
Food security

Goverrnance

Q: Specify area of collaboration/ implemented activities?

Target communities

5%

18%

10%

31%

36%

Women

Migrants 
& IDPs

Children

Youth

PWD/
special needs

Q: Please specify the targeted communities of the 
collaboration/implemented activities

 

Figure 38. Government-CSO collaboration 

© 2020 by Voluntas. All rights reserved.© 2022 by Voluntas. All rights reserved.

CSO-government collaboration continued

CSOs and decision making Potential for collaboration

9%

91%

33

Yes

No

Q: Did you perceive that your opinion on multi-sectoral 
development has been represented in government 
decision making with regard to provision of multi-
sectoral services/ development?

100%

33

No

Yes

Q: Is there any opportunity for synergy and collaboration 
among this type of programming between government 
and among CSOs?

Barriers to collaboration

27%

33

73%

Yes

No

Q: Is there any barrier(s) for coordination and synergies?

 

Figure 39. CSO inclusion and government collaboration 
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CSO-government collaboration continued

11

Barriers to collaboration and synergies

27%

9%

9%

36%

9%

9%

11

Other

Lack of clear understanding of coordination from the government side

Government focuses on their political agenda and do not consider 
the priority of the communities

Government lack of financial resources limited the possibility of synergy

Goverment views CSOs as anti-government and having their own agenda, 
weakening thir trust in CSO work

Government institutions are not familiar and not acquainted with 
the mandate and the roles CSOs play in the community

Successive change in the government officials

Q: If there are barriers to coordination and synergies, what are they?

 

Figure 40. Barriers to government-CSO collaboration 
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CSO capacity building

Provision of trainings

34

94%

6%

Yes

No

Q: Did you receive any training in the following?  Strategic 
networking, collaboration and coordination, Non-
adversarial advocacy, Effective communication, M&E, 
project and financial, management Report writing

Number of beneficiaries
Q: What was the number of beneficiaries of the training 
received?

8%

26

8%

8%

15%

19%

15%

27%

0-5

16-20

6-10

11-15

21-30

31-40

41-50

51+

Number of technical staff
Q: What was the number of technical staff for the training 
received?

7%

18%

32%

7%

25%

28

16-20

0-5

6-10

11-15

21-30

41-50

31-40

51+

Training provider
Q: Who provided that training for you? 

81%

19%

26

Search

Other

Comments
• Followed by qual question

 

Figure 41. CSO management and technical training 
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Risks and recommendations

Note:
Source:

16

Best practices to support CSOs working on development

32%

18%

5%

8%

95

33%

Improving the work environment in the CSO

Building the capacities of CSOs

Financial support to CSOs

Political support of the government to CSOS

The implementation of the government policies in favor of women and girls

Other

Community engagement in the design and in the implementation of the project

Coordination among all actors actively engaged in the targeted communities

Networking between CSOs and and the government

Q: Which are in your opinion the best practices for supporting CSOs working on development issues that affect vulnerable women and girls to 
improve access their access to services in Sudan?

 

Figure 42. Best practices to support CSOs  
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7.6. Data collection tools 
 
KII Guide for Search Project Staff   
Background 

Date of interview  

Name of interviewee  

State  

Gender  

Organization/Role  

 

Introduction 

IF SPSC: Hello. My name is ________ and I work for Sudan Polling and Statistics Center: an independent, 
non-political survey company based in Khartoum. 

IF VOLUNTAS: Hello. My name is ________ and I represent Voluntas Policy Advisory, an independent, non-
political advisory firm working across the Middle East and North Africa. 

This interview is part of the final evaluation for the “Maa Baaad Nanmo – We Grow Together: Supporting 
Sudanese CSOs to improve multi-sectoral development for vulnerable women and girls”. The evaluation is 
led by Voluntas in partnership with Sudan Polling and Statistics Center (SPSC). The project has the overall 
goal of increasing the capacity, networks, and opportunities of Sudanese CSOs to improve vulnerable 
women and girls’ access to multi-sectoral development. The evaluation aims to assess the project’s 
relevance, effectiveness, impact, and sustainability, as well as its reach, resonance, and response. 
Moreover, it seeks to provide a constructive review and recommendations for future interventions.  

The purpose of this interview is to help inform the evaluation with regards to your experiences, and your 
views on the achievements and challenges of the project. In addition to this discussion, the evaluation team 
is currently conducting interviews with representatives of local CSOs, government bodies, and media 
platforms.  

This interview will take around 45 minutes to complete. Please note that this interview is anonymous, and 
your name will not be used in the reporting. You are free to withdraw at any stage of the interview and you 
are free to decline to answer any particular question without giving any reason. 

 

Do you consent to participate in this interview?  

☐ Yes 

☐ No 

 [If the interviewee agrees to participate, please continue with the discussion. If s/he does not consent to 
participate in the research, thank the interviewee for his/her time and stop the interview] 

Key Informant Interview  

General Questions 

Thank you for participating in the interview. I would like to begin by asking you some general questions 
about your experience and participation in the project.  

Question Answer 

101.  Can you please describe your role in the project?  

Relevance 

Now, I would like to ask you some questions regarding the relevance of the project. 

301. In your opinion, to what degree did the project’s objectives and design respond to the 

target CSO’s needs and priorities in terms of supporting vulnerable women and girls’ 

access to multi-sectoral development? 

a. Please elaborate further 
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302. In your opinion, which elements of the project design worked well to improve 

vulnerable women and girls’ access to multi-sectoral development in the five states of 

implementation? 

a. Which elements did not (if any)?  

 

303. In your opinion, which elements of the project design hindered the improvement of 

vulnerable women and girls’ access to multi-sectoral development? 

a. Which elements did not (if any)? 

 

304.  How did Search design the project approach and activities to the local context of each 

of the five states? 

a. To what extent were gender equality and context-sensitivity concerns 
integrated into the project design? {Consider the Do No Harm approach} 

 

305.  Were considerations of the differences in needs and priorities of men, women, and 

other vulnerable groups integrated into the project implementation? 

a. How so? 

 

306. Retrospectively, would you change any of the project’s objectives, outcomes, or 

activities to make them more relevant to respond to local communities’ and CSOs’ 

needs? 

a. Why? 
b. Which ones? 

 

Effectiveness 

I would now like to discuss the effectiveness of the project. 

307. How successfully do you believe the project was at achieving the objectives and 
outcomes outlined within the project design? 

 

308.  What are the major factors that have influenced (positively and negatively) the 
progress towards the project’s outcomes and objectives? 

 

309.   How effective were the different project partners in implementing their activities? 

a. Were they any challenges encountered while working with the CSO 

partners? 

 

310.  Were there any challenges faced during project implementation? [consider 

organizational, logistical, or administrative challenges] 

a. If yes, can you please elaborate further? 

i.  If yes, how have these challenges been overcome? 

 

311.  How was equal participation in activities on a local level monitored throughout the 

project? 

a. What mitigation measures were taken to ensure equal participation? 

 

Impact 

I would now like to discuss the impact of the project. 

401.  What do you see as the greatest success of the project? 

a. Why? 

 

402.  What do you see as the greatest challenge to achieving the expected impact? 

a. Why? 

 

403.  To what extent was the project successful: 

a. Increasing the capacities of local CSO partners 

i. If at all, how could it have been improved? 

b. Increasing the capacities of local CSOs targeted through the activities? 

i. If at all, how could it have been improved? 

 

404. To what extent was the project successful at strengthening the coordination: 

a. Among CSOs 

i. If at all, how could it have been improved? 

b. Between CSOs and government authorities in your state?  

i. If at all, how could it have been improved? 
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405. To what extent was the project successful at contributing to the implementation of 

multi-sectoral development actions and advocacy efforts at: 

a. The local level 

b. The regional level 

c. The state-level   

i. Overall, how could it have been improved? 

 

406. To what extent do you believe the project contributed to the implementation of locally 
led actions that contribute to the multi-sectoral development of vulnerable women 
and girls?  

a. Please elaborate further.  
i. How could this contribution have been improved? 

 

407.  Can you think of any unintended consequences (positive or negative) of the project? 

a. Were there any positive changes or unintended effects specifically with regards 

to beneficiary targeting? 

 

408.  To what extent do you believe the media training has contributed to changing people’s 

perceptions and attitudes towards women and girls? 

i. If at all, how could it have been improved? 

 

Sustainability 

I am now going to ask you about the sustainability of the project. 

501.  How likely do you think the capacities developed and opportunities created 

throughout this project will continue in the future, even without direct support from 

the project? 

 

502. What do you believe are factors that may enable this continuation? 

a. How can these factors be promoted? 

 

503. What do you believe are factors that may hinder this continuation? 

a. How can these factors potentially be overcome? 

 

504.  Do you think there are any concrete steps that local CSOs and institutions are willing to 

take (or have already taken) to continue their work on this topic? 

a. Why? 

 

Lessons learned 

I would now like to discuss what lessons can be learned from the project. 

601.   What are the main best practices that you believe should be implemented to ensure 

that vulnerable women and girls have access to multi-sectoral development? 

 

602.  What could have been done differently to make the project be of higher quality and/or 

greater impact? 

a. Please provide examples. 

 

603.  What lessons learned (if any) from this project do you think your CSO partners will 

benefit from after project closure? 

 

 

Interview duration (HH: MM)  
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KII Guide for partner CSOs 
Background information 

Date of interview  

Name of interviewee  

State  

Gender  

Organization/Role  

 

Introduction 

IF SPSC: Hello. My name is ________ and I work for Sudan Polling and Statistics Center: an independent, 
non-political survey company based in Khartoum. 

IF VOLUNTAS: Hello. My name is ________ and I represent Voluntas Policy Advisory, an independent, non-
political advisory firm working across the Middle East and North Africa. 

This interview is part of the final evaluation for the “Maa Baaad Nanmo – We Grow Together: Supporting 
Sudanese CSOs to improve multi-sectoral development for vulnerable women and girls”. The evaluation is 
led by Voluntas in partnership with Sudan Polling and Statistics Center (SPSC). The project has the overall 
goal of increasing the capacity, networks, and opportunities of Sudanese CSOs to improve vulnerable 
women and girls’ access to multi-sectoral development. The evaluation aims to assess the project’s 
relevance, effectiveness, impact, and sustainability, as well as its reach, resonance, and response. 
Moreover, it seeks to provide a constructive review and recommendations for future interventions.  

The purpose of this interview is to help inform the evaluation with regards to your experiences, and your 
views on the achievements and challenges of the project. In addition to this discussion, the evaluation team 
is currently conducting interviews with representatives of local CSOs, government bodies, and media 
platforms.  

This interview will take around 45 minutes to complete. Please note that this interview is anonymous, and 
your name will not be used in the reporting. You are free to withdraw at any stage of the interview and you 
are free to decline to answer any particular question without giving any reason. 

 

Do you consent to participate in this interview?  

☐ Yes 

☐ No 

 [If the interviewee agrees to participate, please continue with the discussion. If s/he does not consent to 
participate in the research, thank the interviewee for his/her time and stop the interview] 

Key Informant Interview  

General Questions 

Thank you for participating in the interview. I would like to begin by asking you some general questions 
about your experience and participation in the project within your state. 

Question Answer 

101.  Can you please describe your role in: 
a.  The project 
b.  Within your CSO 

 

Relevance 

Now, I would like to ask you some questions regarding the relevance of the project within your state. 

301. In your opinion, to what degree did the project’s objectives and design respond to 
the target CSO’s needs and priorities in terms of supporting vulnerable women and 
girls’ access to multi-sectoral development? 

a. Please elaborate  

 

302. In your opinion, which elements of the project worked well to improve vulnerable 
women and girls’ access to multi-sectoral development? 
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a. Which elements did not (if any)?  

303. In your opinion, which elements of the project – if any – hindered the improvement 
of vulnerable women and girls’ access to multi-sectoral development? 

a. Which elements did not (if any)? 

 

304.  How did you contribute to the design of the project approach and activities within 
your state? 

b. To what extent were gender equality and context-sensitivity concerns 
integrated into the project design? 

 

305.  Were considerations of the differences in needs, roles, and priorities of men, 
women, and other vulnerable groups (people with disabilities, IDPs, migrants) 
applied in the project’s design and implementation? 

a. How so? 

 

306. Retrospectively, would you change any of the project’s objectives, outcomes, or 
activities to make them more relevant to respond to local communities’ and CSOs’ 
needs? 

a. Why? Which ones? 

 

Effectiveness 

I would now like to discuss the effectiveness of the project within your state. 

307. How successfully do you believe the project was at achieving the objectives and 
outcomes outlined within the project design? 

 

308.  What are the major factors that have influenced (positively and negatively) the 
progress towards the project’s outcomes and objectives? 

 

309.  To what extent do you think the project implementation followed a ‘Do No Harm’ 
approach? 

a. Please provide examples. 

 

310.  How have project developments and results been gathered, processed, and 
documented? 

a. How did you measure how the project activities achieved the intended 
results? 

b. What changes, if any, did you make to your plans based on the results 
you documented? 

 

311.  Were there any challenges faced during project implementation? 
a. If yes, can you please elaborate further? 
b.  If yes, how have these challenges been overcome? 

 

312.  How was the equal participation of men and women in activities integrated into the 
design of the project? 

 

313.  Were barriers to the equal participation of men and women in activities conducted 
on a local level identified and addressed in the design and implementation of the 
project? 

a. Why? Why not? 
b. What mitigation measures were taken to ensure equal participation? 

 

 Impact 

I would now like to discuss the impact of the project within your state. 

401.  What do you see as the greatest success of the project? 
a. Why? 

 

402.  What do you see as the greatest challenge to achieving the expected impact? 
a. Why? 

 

403.  To what extent was the project successful: 
a. Increasing your capacity as a partner 

i. If at all, how could it have been improved? 
b. Increasing the capacities of local CSOs 

i. If at all, how could it have been improved? 

 

404. To what extent was the project successful at strengthening the coordination: 
a. Among CSOs 
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i. If at all, how could it have been improved? 
b. Between CSOs and government authorities in your state?  

i. If at all, how could it have been improved? 

405. To what extent was the project successful at contributing to the implementation of 
multi-sectoral development actions and advocacy efforts at: 

a. The local level 
b. The regional level 
c. The state-level   

i. Overall, how could it have been improved? 

 

406. To what extent do you believe the project contributed to the implementation of 
locally led actions that contribute to the multi-sectoral development of vulnerable 
women and girls?  

a. Please elaborate further.  
b. How could this contribution have been improved? 

 

407.  Can you think of any unintended consequences (positive or negative) of the 
project? 

a. Were there any positive changes or unintended effects specifically with 
regards to beneficiary targeting? 

 

Sustainability 

I am now going to ask you about the sustainability of the project within your state. 

501.  How likely do you think the capacities developed and opportunities created 
throughout this project will continue in the future, even without direct support from 
the project? 

 

502. What do you believe are factors that may enable this continuation? 
a. How can these factors be promoted? 

 

503. What do you believe are factors that may hinder this continuation? 
a. How can these factors potentially be overcome? 

 

504.  Do you think there are any concrete steps that local CSOs and institutions are 
willing to take (or have already taken) to continue their work on this topic? 

a. Why? 

 

Lessons learned 

I would now like to discuss what lessons can be learned from the project within your state. 

601.   What are the best practices of this project that you believe should be implemented 
to ensure that vulnerable women and girls have access to multi-sectoral 
development? 

 

602.  What could have been done differently to make the project be of higher quality 
and/or greater impact? 

a. Please provide examples. 

 

 

Interview duration (HH: MM)  
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KII Guide for Media Stakeholder 
Background information 

Date of interview  

Name of interviewee  

State  

Gender  

Organization/Role  

 

Introduction 

IF SPSC: Hello. My name is ________ and I work for Sudan Polling and Statistics Center: an independent, 
non-political survey company based in Khartoum. 

IF VOLUNTAS: Hello. My name is ________ and I represent Voluntas Policy Advisory, an independent, non-
political advisory firm working across the Middle East and North Africa. 

This interview is part of the final evaluation for the “Maa Baaad Nanmo – We Grow Together: Supporting 
Sudanese CSOs to improve multi-sectoral development for vulnerable women and girls”. The evaluation is 
led by Voluntas in partnership with Sudan Polling and Statistics Center (SPSC). The project has the overall 
goal of increasing the capacity, networks, and opportunities of Sudanese CSOs to improve vulnerable 
women and girls’ access to multi-sectoral development. The evaluation aims to assess the project’s 
relevance, effectiveness, impact, and sustainability, as well as its reach, resonance, and response. 
Moreover, it seeks to provide a constructive review and recommendations for future interventions.  

The purpose of this interview is to help inform the evaluation with regards to your experiences, and your 
views on the achievements and challenges of the project. In addition to this discussion, the evaluation team 
is currently conducting interviews with representatives of local CSOs, government bodies, and media 
platforms.  

This interview will take around 45 minutes to complete. Please note that this interview is anonymous, and 
your name will not be used in the reporting. You are free to withdraw at any stage of the interview and you 
are free to decline to answer any particular question without giving any reason. 

 

Do you consent to participate in this interview?  

☐ Yes 

☐ No 

 [If the interviewee agrees to participate, please continue with the discussion. If s/he does not consent to 
participate in the research, thank the interviewee for his/her time and stop the interview] 
 

General Questions 

Thank you for participating in the interview. I would like to begin by asking you some general questions 
about your experience and participation in the project.  

Question Answer 

101.  How did you hear about this project?  
a. How did you come to be involved in this project? 
b. What activities did you partner with Search on? 

 

Relevance 

Now, I would like to ask you some questions regarding the relevance of the project. 

201. How would you describe people’s perceptions and attitudes towards the 
involvement of women and girls in development within your state/community? 

a. Prior to the project?  

b. Since the implementation of the project? 

 

202. What do you think are the main challenges regarding the involvement of women 
and girls in development within your state? 
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a. How do you believe the media influences this perception of women and 

girls in society? 

b. In your opinion, did the project work to address these challenges? 

203. To what extent did you find the project suitable to your community’s needs? 
a. If anything, what could have been done to make it more suitable? 

 

301. In your opinion, which elements of the project design worked well to improve the 

perceptions and attitudes towards the involvement of women and girls in 

development within your state/community? 

a. Which elements did not (if any)?  

 

302. In your opinion, which elements of the project design hindered the improvement 

of the perceptions and attitudes towards the involvement of women and girls in 

development within your state/community? 

a. Which elements did not (if any)?  

 

303.  Were considerations of the differences in needs, roles, and priorities of men, 

women, and other vulnerable groups applied in the project’s design and 

implementation? 

a. How so? 

 

Effectiveness 

I would now like to discuss the effectiveness of the project. 

304.  Were the project activities you worked on effectively designed to align with 
perceptions and attitudes of the local communities. 

a. What was your degree of involvement throughout this design 
process? 

b. If at all, how could the project design have been improved? 

 

305.  To what extent did the project activities you worked on effectively work towards 
transforming the perceptions and attitudes held towards women and girls in 
development?  

a. If at all, how could this have been improved? 

 

306.  To what extent did the project activities you participated in effectively work 
towards boosting awareness of ongoing activities to increase women and girls’ 
access to services contributing to their development?  

a. If at all, how could this have been improved? 

 

307.  Were there any challenges faced during activity implementation? 

a. If yes, can you please elaborate further? 

b.  If yes, how have these challenges been overcome? 

 

Impact 

I would now like to discuss the impact of the project. 

401.  How did the training provided by Search contribute to the activities you 

implemented as part of this project? 

a. What were the training’s most beneficial aspects? 

b. How were you able to make use of the training provided throughout your 

work? 

c. How could have the training been improved? 

 

402.  What has been the feedback from readers/viewers/listeners on the activities you 

implemented as part of this project?  

  

 

403.  Do you believe that the activities implemented had any impact on the perception 

and attitudes held towards the role of women and girls in development? 

a. How so? 

b. How do you think that these changes have affected your community? 
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404.  Can you think of any unintended consequences (positive or negative) of the 

project? 

 

Sustainability 

I am now going to ask you about the sustainability of the project. 

501.  Outside the scope of this project, how do you believe the capacities developed 

throughout the training will contribute to your work? 

 

502.  What do you see as the main results of the activities you implemented as part of 

the project in your community? 

 

503.  To what extent are the activity results likely to continue after the project? 

       a.  In what ways? 

b. What factors would hinder this continuation? 

c. What factors would enable this continuation? 

 

Lessons learned 

I would now like to discuss what lessons can be learned from the project. 

601.   What were your major likes and dislikes about the project? 

a. Why? 

 

602.  What would you change if they did the project again? 

a. Why? 

 

 

Interview duration (HH: MM)  
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KII Guide for Government/Local CSO representatives 
Background information 

Date of interview  

Name of interviewee  

State  

Gender  

Organization/Role  

 

Introduction 

IF SPSC: Hello. My name is ________ and I work for Sudan Polling and Statistics Center: an independent, 
non-political survey company based in Khartoum. 

IF VOLUNTAS: Hello. My name is ________ and I represent Voluntas Policy Advisory, an independent, non-
political advisory firm working across the Middle East and North Africa. 

This interview is part of the final evaluation for the “Maa Baaad Nanmo – We Grow Together: Supporting 
Sudanese CSOs to improve multi-sectoral development for vulnerable women and girls”. The evaluation is 
led by Voluntas in partnership with Sudan Polling and Statistics Center (SPSC). The project has the overall 
goal of increasing the capacity, networks, and opportunities of Sudanese CSOs to improve vulnerable 
women and girls’ access to multi-sectoral development. The project activities took place across five states 
in Sudan: West Kordofan, South Kordofan, Blue Nile, Gedaref, and Kassala. The evaluation aims to assess 
the project’s relevance, effectiveness, impact, and sustainability, as well as its reach, resonance, and 
response. Moreover, it seeks to provide a constructive review and recommendations for future 
interventions.  

The purpose of this discussion interview is to help inform the evaluation with regards to your experiences, 
and your views on the achievements and challenges of the project. In addition to this discussion, the 
evaluation team is currently conducting interviews with representatives of local CSOs, government bodies, 
and media platforms.  

This interview will take around 45 minutes to complete. Please note that this interview is anonymous, and 
your name will not be used in the reporting. You are free to withdraw at any stage of the interview and you 
are free to decline to answer any particular question without giving any reason. 

Do you consent to participate in this interview?  

☐ Yes 

☐ No 
 

General Questions 

Thank you for participating in the interview. I would like to begin by asking you some general questions 
about your experience and participation in the project.  

Question Answer 

101.  What activities did you participate in?  

102.  Who led the activities that you 
participated in? 

☐ Search for Common Ground  

☐ Badya Center for Integrated Development (Badya) 

☐ Um Serbida 

☐ Paralegal’s Association (PASS) 

☐ Human Security Initative Organization (MAMAN) 

☐ Elsharq Center for Culture (ECC) 

☐ Other (please specify):  

Relevance 

Now, I would like to ask you some questions regarding the relevance of the project. 

201.  How would you describe the perceptions of the role of women and girls in 
development in your state/locality? 
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a. Prior to the project? Since the implementation of the project? 

202.  What do you think are the main challenges regarding the improvement of 
vulnerable women and girls’ access to development opportunities across various 
sectors? 

 

203.  In your opinion, did the activity/activities address these challenges? 
a. If at all, how could these challenges have been better addressed? 

 

204.  To what extent did you find the activity/activities suitable to your needs (in terms 

of building the capacity needed to improve the role of women and girls in 

development)?  

a. If anything, what could have been done to make it more suitable? 

 

301.  From your perspective, how well did the activity/activities you participated in: 
a. Provide local CSOs and relevant actors citizens, and the security sector 

with a space to discuss, share feedback, and build their capacity on 
gender-related issues? 

i. Why? Examples? 
b. Provide participants with the necessary skillset needed to support 

women within their societies? 
i. Why? Examples? 

 

Effectiveness 

302.  Do you believe that activities you participated in were sufficiently inclusive of: 
a. Marginalized groups (e.g. youth, women, people with disabilities, IDPs, 

migrants..) 
b. Relevant stakeholders (e.g. CSOs, local government representatives, 

local community representatives) 

 

303.  What changes would you have made to the composition of activity attendees? 
a. Why so? 

 

304.  Were there any challenges/difficulties that came up throughout the activity you 
participated in? 

a. If so, how was the challenge/difficulty overcome? What was Search’s 
role? 

b. What is your assessment of this response? 

 

Impact 

401.  To what extent were the activities you participated in the project successful at: 

a. Increasing your technical and management capacities? 

i. If at all, how could it have been improved? 

b.  Further developing your planning capacities through the integration of the 

Common Ground Approach? 

i. If at all, how could it have been improved? 

 

205.  Do you believe that the activities you engaged in helped improve the 

communication and coordination between local CSOs and government authorities? 

a.  Please elaborate on your response and provide examples if possible 

b.  If at all, what could have been done to improve this? 

 

206.  Do you believe that the activities you engaged in helped improve the 

communication and coordination amongst local CSOs? 

a. Please elaborate on your response 

b. If at all, what could have been done to improve this? 

 

207.  To what extent do you believe the activities were successful at contributing to the 

implementation of development actions across various sectors and advocacy efforts 

for vulnerable women and girls at: 

a. The local level 

b. The regional level 

c. The state-level 
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i. Overall, how could it have been improved? 

402. To what extent do you believe the activities you participated in contributed to the 
implementation of locally led actions that contribute to the development of 
vulnerable women and girls across various sectors?  

a. Please elaborate further.  
b. How could this contribution have been improved? 

 

403.  Can you think of any unintended consequences (positive or negative) of the 

activities carried out? 

 

Sustainability 

I am now going to ask you about the sustainability of the project. 

501.  How likely do you think the activity results are likely to be implemented and benefit 

the local community? 

 

502. What do you believe are factors that may enable this continuation? 

a. How can these factors be promoted? 

 

503. What do you believe are factors that may hinder this continuation? 

a. How can these factors potentially be overcome? 

 

504.  How likely is it that you will have an opportunity to implement the ideas or 

solutions developed during this project in your work? 

a. Why? Why not? 

 

505.  Has your organization taken or is planning to take any concrete steps to continue 

its work on this topic? 

a. Please elaborate further. 

 

Lessons learned 

I would now like to discuss what lessons can be learned from the project. 

601.  What were your favorite aspects of the activity/activities you participated in? 
a. Why? 

 

602.  What were your least favorite aspects about the activity/activities you participated 
in? 

a. Why? 

 

603.  What would you change about the activity/activities you participated in if you were 

to do it again? 

a. Why? 

 

 

Interview duration (HH: MM)  
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FGD Guide for South Kordofan, Blue Nile, and Kassala 
Background information  

Date of FGD  

State  

Name of facilitator  

Name of note-taker  

Location   

Duration (HH: MM)  

 

Introduction 

Hello. My name is ________ and I work for Sudan Polling and Statistics Center (SPSC): an independent, non-
political survey company based in Khartoum. Voluntas – a Danish development consultancy – in partnership 
with SPSC has been assigned to carry out the final evaluation of Search for Common Ground’s project “Maa 
Baaad Nanmo – We Grow Together: Supporting Sudanese CSOs to improve multi-sectoral development for 
vulnerable women and girls”. The project has the overall goal of increasing the capacity, networks, and 
opportunities of Sudanese CSOs to improve vulnerable women and girls’ access to multi-sectoral 
development. The evaluation aims to assess the project’s relevance, effectiveness, impact, and 
sustainability, as well as its reach, resonance, and response. Moreover, it seeks to provide a constructive 
review and recommendations for future interventions. 

The purpose of this discussion is to help inform the evaluation with regards to your experiences, and your 
views on the achievements and challenges of the project. The focus group discussion should take around 
90 minutes. Please note that your participation is voluntary and anonymous and can be terminated at any 
time. Your answers and data are confidential and are voluntarily contributing to improving the knowledge 
of public opinion of economic reform in Sudan. Thank you. 

Informed Consent 
 

Before starting the discussion, I would like to receive your informed consent on the following questions. 

 Yes No 

a. Do you all understand that you are not obliged to participate in the discussion and that 

you will not be penalized if you decline to participate?   

  

b. Do you all understand that even if you agree to participate, you are free to leave the 

discussion at any point?  

  

c. Do you all understand that you can decline to answer any questions that you do not want 

to answer?  

  

d. Do you all understand that there is no financial compensation in return for your 

participation in the discussion?  

  

e. Do you all consent to participate?    
 

[If all the participants agree to participate, please continue with the discussion. If some respondent does not 
consent to participate in the discussion, thank them for their time and ask them to leave the discussion] 
 

 Name State Organization  Role Gender Consent 

Participant 1       

Participant 2       

Participant 3       

Participant 4       

Participant 5       

Participant 6       

Participant 7       

Participant 8       
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     General Questions 

Thank you for participating in the discussion. I would like to begin by asking you some general questions 
in relation to the project.  

Question Answer 

101. First, everyone at a time, please, briefly introduce yourselves stating: 

a. Your name 

b. Your organization  

c. The activity/activities you participated in 

 

102.  How would you describe the general perception of the role of women within your 

community? 

a. How does this impact women and girls’ access to development 

opportunities? 

b. How has this changed over time, if at all? 

 

Relevance 

Now, I would like to ask you some questions regarding the relevance of the project. 

201.  How have the activities you participated in supported you/the organization in 

designing and implementing projects/activities that improve vulnerable women and 

girls’ access to development opportunities across various sectors? [consider 

technical and managerial skills, as well as new professional connections] 

a. Can you provide some practical examples? 

b. If at all, how could the activities have been improved? 

 

202.  Do you believe that the activities you participated in accounted for the different 

needs, roles, and priorities of women, men, and vulnerable groups (people with 

disabilities, IDPs, migrants)? Consider: 

a. The material used 

b. The method through which the activities were implemented 

c. Composition of activity participants  

 

Effectiveness 

I would now like to discuss the effectiveness of the project. 

Project indicator:  

• % of trained CSO participants who can provide at least one example of how they will apply a 

technical or management skill learned to improve the quality of their work. 

301.  How has the technical and/or management skills 

training received from Search affected your 

CSO/institutions’ quality of work, if at all?  

a. Can you provide some practical 

examples? 

For Researcher: 
# of people reporting an example of a 
positive impact of the training: ___ 
 

Project indicator:  

• % of CSO participants who can provide an example of applying the CGA in their work that led 

to a more effective outcome than their previous approach would have 

302.  How was the Common Ground Approach (CGA) utilized to plan 

for your organization/institution’s activities, if at all? 

a. How has the CGA affected the effectiveness of 

your activities? 

b. Can you provide some practical examples? 

For Researcher: 
# of people reporting an example 
of a positive impact of the 
training: ___ 
 

Project indicator:  

• % of CSO participants who report that coordination and communication among themselves 

and the government have improved. 

• % of government authorities who report they see added value in collaborating closely with 

CSOs to improve access to multi-sectoral development. 
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• % of CSO participants who feel their perspectives are represented in government decision 

making 

303.  Did the project succeed at providing CSOs, and local 

community and government representatives with a space to 

exchange ideas on development issues affecting vulnerable 

women and girls? [prompt for examples where possible] 

a. Why? Why not? 

b. How has this affected each stakeholder’s 

perception of the other, if at all? 

c. How has this affected the sense of inclusion of 

CSOs and local community representatives in 

decision-making processes, if at all?  

d. Have you shared any policy recommendations 

with government authorities?  

For Researcher: 
# of participants reporting 
increased communication and 
coordination: ___ 
# of government authorities 
reporting a value-added in 
working with CSOs: ___ 
# of CSOs feeling that their 
perspectives are accounted for 
by government authorities: ___ 
# of policy recommendations 
shared with government 
authorities: ___ 
 

Project indicator:  

• # of concrete opportunities for CSOs collaboration identified 

• # multi-sectoral development initiatives designed or implemented collaboratively among CSOs 
or between CSOs and government 

304.  To what extent did the project improve the opportunities for collaboration between 

CSOs and governmental institutions or other local organizations on efforts related to 

service delivery in support of women and girls? 

a. Why?  

b. Please provide an example. 

 

305.  Do you believe the project supported the formulation and implementation of 

concrete locally led actions that contribute to improving the access of vulnerable 

women and girls to development opportunities across various sectors? Think of 

actions that relate to agriculture, education, governance, and migrant protection 

a. If so, how?  

i. Please provide an example. 

b. Did these locally led actions increase communities’ awareness of the 

rights of women from displaced, migrant, and refugee populations?   

i. Can you tell us how many of these awareness-increasing 

initiatives have you witnessed?  

c. How would you assess the effectiveness of these locally led actions?  

 

306.  If any, what has been the project’s impact on: 

a. The functioning of women networks [consider strength, durability, and 

prevailing weaknesses] 

b. CSOs interaction with local government authorities on women-related 

issues 

c. Reaching concrete (on paper) agreements with government authorities 

regarding the implementation of multi-sectoral development actions 

for women 

 

307.  Were there any external or internal challenges that hindered the project’s ability to 

contribute to improving access to development opportunities for vulnerable women 

and girls across various sectors? 

a. What were the factors driving these challenges?  

b. What was done to overcome these challenges? What was Search’s role? 

 

308.  Were there any groups that faced specific barriers to participation in the project 

activities? (e.g. youth, women, people with disabilities, IDPs, migrants) 
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a. Were there specific measures taken to ensure their participation? 

b.  If anything, what could have been done to make it more suitable? 

Impact 

I would now like to discuss the impact of the project. 

401.  What do you believe was the impact of the activities you took part in on the 

improvement of vulnerable women and girls’ access to development opportunities 

across various sectors?  

a. On a local level 

i. Please provide examples 

b. On a state level 

i. Please provide examples 

c. On a national level  

i. Please provide examples.  

 

402.  Let’s focus on the impact of your activities/initiatives on the local level. Did they 

contribute to vulnerable women and girls’ access to development opportunities in: 

a. Agriculture? 

i. If yes, how? 

b. Education?  

i. If yes, how? 

c. Decision-making and governance?  

i. If yes, how? 

d. Protection for displaced and migrant women and girls?  

i. If yes, how?  

 

403.  Are there particular beneficiary stories that came out of the implementation of 

these local actions that you would like to highlight? 

 

 

Project indicator:  
• # of CSO participants who report they have been involved in at least one advocacy action 

404.  As part of your participation in the project, have you been involved with at least 

one advocacy action within your community? 

a. If yes, can you give an example?  

b. How was this advocacy action received within your community? 

c. What was its impact, if any?  

 

405. Do you believe that the project design and implementation successfully accounted 

for pre-existing prejudices within the community regarding the empowerment of 

women, girls, youth, and vulnerable groups (people with disabilities, IDPs, 

migrants)? 

a. Why? Why not? 

b. Were there any negative repercussions of the activities carried out? [e.g. 

dissatisfaction or backlash from the community] 

 

Sustainability 

I am now going to ask you about the sustainability of the project’s outcomes. 

Project indicator:  

• % CSOs who have a plan for activities that improve women and girls’ access to multi-sectoral 
development beyond the project’s end 

501.  Can you name any      specific initiatives/women’s networks/relationships between 

CSOs and government that have continued/are planned to start following the end of 

the project? 

a. Are there any initiatives with a focus on the improvement of access to 

agriculture, education, governance, and migrant protection for women and 

girls? 
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502.  In your opinion, what are the possibilities for future engagement in a similar topic?   

503.  What local, regional, and national factors do you think may: 

a.  Support the continuation of these locally led initiatives 

b.  Challenge the continuation of these locally led initiatives 

i. What mechanisms need to be put in place to ensure that doesn’t 

happen? 
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FGD Guide for Gedaref and West Kordofan 
Background information  

Date of FGD  

State  

Name of facilitator  

Name of note-taker  

Location   

Duration (HH: MM)  

 

 Name State Organization  Role Gender Consent 

Participant 1       

Participant 2       

Participant 3       

Participant 4       

Participant 5       

Participant 6       

Participant 7       

Participant 8       

 

Introduction 

Hello. My name is ________ and I work for Sudan Polling and Statistics Center (SPSC): an independent, non-
political survey company based in Khartoum. Voluntas – a Danish development consultancy – in partnership 
with SPSC has been assigned to carry out the final evaluation of Search for Common Ground’s project “Maa 
Baaad Nanmo – We Grow Together: Supporting Sudanese CSOs to improve multi-sectoral development for 
vulnerable women and girls”. The project has the overall goal of increasing the capacity, networks, and 
opportunities of Sudanese CSOs to improve vulnerable women and girls’ access to multi-sectoral 
development. The evaluation aims to assess the project’s relevance, effectiveness, impact, and 
sustainability, as well as its reach, resonance, and response. Moreover, it seeks to provide a constructive 
review and recommendations for future interventions. 

The purpose of this discussion is to help inform the evaluation with regards to your experiences, and your 
views on the achievements and challenges of the project. The focus group discussion should take around 
90 minutes. Please note that your participation is voluntary and anonymous and can be terminated at any 
time. Your answers and data are confidential and are voluntarily contributing to improving the knowledge 
of public opinion of economic reform in Sudan. Thank you. 

Informed Consent 
 

Before starting the discussion, I would like to receive your informed consent on the following questions. 

 Yes No 

a. Do you all understand that you are not obliged to participate in the discussion and that 

you will not be penalized if you decline to participate?   

  

b. Do you all understand that even if you agree to participate, you are free to leave the 

discussion at any point?  

  

c. Do you all understand that you can decline to answer any questions that you do not want 

to answer?  

  

d. Do you all understand that there is no financial compensation in return for your 

participation in the discussion?  

  

e. Do you all consent to participate?    
 

[If all the participants  agree to participate, please continue with the discussion. If some respondent does 
not consent to participate in the discussion, thank them for their time and ask them to leave the discussion] 
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Focus Group Discussion 
 

     General Questions 

Thank you for participating in the discussion. I would like to begin by asking you some general questions 
in relation to the project.  

Question Answer 

103. First, everyone at a time, please, briefly introduce yourselves stating: 

a. Your name 

b. Your organization  

c. The activity/activities you participated in 

 

104.  How would you describe the general perception of the role of women 

within your community? 

a. How does this impact women and girls’ access to development 

opportunities? 

b. How has this changed over time, if at all? 

 

Relevance 

Now, I would like to ask you some questions regarding the relevance of the project. 

203.  How have the activities you participated in supported you/the organization 

in designing and implementing projects/activities that improve vulnerable 

women and girls’ access to development opportunities across various 

sectors? [consider technical and managerial skills, as well as new 

professional connections] 

a. Can you provide some practical examples? 

b. If at all, how could the activities have been improved? 

 

204.  Do you believe that the activities you participated in accounted for the 

different needs, roles, and priorities of women, men, and vulnerable groups 

(people with disabilities, IDPs, migrants)? Consider: 

a. The material used 

b. The method through which the activities were implemented 

c. Composition of activity participants  

 

205.  To what extent did you find the theater play’s perceptions of women 

relevant to you? 

a. How about your community? 

b. Can you provide an example of this relevance?  

 

206.  To what extent did you find the Comic book’s perceptions of women 

relevant to you? 

a. How about your community? 

b. Can you provide an example of this relevance? 

 

Effectiveness 

I would now like to discuss the effectiveness of the project. 

Project indicator:  

• % of trained CSO participants who can provide at least one example of how they will apply a 

technical or management skill learned to improve the quality of their work. 

309.  How has the technical and/or management skills training received from 

Search affected your CSO/institutions’ quality of work, if at all?  

a. Can you provide some practical examples? 

FOR SPSC 
Researcher: 
# of people 
reporting an 
example of a 
positive impact of 
the training: ___ 
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Project indicator:  

• % of CSO participants who can provide an example of applying the CGA in their work that led to 

a more effective outcome than their previous approach would have 

310.  How was the Common Ground Approach (CGA) utilized to plan for your 

organization/institution’s activities, if at all? 

a. How has the CGA affected the effectiveness of your activities? 

b. Can you provide some practical examples? 

FOR SPSC 
Researcher: 
# of people 
reporting an 
example of a 
positive impact of 
the training: ___ 
 

Project indicator:  

• % of CSO participants who report that coordination and communication among themselves and 

the government have improved. 

• % of government authorities who report they see added value in collaborating closely with 

CSOs to improve access to multi-sectoral development. 

• % of CSO participants who feel their perspectives are represented in government decision 

making 

311.  Did the project succeed at providing CSOs, and local community and 

government representatives with a space to exchange ideas on 

development issues affecting vulnerable women and girls? [prompt for 

examples where possible] 

a. Why? Why not? 

b. How has this affected each stakeholder’s perception of the 

other, if at all? 

c. How has this affected the sense of inclusion of CSOs and local 

community representatives in decision-making processes, if at 

all? 

d. Have you shared any policy recommendations with 

government authorities?   

FOR SPSC 
Researcher: 
# of participants 
reporting increased 
communication and 
coordination: ___ 
# of government 
authorities 
reporting a value-
added in working 
with CSOs: ___ 
# of CSOs feeling 
that their 
perspectives are 
accounted for by 
government 
authorities: ___ 
# of policy 
recommendations 
shared with 
government 
authorities: ___ 

Project indicator:  

• # of concrete opportunities for CSOs collaboration identified 

• # multi-sectoral development initiatives designed or implemented collaboratively among CSOs 
or between CSOs and government 
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312.  To what extent did the project improve the opportunities for collaboration 

between CSOs and governmental institutions or other local organizations on 

efforts related to service delivery in support of women and girls? 

a. Why?  

b. Please provide an example. 

FOR SPSC 
Researcher: 
# of collaboration 
opportunities 
between CSOs 
reported: ___ 
 
# of collaborations 
between CSOs and 
government 
authorities 
reported: ___ 
 

313.  Do you believe the project supported the formulation and implementation 

of concrete locally led actions that contribute to improving the access of 

vulnerable women and girls to development opportunities across various 

sectors? Think of actions that relate to agriculture, education, governance, 

and migrant protection 

a. If so, how?  

i. Please provide an example. 

b. Did these locally led actions increase communities’ awareness 

of the rights of women from displaced, migrant, and refugee 

populations?   

i. Can you tell us how many of these awareness-

increasing initiatives have you witnessed?  

 
c. How would you assess the effectiveness of these locally led 

actions?  

FOR SPSC 
Researcher: 
 
 
 
 
 
#  of initiatives that 
increase 
communities’ 
awareness of the 
rights of women 
from displaced, 
migrant, and 
refugee 
populations.: ___ 

314.  If any, what has been the project’s impact on: 

a. The functioning of women networks [consider strength, 

durability, and prevailing weaknesses] 

b. CSOs interaction with local government authorities on women-

related issues 

c. Reaching concrete (on paper) agreements with government 

authorities regarding the implementation of multi-sectoral 

development actions for women 

 

315.  For the theatre play, what was the main message/messages? 

a. How successful do you believe the theater plays were at 

transmitting this message/these messages? 

 
b. Do you think your community was able to also understand this 

message/these messages? 

 

 

316.  For the comic book, what was the main message/ messages? 

a. How successful do you believe the comic book was at 

transmitting this message/these messages? 

 
b. Do you think your community was able to also understand this 

message/these messages? 

 

317.  Were there any external or internal challenges that hindered the project’s 

ability to contribute to improving access to development opportunities for 

vulnerable women and girls across various sectors? 
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a. What were the factors driving these challenges?  

b. What was done to overcome these challenges? What was 

Search’s role? 

318.  Were there any groups that faced specific barriers to participation in the 

project activities? (e.g. youth, women, people with disabilities, IDPs, 

migrants) 

a. Were there specific measures taken to ensure their 

participation? 

b.  If anything, what could have been done to make it more 

suitable? 

 

Impact 

I would now like to discuss the impact of the project. 

406.  What do you believe was the impact of the activities you took part in on 

the improvement of vulnerable women and girls’ access to development 

opportunities across various sectors?  

a. On a local level 

i. Please provide examples 

b. On a state level 

i. Please provide examples 

c. On a national level  

i. Please provide examples.  

 

407.  Let’s focus on the impact of your activities/initiatives on the local level. Did 

they contribute to vulnerable women and girls’ access to development 

opportunities in: 

a. Agriculture? 

i. If yes, how? 

b. Education?  

i. If yes, how? 

c. Decision-making and governance?  

i. If yes, how? 

d. Protection for displaced and migrant women and girls?  

i. If yes, how?  

 

408.  Are there particular beneficiary stories that came out of the 

implementation of these local actions that you would like to highlight? 

 

FOR SPSC 
Researcher: 
Get details about a 
beneficiary success 
story 

Project indicator:  
• # of CSO participants who report they have been involved in at least one advocacy action 

409.  As part of your participation in the project, have you been involved with at 

least one advocacy action within your community? 

a. If yes, can you give an example?  

b. How was this advocacy action received within your community? 

c. What was its impact, if any? 

FOR SPSC 
Researcher: 
Get details about an 
advocacy initiative 
success story 

# of CSO 
participants 
who report they 
have been 
involved in at 
least one 
advocacy 
action: ___ 



 FINAL EVALUATION - MAA BAAAD NANMO PROJECT 
 

77 
 
 

410. Do you believe that the project design and implementation successfully 

accounted for pre-existing prejudices within the community regarding the 

empowerment of women, girls, youth, and vulnerable groups (people with 

disabilities, IDPs, migrants)? 

a. Why? Why not? 

b. Were there any negative repercussions of the activities carried out? 

[e.g. dissatisfaction or backlash from the community] 

 

411. To what extent do you think that the theatre capable of changing 

community perceptions about the role of women and girls? 

a. Have you felt more confident in your role within the community 

after watching the theater play? 

b. Have you been able to take on additional roles within the 

community/ your family/ your work after watching the theater 

plays? 

 

412. Did you experience any negative feelings or witness any negative actions 

caused by the theater play's messaging about women and girls? 

a. If yes, what feelings or actions have you experienced? 

 

413. To what extent do you think that a comic book is capable of changing 

community perceptions about the role of women and girls? 

a. Have you felt more confident in your role within the community 

after reading the comic book? 

b. Have you been able to take on additional roles within the 

community/ your family/ your work after reading the comic book? 

 

414. Did you experience any negative feelings or witness any negative actions 

caused by the comic book’s messaging about women and girls? 

a. If yes, what feelings or actions have you experienced? 

 

Sustainability 

I am now going to ask you about the sustainability of the project’s outcomes. 

Project indicator:  

• % CSOs who have a plan for activities that improve women and girls’ access to multi-sectoral 
development beyond the project’s end 

504.  Can you name any specific initiatives/women’s networks/relationships 

between CSOs and government that have continued/are planned to start 

following the end of the project? 

a. Are there any initiatives with a focus on the improvement of access 

to agriculture, education, governance, and migrant protection for 

women and girls? 

FOR SPSC 
Researcher: 
# of activities 
planned for the 
future: ___ 
# of initiatives that 
have tangibly 
increased women’s 
skills to develop 
small agricultural 
activities: ___ 

505.  In your opinion, what are the possibilities for future engagement in a 

similar topic?  

 

506.  Following the theatre play, can you think of any locally led initiatives that 

took place inspired by the participative performance that tackled subjects 

on the roles of women and youth, their rights, how communities can 

support their empowerment? 

a. Can you provide an example? 

 

507.  What local, regional, and national factors do you think may: 

a.  Support the continuation of these locally led initiatives 
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b.  Challenge the continuation of these locally led initiatives 

i. What mechanisms need to be put in place to ensure that 

doesn’t happen? 

508.  To what extent have you noticed changes in the perceptions of the role of 

women and girls within your community after the theater plays were 

performed? 

a. How would you assess these changes in perceptions? 

b. If the perceptions on the role of women and girls in your 

community have changed, how does that show? 

 

501. To what extent have you noticed changes in the perceptions of the role of 

women and girls within your community after the publication of the comic 

book? 

a. How would you assess these changes in perceptions? 

b. If the perceptions on the role of women and girls in your 

community have changed, how does that show? 
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Endline survey questionnaire 
 

#  Question Answer options Notes for data 
collection 

Q in 
baseline  

Indicator 

Hello. My name is ________ and I represent Sudan Polling and Statistics Center, an independent, non-
political survey company based in Khartoum. Voluntas – a Danish development consultancy – in 
partnership with SPSC has been assigned to carry out the final evaluation of Search for Common 
Ground’s project  “Maa Baaad Nanmo – We Grow Together: Supporting Sudanese CSOs to improve 
multi-sectoral development for vulnerable women and girls”.  
The evaluation is led by Voluntas in partnership with Sudan Polling and Statistics Center (SPSC). The 
project has the overall goal of increasing the capacity, networks, and opportunities of Sudanese CSOs 
to improve vulnerable women and girls’ access to multi-sectoral development.  
The purpose of this survey is to help inform the evaluation with regards to your experiences, and your 
views on the achievements and challenges of the project.  
This survey will take around 30 minutes to complete. You are free to withdraw at any stage, and you 
are free to decline to answer any particular question without giving any reason. 

A Do you consent to 
participate in the survey?  

1- Yes 
2- No 

STOP: if NO stop 
interview 

    

Questions 

1 What is your name?          

2 What is the name of the 
CSO you work with? 

 
  1   

3 Which state is your CSO 
located in? 

1- Gedaref 
2- Kassala 
3- West Kordofan  
4- Blue Nile 
5- South 
Kordofan 

  2   

4 Which city is your CSO 
located in? 

1- Bao 
2- Boot 
3- Damazine 
4- Daim Elnoor 
5- Diling 
6- Fashaga 
7- Fula 
8- Gaisan 
9- Gedaref 
10- Gulley  
11- Habila 
12- Kadugli 
13- Kassala 
14- Khasm 
Algirba 
15- Lagawa 
16- Mojlad 
17- Nihood 
18- Wad Elmahi 

  2   

5 When was the CSO you 
work with established?  

[YYYY]   3   

6 What is your role within 
the CSO? 

1- General 
director 
2- Planner 
3- Coordinator of 
the implemented 

  4   
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project 
4- Member 
5- Volunteer 
6- Other (please 
specify) 

7 What is your gender?  1- Female 
2- Male 

Interviewer to 
enter interviewee's 
gender  

5   

8 How old are you? 1- 0-4 
2- 5-9 
3- 10-14 
4- 15-19 
5- 20-24 
6- 25-29 
7- 30-34 
8- 35-39 
9- 40-49 
10- 50-59 
11- More than 60 

  6   

9 Does your CSO have 
specific strategies or plans 
for activities that improve 
women and girls’ access to 
multi-sectoral 
development (education, 
health, agriculture, 
migration)? 

1- Yes 
2- No 

  7 % CSOs 
who have a 
plan for 
activities 
that 
improve 
women 
and girls’ 
access to 
multi-
sectoral 
developme
nt beyond 
the 
project’s 
end 

10 If yes, could you specify 
your area of 
work/implemented 
activities? 

1- Education 
2- Health 
3- Agriculture/ 
Food security 
4- Migration 
5- Governance  
6- Youth 
7- Other (please 
specify) 

SKIP if Q9 is NO 7 # 
vulnerable 
women 
and girls 
targeted by 
the 
initiatives. 

11 If yes, could you please 
specify your targeted 
communities 

  SKIP if Q9 is NO 7   

12 If yes, could you please 
specify the targeted 
communities' estimated 
number 

[Number] SKIP if Q9 is NO 7   

13 Do you know what the 
Common Ground 
Approach (CGA) is? 

1- Yes 
2- No 

  8   
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14 Have you ever applied it in 
your work? 

1- Yes 
2- No 

  9   

15 If yes, can you provide an 
example of applying the 
CGA in your work? 

  SKIP if Q14 is NO 10 % of CSO 
participant
s who can 
provide an 
example of 
applying 
the CGA in 
their work 
that led to 
a more 
effective 
outcome 
than their 
previous 
approach 
would have 

16 Do you think that that 
approach led to a more 
effective outcome than 
your previous approach 
would have?  

1- Yes 
2- No 

  11   

17 If yes, can you explain?     11   

18 Does your organization 
have any form of 
collaboration with other 
CSOs? 

1- Yes 
2- No 

  12 # of 
concrete 
opportuniti
es for CSOs 
collaborati
on 
identified 

19 If yes, specify the name of 
organizations you 
collaborate with? 

  SKIP if Q18 is no 13   

20 Specify the area of 
collaboration/ 
implemented activities? 

1- Education 
2- Health 
3- Agriculture/ 
Food security 
4- Migration 
5- Governance  
6- Youth 
7- Other (please 
specify) 

  14   

21 Please specify the location 
of the 
collaboration/implemente
d activities 

    15   

22 Please specify the targeted 
communities of the 
collaboration/implemente
d activities 

    15   

23 Please specify the 
participants of the 

    15   
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collaboration/implemente
d activities 

24 Does the collaboration 
improve coordination and 
communication with other 
CSOs? 

1- Yes 
2- No 

  16 % of CSO 
participant
s who 
report that 
coordinatio
n and 
communica
tion among 
themselves 
have 
improved. 

25 Does the organization 
have any form of 
collaboration with 
government institutions? 

1- Yes 
2- No 

  17 # of 
concrete 
opportuniti
es for CSOs 
collaborati
on 
identified 

26 If yes, specify the name of 
the institution? 

  SKIP if Q24 is NO 18   

27 Specify the area of 
collaboration/ 
implemented activities? 

1- Education 
2- Health 
3- Agriculture/ 
Food security 
4- Migration 
5- Governance  
6- Youth 
7- Other (please 
specify) 

  19   

28 Please, specify the location     20   

29 Please specify the targeted 
communities    

    20   

30 Please specify the 
participants 

    20   

31 Does the collaboration 
improve coordination and 
communication with 
government institutions? 

1- Yes 
2- No 

  21 % of CSO 
participant
s who 
report that 
coordinatio
n and 
communica
tion among 
themselves 
and 
governmen
t has 
improved 

32 Did you perceive that your 
opinion on multi-sectoral 
development has been 
represented in 
government decision-

1- Yes 
2- No 

  22 % of CSO 
participant
s who feel 
their 
perspective
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making with regard to the 
provision of multi-sectoral 
services/ development? 

s are 
represente
d 
in 
governmen
t decision 
making 

33 Is there any opportunity 
for synergy and 
collaboration among this 
type of programming 
between government and 
among CSOs?  

1- Yes 
2- No 

  23 # multi 
sectoral 
developme
nt 
initiatives 
designed or 
implement
ed 
collaborativ
ely among 
CSOs or 
between 
CSOs and 
governmen
t 

34 Is there any barrier(s) for 
coordination and 
synergies? 

1- Yes 
2- No 

  24   

35 If yes, which? 1- Lack of clear 
understanding of 
coordination 
from the 
government side 
2- Government 
focuses on their 
political agenda 
and do not 
consider the 
priority of the 
communities 
3- Government 
institutions are 
not familiar and 
not acquainted 
with the mandate 
and the roles 
CSOs play in the 
community 
4- Successive 
change in the 
government 
officials  
5- Government 
views CSOs as 
anti-government 
and having their 
own agenda, 
weakening their 

SKIP if Q34 is NO 
Let the interviewee 
answer openly and 
then check all 
relevant answers  

24   
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trust in CSO work 
6- Government 
lack of financial 
resources limited 
the possibility of 
synergy 
7- Other (please 
specify) 

36 Did you (director, 
planning, and project 
officer) receive any 
training in the following?  
Strategic networking, 
collaboration, and 
coordination 
Non-adversarial advocacy 
Effective communication 
Monitoring, evaluation, 
project and financial 
management 
Report writing 

1- Yes 
2- No 

[Matrix question] 
For each type of 
training, YES or NO 

25 % of CSOs 
who have 
improved 
their 
reporting 
skills 
 
% of CSOs 
who have 
improved 
their 
program 
planning 
skills 
 
% of CSOs 
who have 
improved 
their 
financial 
manageme
nt 
practices 

37 What was the number of 
beneficiaries of the 
training received? 

  Repeat for each 
training received 
with a response of  
YES in Q34 

25   

38 What was the number of 
technical staff for the 
training received? 

  Repeat for each 
training received 
with a response of  
YES in Q34 

25   

39 Who provided that 
training for you?  

1- Search  
2- Other 

      

40 Do you think collaboration 
with government and 
community engagement 
could bring change in the 
communities with regard 
to multi-sectoral 
development? 

1- Yes 
2- No 

  26   

41 Could you please give an 
example of how you will 
benefit from the above 
areas of training that are 
relevant to your work to 
improve its quality? 

    27 % of 
trained 
CSOs 
participant
s who can 
provide at 
least one 
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example of 
how they 
will apply a 
technical or 
manageme
nt skill 
learned to 
improve 
the quality 
of their 
work. 

42 What are the barriers to 
women and girls’ access to 
basic services? 

1- Early marriage 
2- girls child labor 
child 
3- Far locations of 
schools 
4- Helping 
families secure 
necessities like 
water and 
firewood 
5- Lack of 
finances or 
resources  
6- Inadequate 
government 
policies 
7- Lack of security  
8- Other (please 
specify) 

Let the interviewee 
answer openly and 
then check all 
relevant answers  

28   

43 What are government 
policies on women and 
girls’ rights and access to 
basic services, if at all? 

    29   

44 How would you rate the 
effectiveness of these 
policies? 

1- Highly 
effective 
2- Somewhat 
effective 
3- Neutral 
4- Somewhat 
ineffective 
5- Highly 
ineffective 

  Add on   

45 What are the contextual 
and project-related risks 
that require monitoring? 

1- Security 
policies and 
procedures   
2- Heavy rains 
3- Fragile security 
situations in 
targeted 
communities 
4- Culture and 
norms  
5- Resistance 
from the local 

Let the interviewee 
answer openly and 
then check all 
relevant answers  

30   
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administration  
6- Other (please 
specify)  

46 What can the project do to 
assure it is conflict-
sensitive and respects “Do 
No Harm” principles? 

1- Respecting the 
cultural 
sensitivity of the 
community 
2- Assessing the 
need of the 
community with 
full engagement 
of women, men, 
and girls 
3- Build trust with 
community 
members 
4- Inclusion of 
women in all 
project phases 
5- Inclusion of 
women in 
building the 
community 
capacity on peace 
issues and 
conflict 
resolution 
6- Using the local 
language 
7- Other (please 
specify) 

Let the interviewee 
answer openly and 
then check all 
relevant answers  

31   

47 Which are in your opinion 
the best practices for 
supporting CSOs working 
on development issues 
that affect vulnerable 
women and girls to 
improve access their 
access to services in 
Sudan? 

1- Building the 
capacities of 
CSOs 
2- Improving the 
work 
environment in 
the CSO 
3- The 
implementation 
of the 
government 
policies in favor 
of women and 
girls  
4- Political 
support of the 
government to 
CSOS 
5- Financial 
support to CSOs 
6- Networking 
between CSOs 
and the 
government 

Let the interviewee 
answer openly and 
then check all 
relevant answers  

32   
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7- Coordination 
among all actors 
actively engaged 
in the targeted 
communities 
8- Community 
engagement in 
the design and 
the 
implementation 
of the project 
9- Other (please 
specify) 
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Listenership survey questionnaire 
 

Category #  Question Answer options Notes for data 
collection 

Consent Hello. My name is ________ and I work for Sudan Polling and Statistics Centre: 
an independent, non-political survey company based in Khartoum. We are 
conducting this survey in partnership with Voluntas Policy Advisory which has 
been assigned by Search for Common Ground to conduct a survey on supporting 
Sudanese CSOs to improve multi-sectoral development for vulnerable women 
and girls. The findings of the survey will help Search improve vulnerable women 
and girls’ access to multi-sectoral development. 

Please note that all answers and information provided during this interview 
cannot and will not be referenced to you as an individual. As such, all answers 
provided are anonymous and will only be used in aggregated form.  
Moreover, you are not obligated to participate in the survey, and you will not 
be penalized if you decline to participate. Even if you agree to participate, you 
are free to end the survey at any point and you can decline to answer any 
questions that you do not want to answer. Please note that there is no financial 
compensation in return for your participation in the survey. 

A Do you consent to 
participate in the 
survey?  

1- Yes 
2- No 
96- I don't know 
97- Prefer not to 
answer 

STOP: if NO stop 
interview 

QUESTION FOR SPSC 
Researcher 

OBSERVATION BASED QUESTION FOR SPSC Researcher 

B Urban/Rural 1- Urban 
2- Rural 

  

QUESTIONS FOR SURVEY RESPONDENT 

Demographics SECTION 1 

1 What is your gender? 1- Male 
2- Female 
96- I don't know 
97- Prefer not to 
answer 

  

2 Where do you currently 
reside? 

1- Elfula  
2- Babanosa 
3- Elmujlad 
4- Kadogli 
5- Eldilling 
6- Eldamazin 
7- Elrosaris 
8- Gedaref 
9- Elshoak 
10- Kassala 
96- I don't know 
97- Prefer not to 
answer 

  

3 How old are you? [number] 
96- I don't know 
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97- Prefer not to 
answer 

4 What is your marital 
status? 

1- Single 
2- Engaged 
3- Married 
4- Separated 
5- Divorced 
6- Widowed 
7- Other  
96- I don't know 
97- Prefer not to 
answer 

  

Socioeconomic 
indicators 

5 What is the highest 
education level you 
have attained? 

1- Have never 
attended school 
2- Primary 
education 
3- Secondary 
education or 
Vocational training 
4- Bachelor's 
degree  
5- Post-graduate 
level education 
96- I don't know 
97- Prefer not to 
answer 

  

6 What is your current 
employment status? 

1- Working for pay 
2- Self-employed 
3- Student 
4- Working own 
plot/looking after 
livestock 
5- Unemployed 
6- Helping family 
members without 
pay 
7- Long term sick 
or disabled 
8- Retired 
9- Other 
96- I don't know 
97- Prefer not to 
answer 

  

Role and 
representation of 
women 

SECTION 2 

7 1 being I strongly agree, 
5 being I don't agree at 
all, how would you rate 
the following sentences 
according to your 
community? 

1- Women should 
stay at home and 
are only 
responsible for 
child care, 
housework, and 
taking care of the 
family  

[Matrix question] 
Enter number for each 
sentence 
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2- Women tend to 
have no education, 
no job, or no 
decision making 
role 
3- Women who try 
to have an 
education, a job, or 
a decision making 
role, are looked at 
negatively 
4- Women tend to 
have an education 
or job, or a 
decision making 
role 
5- Women need to 
have an education, 
or a job, or a 
decision making 
role 
96- I don't know 
97- Prefer not to 
answer 

8 How does the media in 
your area represent 
women?  

1- Media does not 
represent women  
2- Media 
represents women 
in a traditional and 
conservative 
manner 
3- Media is moving 
towards a more 
progressive 
representation of 
women (e.g. 
showcasing women 
playing an active 
economic, political, 
or social role in the 
community) 
4- Media 
represents women 
playing an active 
economic, political, 
or social role in the 
community 
96- I don't know 
97- Prefer not to 
answer 

  

9 How big of a role do 
you believe the media 
plays in changing local 
communities' 

1- Very important  
2- Important  
3- Neutral 
4- Slightly 
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perspectives about 
important issues? 

important 
5- Not at all 
important  
96- I don't know 
97- Prefer not to 
answer 

10 1 being very accurate, 
and 5 being not 
accurate at all, how 
would you assess the 
accuracy of your local 
media's representation 
of women's role in 
society compared to the 
situation on the 
ground? 

[1-5] 
96- I don't know  
97- Prefer not to 
answer  

  

  SECTION 3 (Radio programming) 

  11 Have you heard of 
radio programming 
with a focus on 
transforming people's 
perceptions and 
attitudes towards the 
role of women and girls 
within your 
community? 

1- Yes 
2- No 
96- I don't know  
97- Prefer not to 
answer  

ONLY move to Section 
3.1 if the answer was 
YES 
IF answer was NOT Yes, 
move to Section 4 

  SECTION 3.1 

  12 To what extent did you 
find the radio 
programming relevant? 

1- Very large 
extent 
2- Large extent 
3- Neutral 
4- Little extent 
5- Very little extent 
96- I don't know 
97- Prefer not to 
answer 

  

  13 To what extent do you 
believe your 
community will also 
find it relevant? 

1- Very large 
extent 
2- Large extent 
3- Neutral 
4- Little extent 
5- Very little extent 
96- I don't know 
97- Prefer not to 
answer 

  

  14 In your opinion, what 
was the main message 
of the programming? 
[check all that apply] 

1- Importance of 
the inclusion of 
women in decision-
making processes 
2- Importance of 
the role of women 

DO NOT READ OUT 
ANSWER OPTIONS 
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in achieving and 
sustaining peace 
and security in 
society 
3- Impact of 
security 
disturbances on 
women and youth 
4- Availability of 
and access to 
services in support 
of women (e.g. 
gender-based 
violence and 
trauma support for 
women) 
5- Other (please 
specify) 
96- I don't know 
97- Prefer not to 
answer 

  15 How successful do you 
believe the radio 
project was at 
transmitting this 
message/these 
messages? 

1- Very successful 
2- Somewhat 
successful 
3- Neutral 
4- Somewhat 
unsuccessful 
5- Unsuccessful 
96- I don't know 
97- Prefer not to 
answer 

  

  16 To what extent do you 
believe that radio 
programming is capable 
of changing community 
perceptions about the 
role of women and 
girls?  

1- Very large 
extent 
2- Large extent 
3- Neutral 
4- Little extent 
5- Very little extent 
96- I don't know 
97- Prefer not to 
answer 

  

o % of women and 
girls who find the 
initiatives 
implemented useful 
o % of residents who 
find the multi-
sectoral initiatives 

17 To what extent have 
you felt more confident 
in your role within the 
community after 
listening to the radio 
programming?  

1- Very large 
extent 
2- Large extent 
3- Little extent 
4- Very little extent 
5- No change 
96- I don't know 

  



 FINAL EVALUATION - MAA BAAAD NANMO PROJECT 
 

93 
 
 

implemented in their 
community useful 

97- Prefer not to 
answer 

18 To what extent have 
you felt like you are 
able to take on 
additional roles within 
the community/ your 
family/ your work after 
listening to the radio 
programming?  

1- Very large 
extent 
2- Large extent 
3- Little extent 
4- Very little extent 
5- No change 
96- I don't know 
97- Prefer not to 
answer 

  

19 Did you experience any 
negative feelings or 
witness any negative 
actions caused by the 
radio programming's 
messaging about 
women and girls? 

1- Yes 
2- No 
96- I don't know  
97- Prefer not to 
answer  

  

20 If yes, what feelings or 
actions have you 
experienced?  

[Enter answer ] 
96- I don't know 
97- Prefer not to 
answer 

SKIP IF THE ANSWER TO 
Q19 IS NOT YES 

21 To what extent have 
you noticed changes in 
the perceptions of the 
role of women and girls 
within your community 
after the radio 
programming? 

1- Very large 
extent 
2- Large extent 
3- Little extent 
4- Very little extent 
5- No change 
96- I don't know 
97- Prefer not to 
answer 

  

22 How would you assess 
these changes in 
perceptions? 

1- Positive  
2- Negative 
3- I don't know 
4- Prefer not to 
answer 

SKIP IF THE ANSWER TO 
Q21 IS NO CHANGE/I 
DON'T KNOW/PREFER 
NOT TO ANSWER 

23 If the perceptions on 
the role of women and 
girls in your community 
have changed, how 
does that show? [check 
all that apply] 

1- People in my 
community think 
more negatively of 
the role of women 
and girls in 
development  
2- People in my 
community are 
more interested 
about the role of 
women and  girls in 
development  
3- People in my 
community have a 
better perception 
of the role of 

SKIP IF THE ANSWER TO 
Q21 IS NO CHANGE/I 
DON'T KNOW/PREFER 
NOT TO ANSWER 
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women and girls in  
development 
4- People in my 
community are 
taking active steps 
to enhance the role 
of women and girls 
in development 
96- I don't know 
97- Prefer not to 
answer 

  End of section  

  SECTION 4 

  24 What do you think 
about the following 
statement?   
 
Statement 1: In my 
community, women 
and girls deserve a role 
in local decision-making 
and around questions 
that affect them 
Statement 2: In my 
community, women 
and girls deserve to 
increase their skills in 
developing small 
agricultural activities 
Statement 3: In my 
community, women 
and girls deserve to 
increase their access to 
educational 
opportunities 
Statement 4: In my 
community, women 
from displaced, migrant 
and refugee 
populations deserve 
the protection of them 
and their rights  

1- Strongly support  
2- Somewhat 
support 
3- Neutral 
4- Somewhat 
oppose 
5- Strongly oppose 
96- I don't know 
97- Prefer not to 
answer 

[Matrix question] 
For each statement a 
selection from the 
answer options has to 
be made 

  25 Which one of the 
following statements 
do you agree with the 
most? 

1- My community 
opposes the 
development of 
women and girls in 
governance, 
agriculture, 
education, and 
migration  
2- My community 
does not oppose 
but also does not 
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invest in the 
development of 
women and girls in 
governance, 
agriculture, 
education, and 
migration 
3- My community 
actively supports 
but does not invest 
in the development 
of women and girls 
in governance, 
agriculture, 
education and 
migration   
3- My community 
actively supports 
and invests in the 
development of 
women and girls in 
governance, 
agriculture, 
education and 
migration   
96- I don't know 
97- Prefer not to 
answer 

  26 Before the media 
campaign, how would 
you rate the level of 
awareness in your 
community of women's 
and girls' rights?  1 
being very aware, and 5 
being not aware at all. 
[the campaigns include 
radio, theater, and 
comic books] 

[1-5] 
96- I don't know 
97- Prefer not to 
answer 

SKIP IF Q11 IS NOT YES 

27 After the media 
campaigns, how would 
you rate the level of 
awareness in your 
community of women's 
and girls' rights? [the 
campaigns include 
radio, theater, and 
comic books] 

[1-5] 
96- I don't know 
97- Prefer not to 
answer 

  

28 Before the media 
campaigns, how would 
you rate the level of 
awareness in your 
community of the 

[1-5] 
96- I don't know 
97- Prefer not to 
answer 
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importance of women's 
active participation in 
the economic, political 
and social aspects of 
life?  1 being very 
aware, and 5 being not 
aware at all. [the 
campaigns include 
radio, theater, and 
comic books] 

29 After the media 
campaigns, how would 
you rate the level of 
awareness in your 
community of the 
importance of women's 
active participation in 
the economic, political 
and social aspects of 
life? [the campaigns 
include radio,] 

[1-5] 
96- I don't know 
97- Prefer not to 
answer 

  

o % of vulnerable 
women and girls in 
target areas who can 
cite one concrete 
example of how the 
action has improved 
their access to multi-
sectoral 
development 
opportunities or basic 
services 

30 Have you recently 
noticed any improved 
organization and 
programming from 
your local CSOs?  

1- Yes 
2- No 
96- I don't know  
97- Prefer not to 
answer  

  

31 Have you recently 
noticed an increase in 
the development 
opportunities available 
to women and girls 
across the various 
sectors or an increase 
in the basic services in 
your area available to 
women and girls? 

1- Yes 
2- No 
96- I don't know  
97- Prefer not to 
answer  

  

32 Do you believe that the 
initiatives implemented 
have been of use to the 
women and girls within 
the community? 

1- Yes 
2- No 
96- I don't know  
97- Prefer not to 
answer  

SKIP IF ANSWER TO Q30 
IS NOT YES 

  33 After the media 
campaigns, have you 
had any significant 
interactions or 
discussions with a 
family or a community 
member on the role of 
women and girls within 
the community?  [the 

1- It did not occur 
to me 
2- I considered it 
but did not do it 
3- Yes I had one 
conversation  
4- I had more than 
one conversation 
96- I don't know 

SKIP IF Q11 IS NOT YES 
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campaigns include 
radio, theater, and 
comic books] 

97- Prefer not to 
answer 

  34 After the different 
awareness raising 
campaigns, would you 
say that you have 
learned new practices 
related to gender 
equality and the 
empowerment of 
women within the 
community? 

1- Yes 
2- No 
96- I don't know  
97- Prefer not to 
answer  

  

35 To what extent have 
you been sharing these 
new practices within 
your community?  

1- Very large 
extent 
2- Large extent 
3- Little extent 
4- Very little extent 
5- No change 
96- I don't know 
97- Prefer not to 
answer 

  

36 Have you recently 
witnessed any 
initiatives to improve 
women and girls’ 
access to services and 
eliminating the existing 
barriers within your 
community?  

1- Yes 
2- No 
96- I don't know  
97- Prefer not to 
answer  

  

37 If yes, who is 
responsible for these 
initiatives? 

1- Local 
CSOs/NGOs 
2- International 
organizations/ING
Os 
3- Charity 
organizations 
4- Governmental 
institutions 
5- Local media 
6- Other (please 
specify) 
96- I don't know 
97- Prefer not to 
answer 

  

38 Have you recently 
witnessed any 
initiatives within your 
community supporting 
the access of women 
and girls to education, 

1- Yes 
2- No 
96- I don't know  
97- Prefer not to 
answer  
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agriculture, migration 
and governance? 

38 If yes, who is 
responsible for these 
initiatives? 

1- Local 
CSOs/NGOs 
2- International 
organizations/ING
Os 
3- Charity 
organizations 
4- Governmental 
institutions 
5- Local media 
6- Other (please 
specify) 
96- I don't know 
97- Prefer not to 
answer 

  

  39 Do you support these 
new methods of 
engagement and 
programming of CSOs 
and local radios with 
regards to raising 
awareness around the 
role of women and 
girls?  

1- Yes 
2- No 
96- I don't know  
97- Prefer not to 
answer  

  

40 Have you noticed an 
increase in cooperation 
between CSOs and local 
radios in raising 
awareness around the 
role of women and 
girls? 

1- Yes 
2- No 
96- I don't know  
97- Prefer not to 
answer  

  

 


